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Bianca,
 
The March 2022 progress report and updated construction schedule for the NHOU 2IR is attached
for your review and approval.
 
Please let me know if you have any questions regarding this matter.
 
 
Thank you,
 
Michael Taraszki, PG, CHG, PMP
Pronounced Tah-RASS-kee; he/him/his
Wood Consulting – Resilient Environments
Principal Hydogeologist, Senior Project Manager
180 Grand Avenue, Suite 1100, Oakland, California 94612

T (510) 663-3996 M (510) 368-4549
michael.taraszki@woodplc.com   www.woodplc.com

 

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is
intended only for the named recipient(s). Its contents (including any attachments) may be confidential,
legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or
disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons
other than the intended named recipient(s) and do not accept liability for any errors or omissions which
are a result of email transmission. If you have received this message in error, please notify us
immediately by reply email to the sender and confirm that the original message and any attachments and
copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward
this email to: unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you
will continue to receive invoices, project communications and similar factual, non-commercial electronic
communications.

Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to
emails originating in the UK, Italy or France.
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‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 


Wood Environment & Infrastructure Solutions, Inc.
180 Grand Avenue, Suite 1100


Oakland, California 94612-3066
USA


T: (510) 663-4100
F: (510) 663-4141


www.woodplc.com


April 11, 2022 


Project 8620200310 


Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 
 
Subject: March 2022 Monthly Progress Report (electronic submittal) 


North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 


 
Dear Ms. Handley: 
 
On behalf of Honeywell International Inc., attached is the March 2022 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 


Please contact me at (510) 663-4100 if you have questions regarding this submittal. 


Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 


 
Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 
MT/MR 
https://woodplc.sharepoint.com/teams/hon-nhou/shared documents/general/03.0 doc & data control/monthly progress reports/2022/2022.04.10/r35216 
nhou_2022 apr_ra_monthly prog report.docx 


Attachment: March 2022 Monthly Progress Report 
 
cc: Mike Heitmann (Honeywell) 


Vahe Dabbaghian (LADWP) 
Rochelle Dungca (LADWP) 
Nicole Alkov and Christina Humphreys (RWQCB-LA) 


 Laura Radke (DTSC) 
Chi Diep (SWRCB DDW) 
Kevin Murdock (Jacobs) 
Eric Mills (Carollo)  
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MARCH 2022 NHOU Monthly Progress Report 


 


ACTIVITIES COMPLETED FOR THE REPORT PERIOD 
 Wood oversaw continued installation of the cable tray system and rough-in of onsite 


electrical, installation of the backwash supply tank, and construction at well sites; Wood 
continued to provide LADWP with contractor submittals for review;  


 On March 30, 2022, Honeywell/Wood participated in LADWP’s User Review meeting 
regarding the Preliminary (30%) Phase 3 Design. 


 Wood reviewed LADWP comments on the Phase 1B 60% Programming Design and has 
proceeded with preparing the 90% Programming Design; and, 


 On March 4, 2022, LADWP provided comments on the Pre-Final (90%) Phase 2B Design to 
Carollo. 


 On March 31, 2022, Carollo submitted Phase 2B Pre-Final (90%) Design to EPA. Submittal 
included responses to EPA’s and DTSC’s comments on the Phase 2B 60% Design. 


 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 
 Honeywell/Wood actions: 


- Wood will continue to install Phase 1B Groundwater Treatment System cable tray 
supports, and electrical equipment and instrumentation, and will continue to provide 
contractor submittals for LADWP review; 


- Wood will continue with construction activities at the extraction well sites, as well as 
obtain permits necessary to operate the treatment system and discharge treated water 
to the LA County storm drain;  


- Wood will continue to coordinate with LADWP regarding DDW’s review of the draft 
Commissioning Plan and will prepare a draft Operating Monitoring and Maintenance 
Plan (OMMP); 


- Wood will submit a draft Phase 1B Sitewide Groundwater Monitoring Plan to EPA for 
review/approval; and, 


- Honeywell/Wood will continue to support LADWP with the DDW 97-005 permit 
process. 


 LADWP actions (anticipated): 
- Coordinate with Wood regarding construction activities associated with the Phase 1B 


Groundwater Treatment System (including review of contractor submittals and issued-
for-construction drawings); 


- Review the revised draft Phase 1B Commissioning Plan and provide it to DDW; 
- Provide comments on the Phase 3 Preliminary (30%) Design to Honeywell/Wood; and, 
Continue development and submittal of DDW 97-005 process documents. 
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MARCH 2021 NHOU Monthly Progress Report (continued) 
 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED) 
 U.S. EPA actions (anticipated): 


- Perform periodic site inspections of the Phase 1B Groundwater Treatment System 
construction, as needed; 


- Review the Phase 2B Pre-Final (90%) Design; and, 
- Review and approve the draft Phase 1B Sitewide Groundwater Monitoring Plan. 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 
 Honeywell/Wood actions:  


- Wood will complete installation of equipment/components of the NHOU Phase 1B 
Groundwater Treatment System and will initiate the commissioning process; 


- Wood will provide contractor submittals for the Phase 1B Groundwater Treatment 
System to LADWP for review; 


- Wood will prepare the Phase 3 Intermediate (60%) Design for EPA/LADWP review, 
pending LADWP’s review of the Preliminary (30%) Design; and 


- Honeywell/Wood will continue to support LADWP with the DDW 97-005 process. 
 LADWP actions (anticipated): 


- Review submittals and issued-for-construction drawings associated with the Phase 1B 
Groundwater Treatment System; 


- Participate in Phase 1B Groundwater Treatment System construction and 
commissioning meetings; 


- Review the draft Phase 1B OMMP; 
- Review the Phase 3 Intermediate (60%) Design and host a User Review Meeting; 
- Review the Phase 2B Prefinal and Final (100%) Design; and, 
- Continue development and submittal of documents associated with the DDW 97-005 


process, including meeting(s) with DDW. 
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MARCH 2021 NHOU Monthly Progress Report (continued) 
 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS (CONTINUED) 


 Honeywell/Carollo actions: 
- Carollo to submit Phase 2B Final (100%) Design to LADWP and EPA; and,  
- Carollo will participate in LADWP’s User Review Meeting for the 100% design; and, 
- Carollo will obtain required permits necessary for construction anticipated to begin in 


Q3 of 2022.  
 U.S. EPA actions (anticipated): 


- Perform periodic site inspections of the Phase 1B Groundwater Treatment System, and 
participate in associated construction meetings, as required;  


- Review and approve the Phase 2B Pre-Final (90%) and Final (100%) Designs; and, 
- Review and approve the Phase 3 Intermediate (60%) Design. 


SCHEDULE UPDATE 
 An updated Phase 1B Groundwater Treatment System construction schedule is attached. 


ISSUES AND CORRECTIVE ACTIONS  
 None. 


UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN (FOR EPA APPROVAL) 
 Material supply-chain issues are delaying delivery of critical equipment to the Site, resulting 


in ongoing delays to the construction schedule (over four months from the baseline 
schedule); 


 The LADBS building permit process (for Phase 1B wells construction) has been much slower 
than ordinarily anticipated due to impacts on LADBS staffing/resources resulting from 
COVID-19 restrictions (possible force majeure: schedule currently pushed out by over three 
months from the baseline schedule); and, 


 LADWP plans to block off Hinds Avenue for construction from March 2022 through 
December 2022, which will push out the start of LADWP water main relocation and 
subsequent Phase 2B construction on Hinds Avenue to 2023. 


DESIGN CHANGES OF NOTE 
 No substantial design changes this month. 







# Activity ID Activity Name Orig
Dur


Rem
 Dur


Phys
%Comp


Start Finish Critical Predecessors Successors


1 HON North HollyHON North Hollywood Operable Unit 1229 464 29-Mar-19 A 24-Jan-24


2 MilestonesMilestones 862 464 28-Aug-20 A 24-Jan-24


3 M1 Contract Award 0 0 100% 28-Aug-20 A PMOB-0005 CO-0024, WTEQ-145A, 
MOB-0005


4 M2 Mobilization 0 0 100% 16-Oct-20 A MOB-0005 MOB-0010
5 M3 North Side Main Conveyance Lines - Backfill & 


Compact)
0 0 100% 02-May-21 A WTUG-N0015 CN-0020


6 M4 Backwash Holding Tank-Foundation 0 0 100% 13-May-21 A WTFD-N0070 WTEQ-0005
7 M14 Chemical Trudk Unloading Ramp 2/S-501 0 0 100% 21-Jun-21 A WTFD-N0030 M8
8 M6 Backwash Supply Tank Foundation 0 0 100% 25-Jun-21 A WTFD-S0025 WTEQ-0075
9 M15 Hydrogen Peroxide Tank Foundations 0 0 100% 10-Aug-21 A WTFD-N0040 M8
10 M19 Duplex Equipment Foundation 0 0 100% 30-Aug-21 A WTFD-N0035 CN-0020
11 M24 LPGAC System Foundation 0 0 100% 10-Sep-21 A M8
12 M13 NS - New Slab Area - Back fill & Compact 0 0 100% 08-Oct-21 A WTUG-N0015 WTUG-N0065, WTUG-N0055
13 M7 Anchor Process Support Equipment 0 0 100% 22-Oct-21 A WTFD-N0065, WTFD-N0075, 


WTFD-N0070, A1505, 
WTFD-N125


M8


14 M17 12" SOG - 15/S-601 0 0 100% 22-Oct-21 A WTFD-N0060 M8
15 M21 Bag Filters - Delivery to Site 0 0 100% 02-Nov-21 A WTEQ-135A CN-0020
16 M5 South Side UG Plumbing 0 0 100% 15-Nov-21 A WTUG-S0010 M8
17 M22 Main Conveyance Lines - Install 2 Manholes 0 0 100% 06-Dec-21 A WTS-0015
18 M25 Gypsum Board Sanding/Install/Tape 0 0 100% 10-Mar-22 A WH-0340
19 M20 24" SU / BP Conv. Line - Install Final Topping 0 0 0% 28-Mar-22 WTS-0040 CN-0020
20 M23 SS- New Slab Area - Install Pipe (LB), Stub-up & 


Pressure Test Cap
0 0 0% 28-Mar-22 WTUG-S0010 M8, M8


21 M18 Extraction System - System Pumps & Piping 
Installation (Mob#2)


0 0 0% 25-Apr-22 GW-EQ0010 M8


22 M8 Substantial Completion 0 0 0% 18-Aug-22 WTEQ-0008, WTEQ-0095, 
WTEQ-0055, CN-0020, M7, 
M24, M18, M14, M15, M5, M17,
WTAG 0045 M23 M23


M12, AIS-9000, M9, CO-0025, 
M10, CO-0015, M11


23 M12 Construction Completion Report 0 0 0% 11-Nov-22 M8, CO-0025 M16
24 M9 Commissioning Complete 0 0 0% 27-Dec-22 WTS-0045, M8, CN-0020, 


PMOB-0005
M11, M10


25 M10 Commissioning Report 0 0 0% 21-Mar-23 CAR-1010, WTS-0045, M8, 
CN-0020, M9


CO-0015


26 M11 Operations & Maintenance Complete 0 0 0% 04-Jan-24 CO-0010, CO-0006, M9, 
AIS-9000, CO-0020, 
WTS-0045, M8, CN-0020, 
CAR 1010 PMOB 0005


M16


27 M16 Project Complete 0 0 0% 24-Jan-24 M12, CO-0015, M11, CO-0006
28 Electrical DesiElectrical Design 125 46 08-Nov-21 A 01-Jun-22


29 Electrical desElectrical design 86 46 17-Jan-22 A 01-Jun-22


30 Lankershim YLankershim Yard 86 46 17-Jan-22 A 01-Jun-22
31 A4800 Construction support 46 46 0% 28-Mar-22 01-Jun-22
32 DesignDesign 65 24 17-Jan-22 A 29-Apr-22
33 A4610 Design 5 5 0% 28-Mar-22 01-Apr-22
34 AIS RFI-127AIS RFI-127 1 0 20-Jan-22 A 20-Jan-22 A
35 A4630 Provide response to AIS 1 0 100% 20-Jan-22 A 20-Jan-22 A
36 AIS RFI-126,AIS RFI-126, Cable Schedule 6 0 17-Jan-22 A 31-Jan-22 A
37 A4650 Meet with Stu & Artem 1 0 100% 17-Jan-22 A 17-Jan-22 A
38 A5150 Updating Cabling Schedule- MOV (Storm Drain) rev5 6 0 100% 17-Jan-22 A 31-Jan-22 A
39 Short CircuiShort Circuit (E-704, E-704-1, E-705) 16 16 28-Mar-22 19-Apr-22
40 A4670 Prepare redlines 16 16 0% 28-Mar-22 19-Apr-22
41 Cable Tray ECable Tray Elevation Drawing (AIS RFI ??) 1 0 21-Jan-22 A 21-Jan-22 A
42 A4690 Meeting w/ JAMA & Lee & Artem 1 0 100% 21-Jan-22 A 21-Jan-22 A
43 DCB-029BDCB-029B 4 0 26-Jan-22 A 26-Jan-22 A
44 A4710 UPS spec 0 0 100% 26-Jan-22 A
45 A4720 Updated single lines/removal of TSTFR 4&5 4 0 100% 26-Jan-22 A 26-Jan-22 A


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


Contract Award


Mobilization
North Side Main Conveyance Lines - Backfill & Compact)


Backwash Holding Tank-Foundation
Chemical Trudk Unloading Ramp 2/S-501
Backwash Supply Tank Foundation


Hydrogen Peroxide Tank Foundations
Duplex Equipment Foundation


LPGAC System Foundation
NS - New Slab Area - Back fill & Compact


Anchor Process Support Equipment


12" SOG - 15/S-601
Bag Filters - Delivery to Site


South Side UG Plumbing
Main Conveyance Lines - Install 2 Manholes


Gypsum Board Sanding/Install/Tape
24" SU / BP Conv. Line - Install Final Topping
SS- New Slab Area - Install Pipe (LB), Stub-up & Pressure Test Cap


Extraction System - System Pumps & Piping Installation (Mob#2)


Substantial Completion


Construction Completion Report
Commissioning Complete


Commissioning Report


Op


Construction support


Design


Provide response to AIS


Meet with Stu & Artem
Updating Cabling Schedule- MOV (Storm Drain) rev5


Prepare redlines


Meeting w/ JAMA & Lee & Artem


UPS spec
Updated single lines/removal of TSTFR 4&5
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# Activity ID Activity Name Orig
Dur


Rem
 Dur


Phys
%Comp


Start Finish Critical Predecessors Successors


46 DCB-029CDCB-029C 14 14 18-Jan-22 A 14-Apr-22
47 A4770 8 MOVs 11 0 100% 18-Jan-22 A 25-Mar-22 A
48 A4740 Cable tray elevation drawing 14 14 0% 28-Mar-22 14-Apr-22
49 A4750 AHU/HP Connection drawing 14 14 0% 28-Mar-22 14-Apr-22
50 A4760 Instrument & misc loads review 14 14 0% 28-Mar-22 14-Apr-22
51 DCB-033DCB-033 25 24 28-Mar-22 A 29-Apr-22
52 A4790 Relay coordination study & arc flash 25 24 0% 28-Mar-22 A 29-Apr-22
53 Well SitesWell Sites 66 46 18-Jan-22 A 01-Jun-22
54 A4940 Construction support 46 46 0% 28-Mar-22 01-Jun-22
55 LADWP p-draLADWP p-drawings/Service Commitment Letters 10 0 18-Jan-22 A 09-Mar-22 A
56 A4830 NHE-2 (Sarah Lu) 10 0 100% 18-Jan-22 A 09-Feb-22 A
57 A4840 NHE-3R (Paul Ruanthong) 10 0 100% 18-Jan-22 A 09-Feb-22 A
58 A4850 NHE-4R (Maziar Maher) 6 0 100% 18-Jan-22 A 09-Feb-22 A
59 A4860 NHE-5R (Mark Navarro) 4 0 100% 18-Jan-22 A 09-Feb-22 A
60 A4870 NHE-6 (Daniel Moreno) 7 0 100% 18-Jan-22 A 09-Mar-22 A
61 DesignDesign 35 0 18-Jan-22 A 23-Mar-22 A
62 DCB-019B (DCB-019B (update/re-release MEC, ELE, &STR) 14 0 18-Jan-22 A 23-Mar-22 A
63 A4910 Develop plans 10 0 100% 18-Jan-22 A 04-Feb-22 A
64 A4900 Well sites - LADWP changes 14 0 100% 10-Feb-22 A 23-Feb-22 A
65 A5155 NHE-2 1 0 100% 04-Mar-22 A 04-Mar-22 A
66 A5160 NHE-3R 1 0 100% 10-Mar-22 A 10-Mar-22 A
67 A5165 NHE-4R 1 0 100% 16-Mar-22 A 16-Mar-22 A
68 A5170 NHE-5R 1 0 100% 18-Mar-22 A 18-Mar-22 A
69 A5175 NHE-6 1 0 100% 23-Mar-22 A 23-Mar-22 A
70 DCB-019CDCB-019C 15 0 14-Feb-22 A 04-Mar-22 A
71 A4930 VFD Control Schematics 15 0 100% 14-Feb-22 A 04-Mar-22 A
72 Security desigSecurity design 38 0 13-Dec-21 A 29-Mar-22 A


73 A4960 Respond to LADWP comments 27 0 100% 13-Dec-21 A 24-Jan-22 A A4970
74 A4970 LADWP review 5 0 100% 10-Feb-22 A 17-Feb-22 A A4960 A4980
75 A4990 DCB-032 (pending DWP review) 1 0 100% 14-Feb-22 A 03-Mar-22 A
76 A4980 Review LADWP comments 5 0 100% 18-Feb-22 A 29-Mar-22 A A4970
77 Structural (w/Structural (w/JAMA) 30 30 28-Mar-22 09-May-22


78 A5015 Cable tray supports 30 30 0% 28-Mar-22 09-May-22
79 ProcessProcess 40 0 10-Dec-21 A 28-Mar-22


80 A5045 Chlorination injection 40 0 100% 10-Dec-21 A 09-Feb-22 A A5040
81 A5040 DCB-028B 1 0 100% 10-Feb-22 A 28-Mar-22 A5045
82 PLC/HMI ProgPLC/HMI Programming Design 105 46 08-Nov-21 A 01-Jun-22


83 30% Design30% Design 26 0 08-Nov-21 A 13-Dec-21 A
84 A5050 LADWP review 16 0 100% 08-Nov-21 A 29-Nov-21 A A5070, A5055
85 A5070 Review LADWP Comments 10 0 100% 30-Nov-21 A 13-Dec-21 A A5050
86 60% Design60% Design 71 0 12-Nov-21 A 22-Feb-22 A
87 A5055 CEC Prepare 60% Design 25 0 100% 12-Nov-21 A 16-Dec-21 A A5050 A5075
88 A5075 EIA Review 10 0 100% 17-Dec-21 A 05-Jan-22 A A5055 A5080
89 A5080 CEC continued preparation 7 0 100% 06-Jan-22 A 14-Jan-22 A A5075 A5085
90 A5085 EIA submit to LADWP 6 0 100% 17-Jan-22 A 24-Jan-22 A A5080 A5090
91 A5090 LADWP review 11 0 100% 25-Jan-22 A 08-Feb-22 A A5085 A5095, A5060
92 A5100 Review LADWP Comments 10 0 100% 09-Feb-22 A 22-Feb-22 A A5095
93 A5095 Call with LADWP 2 0 100% 16-Feb-22 A 17-Feb-22 A A5090 A5100
94 90% Design90% Design 72 36 03-Feb-22 A 17-May-22
95 A5060 CEC Prepare 90% Design 32 13 0% 03-Feb-22 A 13-Apr-22 A5090 A5105
96 A5105 EIA review; iterate w/CEC 4 4 0% 14-Apr-22 20-Apr-22 A5060 A5110
97 A5110 LADWP Review 14 14 0% 14-Apr-22 04-May-22 A5105 A5115, A5065
98 A5115 Review LADWP Comments 9 9 0% 05-May-22 17-May-22 A5110
99 100% Design100% Design 19 19 05-May-22 01-Jun-22


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


8 MOVs
Cable tray elevation drawing
AHU/HP Connection drawing
Instrument & misc loads review


Relay coordination study & arc flash


Construction support


NHE-2 (Sarah Lu)
NHE-3R (Paul Ruanthong)
NHE-4R (Maziar Maher)
NHE-5R (Mark Navarro)


NHE-6 (Daniel Moreno)


Develop plans
Well sites - LADWP changes
NHE-2
NHE-3R
NHE-4R
NHE-5R
NHE-6


VFD Control Schematics


Respond to LADWP comments
LADWP review


DCB-032 (pending DWP review)
Review LADWP comments


Cable tray supports


Chlorination injection
DCB-028B


LADWP review
Review LADWP Comments


CEC Prepare 60% Design
EIA Review
CEC continued preparation
EIA submit to LADWP


LADWP review
Review LADWP Comments
Call with LADWP


CEC Prepare 90% Design
EIA review; iterate w/CEC


LADWP Review
Review LADWP Comments
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100 A5065 Preparte 100% Design 10 10 0% 05-May-22 18-May-22 A5110 A5120
101 A5120 Submit to LADWP/FDT 9 9 0% 19-May-22 01-Jun-22 A5065
102 Permitting WoPermitting Wood 79 24 10-Dec-21 A 29-Apr-22


103 A5124 Building Permit (NHE-4R,NHE-6) 40 0 100% 10-Dec-21 A 13-Jan-22 A
104 A5125 CUPA/HMBP 40 14 0% 07-Feb-22 A 14-Apr-22
105 A5130 Storm Drain (annual discharge) 60 24 0% 07-Feb-22 A 29-Apr-22
106 A5135 General Duty Clause (EPA) 24 24 0% 28-Mar-22 29-Apr-22
107 Permiting LAPermiting LADWP 47 27 10-Dec-21 A 04-May-22


108 A5140 U - Permit (Lankershim Yard; Vose Street) 44 0 100% 10-Dec-21 A 15-Feb-22 A
109 A5145 U- Permit (NHE-5R ; Tujunga Ave) 27 27 0% 28-Mar-22 04-May-22
110 Regulatory SubRegulatory Submittals & Approvals (Wood) 821 0 29-Mar-19 A 28-Mar-22


111 Pre-ConstructiPre-Construction Regulatory Submittals & Approvals (EI 367 0 29-Mar-19 A 28-Aug-20 A


112 EIA-1000 Submit 90% Design & RAWP 0 0 100% 29-Mar-19 A
113 LADWP-1000 EPA & LADWP Review 90 0 100% 29-Mar-19 A 02-Aug-19 A CAR-1010 CAR-1000
114 CAR-1000 Submit Final RAWP & Storm Drain Conveyance 


Design for Review
44 0 100% 02-Aug-19 A 03-Oct-19 A LADWP-1000 CAR-1005


115 EPA-1000 EPA Review & Comment Final RAWP 37 0 100% 03-Oct-19 A 25-Nov-19 A
116 CAR-1005 Revise and Submit Final RAWP 20 0 100% 22-Nov-19 A 23-Dec-19 A CAR-1000, CAR-1010 MOB-0005, CAR-1020, 


CAR-1015
117 EPA-1005 EPA Comments Received 0 0 100% 25-Nov-19 A
118 EIA-1030 Pre-Construction Regulatory Submittals & Approvals 


(EIA)
125 0 100% 04-Mar-20 A 28-Aug-20 A


119 CAR-1010 Submit Additional Construction Plans per RAWP 
(Final)


0 0 100% 15-May-20 A LADWP-1000, CAR-1005, 
PMOB-0005, CAR-1020, 
CAR-1015, CAR-1040, 
CAR 1030 CAR 1025120 EPA-1010 Receive EPA Approval on Additional Plans 0 0 100% 01-Jul-20 A


121 Construction RConstruction Regulatory Submittals & Approvals (EIA) 454 0 31-Aug-20 A 28-Mar-22


122 EIA1015 NPDES Reporting (Construction Phase) 347 0 80% 31-Aug-20 A 28-Mar-22
123 EIA1010 PM Implementation (Construction Phase) 443 0 80% 31-Aug-20 A 28-Mar-22
124 EIA1005 General Regulatory (Construction Phase) 443 0 80% 16-Sep-20 A 28-Mar-22
125 Permitting & PPermitting & Procurement (Priority) 463 0 04-Mar-20 A 03-Mar-22 A


126 EIA-1025 Final Procurement - WAR 149 0 100% 04-Mar-20 A 02-Oct-20 A
127 EIA-1020 Assist LADWP with SCAR & Ind WW Permit 149 0 100% 04-Mar-20 A 02-Oct-20 A
128 CAR-1025 Collect LADBS Temp Construction Power Permit 1 0 100% 09-Oct-20 A 09-Oct-20 A CAR-1010 CAR-1030, MOB-0005
129 CAR-1030 Collect LADBS Electrical Permit 1 0 100% 02-Nov-20 A 02-Nov-20 A CAR-1025, CAR-1010 CAR-1040, WTUG-N0020
130 CAR-1040 Collect LADBS HVAC Permit 1 0 100% 17-Nov-20 A 17-Nov-20 A CAR-1030, CAR-1010 WH-0185, WH-0195, 


WH-0285, WH-0170
131 CAR-1020 Collect LADBS Grading Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A CAR-1010, CAR-1005 CAR-1035
132 CAR-1015 Collect LADBS Building Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A CAR-1010, CAR-1005 CAR-1035
133 CAR-1035 Collect LADBS Plumbing Permit 1 0 100% 30-Mar-21 A 30-Mar-21 A CAR-1015, CAR-1020 WTUG-N0011, WTS-0005, 


CAR-1055A
134 CAR-1050A Collect BOE U Permit - Kittridge 131 0 100% 27-May-21 A 01-Dec-21 A
135 CAR-1055A5 Release Well Sites DCB 1 0 100% 09-Jul-21 A 09-Jul-21 A CAR-1055A, CAR-1060A
136 CAR-1045A5 Honeywell Pays Discharge Fees 12 0 100% 02-Aug-21 A 17-Aug-21 A CAR-1045A
137 CAR-1060A Collect LADBS Well Sites Electrical Permits (5) 14 0 100% 30-Aug-21 A 17-Sep-21 A CAR-1055A5 WTS-0050
138 CAR-1045A Collect BOE S Permit 19 0 100% 30-Aug-21 A 24-Sep-21 A CAR-1045A5 WTS-0050
139 CAR-1055A Collect LADBS Well Sites Building Permits (5) 83 0 100% 02-Sep-21 A 03-Mar-22 A CAR-1035, CAR-1055A5 GW-EQ20, GW-DM0010, 


WTS-0050
140 AOP Storage FAOP Storage Fees 220 0 16-Sep-20 A 29-Jul-21 A


141 EIA-1035 AOP Storage Fees 220 0 100% 16-Sep-20 A 29-Jul-21 A
142 Prepatory MeetPrepatory Meetings 404 19 18-Sep-20 A 22-Apr-22


143 EIA-1005 Pre-Construction Conference 1 0 100% 18-Sep-20 A 18-Sep-20 A
144 DEMO-0013 DFOW-04 Preparatory Meeting (Demolition & Dispo 1 0 100% 04-Dec-20 A 04-Dec-20 A MOB-0005 DEMO-0020
145 MOB-0008 DFOW-01 Preparatory Meeting (Survey) 13 0 100% 13-Jan-21 A 29-Jan-21 A MOB-0010 MOB-0020
146 WTUG-N0085 DFOW-05 Preparatory Meeting (Excavation & Backf 1 0 100% 02-Feb-21 A 02-Feb-21 A MOB-0005 WTUG-N0005
147 WTUG-N0095 DFOW-06 Preparatory Meeting (UG Piping) 1 0 100% 17-Feb-21 A 17-Feb-21 A MOB-0005 WTUG-N0010


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


Preparte 100% Design
Submit to LADWP/FDT


Building Permit (NHE-4R,NHE-6)
CUPA/HMBP


Storm Drain (annual discharge)
General Duty Clause (EPA)


U - Permit (Lankershim Yard; Vose Street)
U- Permit (NHE-5R ; Tujunga Ave)


onveyance Design for  Review


RAWP
AWP


Pre-Construction Regulatory Submittals & Approvals (EIA)


ditional Construction Plans per RAWP (Final)


eive EPA Approval on Additional Plans


NPDES Reporting (Construction Phase)
PM Implementation (Construction Phase)
General Regulatory (Construction Phase)


Final Procurement - WAR
Assist LADWP with SCAR & Ind WW Permit
Collect LADBS Temp Construction Power Permit


Collect LADBS Electrical Permit
Collect LADBS HVAC Permit


Collect LADBS Grading Permit
Collect LADBS Building Permit


Collect LADBS Plumbing Permit


Collect BOE U Permit - Kittridge
Release Well Sites DCB


Honeywell Pays Discharge Fees
Collect LADBS Well Sites Electrical Permits (5)
Collect BOE S Permit


Collect LADBS Well Sites Building Permits (5)


AOP Storage Fees


Pre-Construction Conference
DFOW-04 Preparatory Meeting (Demolition & Disposal)


DFOW-01 Preparatory Meeting (Survey)
DFOW-05 Preparatory Meeting (Excavation & Backfill)


DFOW-06 Preparatory Meeting (UG Piping)
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148 WTFD-N105 DFOW-07 Preparatory Meeting (Equipment Pads) 1 0 100% 29-Mar-21 A 29-Mar-21 A WTFD-N104
149 WH-0002 DFOW-08 Preparatory Meeting (Warehouse 


Modifications- CMU)
1 0 100% 25-Jun-21 A 25-Jun-21 A MOB-0005, WTS-0034 WH-460A


150 GW-DM0020 DFOW-02 Preparatory Meeting (Well Components) 1 0 100% 28-Jul-21 A 28-Jul-21 A MOB-0005 GW-EQ0010, GW-SW0025, 
GW-EX0005


151 WTS-0034 DFOW-03 Preparatory Meeting (Parcel C) 1 0 100% 27-Sep-21 A 27-Sep-21 A MOB-0005 WH-0002
152 WTEQ-0008 DFOW-09 Preparatory Meeting (AG Piping) 41 0 100% 29-Nov-21 A 29-Nov-21 A CN-0020, M8
153 EPA-1015 Inspection of Construction 1 1 0% 28-Mar-22 28-Mar-22
154 WTAG-0045 DFOW-11 Preparatory Meeting 


(Controls/Instrumentation)
5 5 0% 18-Apr-22* 22-Apr-22 WH-470A M8


155 ProcurementProcurement 488 112 01-Oct-20 A 02-Sep-22


156 Equipment DeEquipment Deliveries 488 112 01-Oct-20 A 02-Sep-22


157 ProtectoSealProtectoSeal 95 0 15-Mar-21 A 27-Jul-21 A


158 WTEQ-0095 Air Dryer - Submittals Received and Approved 13 0 100% 15-Mar-21 A 31-Mar-21 A CN-0020, M8, WTEQ-125A
159 WTEQ-125A Air Dryer - Fabrication 80 0 100% 01-Apr-21 A 25-Jul-21 A WTEQ-0095 WTEQ-130A
160 WTEQ-130A Air Dryer - Delivery to Site 2 0 100% 26-Jul-21 A 27-Jul-21 A WTEQ-125A, WTFD-N125A, 


WTFD-N0060
WTAG-0005


161 Modern CustoModern Custom Fabrication 155 0 16-Feb-21 A 23-Sep-21 A


162 WTEQ-0110 Sulfuric Acid Tank - Submittals - Received and 
Approved


48 0 100% 16-Feb-21 A 23-Apr-21 A MOB-0005 WTEQ-0080


163 WTEQ-0080 Sulfuric Acid Tank - Fabrication 98 0 100% 26-Apr-21 A 10-Sep-21 A WTEQ-0110 WTEQ-0055
164 WTEQ-0055 Sulfuric Acid Tank - Delivery to Site 9 0 100% 13-Sep-21 A 23-Sep-21 A WTFD-N125A, WTEQ-0080, 


WTFD-S0025, WTFD-N0060
CN-0020, M8, WTEQ-0060


165 RosedaleRosedale 260 0 29-Oct-20 A 08-Nov-21 A


166 RP-1000 Inlet Strainers & Bag Filters - Notice of Award 1 0 100% 29-Oct-20 A 29-Oct-20 A PMOB-0010, PMOB-0005 RP-1045, RP-1040, RP-1035, 
RP-1030, RP-1005, RP-1020, 
RP-1015, RP-1010


167 Inlet StrainersInlet Strainers 253 0 09-Nov-20 A 08-Nov-21 A
168 RP-1005 Inlet Strainers - Submittals - Schedule, Catalogs, Oth 68 0 100% 09-Nov-20 A 17-Feb-21 A RP-1000 RP-1025
169 RP-1025 Inlet Strainers - Submittals - Reviewed & Approved 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1020, RP-1015, RP-1010, 


RP-1005
RP-0085A


170 RP-1020 Inlet Strainers - Submittals - Calculations 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025
171 RP-1015 Inlet Strainers - Submittals - Weld Map, Procedures 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025
172 RP-1010 Inlet Strainers - Submittals - GA Drawings 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025
173 RP-0085A Inlet Strainers - Fabrication 123 0 100% 16-Apr-21 A 08-Oct-21 A RP-1025 WTEQ-0060
174 WTEQ-0085 Inlet Strainers - Release for Delivery 0 0 100% 08-Oct-21 A 08-Oct-21 A
175 WTEQ-0060 Inlet Strainers - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A RP-0085A, WTFD-N0035, 


WTEQ-0055
CN-0020, WTAG-90, 
WTAG-0005, WTEQ-135A


176 Bag FiltersBag Filters 254 0 06-Nov-20 A 08-Nov-21 A
177 RP-1050 Bag Filters - Submittals - Reviewed & Approved 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1045, RP-1040, RP-1035, 


RP-1030
WTEQ-110, WTEQ-140A, 
WTEQ-140A


178 RP-1045 Bag Filters - Submittals - Calculations 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
179 RP-1040 Bag Filters - Submittals - Weld Map, Procedures 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
180 RP-1035 Bag Filters - Submittals - GA Drawings 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
181 RP-1030 Bag Filters - Submittals - Schedule, Catalogs, Other 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
182 WTEQ-110 Bag Filters - Fabrication 122 0 100% 19-Apr-21 A 08-Oct-21 A RP-1050 WTEQ-135A
183 WTEQ-135A Bag Filters - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A WTEQ-110, WTFD-N0035, 


WTEQ-0060
CN-0020, WTAG-0005, M21


184 Calgon CarboCalgon Carbon 271 0 01-Oct-20 A 26-Oct-21 A


185 Ion ExchangeIon Exchange 208 0 05-Jan-21 A 26-Oct-21 A
186 WTEQ-0090 Ion Exchange - Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0010, PMOB-0005 WTEQ-0065
187 WTEQ-140A Ion Exchange - Submittals - Reveiwed and Approved 5 0 100% 30-Apr-21 A 06-May-21 A RP-1050, RP-1050 WTEQ-0065
188 WTEQ-0065 Ion Exchange - Delivery to Site (2 Vessels) 0 0 100% 23-Sep-21 A 23-Sep-21 A WTEQ-0090, WTEQ-140A, 


WTFD-N0040
WTAG-110


189 WTEQ-135 Ion Exchange - Delivery to Site - Manifold & Pipe 
Segments


4 0 100% 21-Oct-21 A 26-Oct-21 A


190 LPGAC SystemLPGAC System 271 0 01-Oct-20 A 26-Oct-21 A
191 WTEQ-145A LPGAC System - Submittals - Received and Approve 63 0 100% 01-Oct-20 A 04-Jan-21 A M1 WTEQ-120


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


DFOW-07 Preparatory Meeting (Equipment Pads)
DFOW-08 Preparatory Meeting (Warehouse Modifications- CMU)


DFOW-02 Preparatory Meeting (Well Components)


DFOW-03 Preparatory Meeting (Parcel C)
DFOW-09 Preparatory Meeting (AG Piping)


Inspection of Construction
DFOW-11 Preparatory Meeting (Controls/Instrumentation)


Air Dryer - Submittals Received and Approved
Air Dryer - Fabrication
Air Dryer - Delivery to Site


Sulfuric Acid Tank - Submittals - Received and Approved


Sulfuric Acid Tank - Fabrication
Sulfuric Acid Tank - Delivery to Site


Inlet Strainers & Bag Filters - Notice of Award


Inlet Strainers - Submittals - Schedule, Catalogs, Other
Inlet Strainers - Submittals - Reviewed & Approved


Inlet Strainers - Submittals - Calculations
Inlet Strainers - Submittals - Weld Map, Procedures
Inlet Strainers - Submittals - GA Drawings


Inlet Strainers - Fabrication
Inlet Strainers - Release for Delivery


Inlet Strainers - Delivery to Site


Bag Filters - Submittals - Reviewed & Approved


Bag Filters - Submittals - Calculations
Bag Filters - Submittals - Weld Map, Procedures
Bag Filters - Submittals - GA Drawings
Bag Filters - Submittals - Schedule, Catalogs, Other


Bag Filters - Fabrication
Bag Filters - Delivery to Site


Ion Exchange - Fabrication
Ion Exchange - Submittals - Reveiwed and Approved


Ion Exchange - Delivery to Site (2 Vessels)


Ion Exchange - Delivery to Site - Manifold & Pipe Segments


LPGAC System - Submittals - Received and Approved
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192 WTEQ-115 LPGAC System -  Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0010, PMOB-0005 WTEQ-120
193 WTEQ-120 LPGAC System - Delivery to Site - East 4 0 0 100% 20-Sep-21 A 20-Sep-21 A WTEQ-115, WTEQ-145A CN-0020, WTAG-30, WTAG-1
194 WTEQ-125 LPGAC System - Delivery to Site- Middle 4 0 0 100% 21-Sep-21 A 21-Sep-21 A
195 WTEQ-130 LPGAC System - Delivery to Site - West 4 0 0 100% 22-Sep-21 A 22-Sep-21 A
196 WTEQ-140 LPGAC System - Delivery to Site- Manifolds & Pipe 


Assemblies
4 0 100% 21-Oct-21 A 26-Oct-21 A WTAG-30


197 TrojanTrojan 49 0 16-Jul-21 A 24-Sep-21 A


198 WTEQ-0070 AOP (2) - Delivery to Site 11 0 100% 16-Jul-21 A 30-Jul-21 A WTFD-N0085 WTEQ-150A, WTEQ-180A
199 WTEQ-150A Hydrogen Peroxide System - Delivery to Site 0 0 100% 24-Sep-21 A 24-Sep-21 A WTEQ-0070 CN-0020, WTAG-0005
200 AISAIS 186 46 28-May-21 A 01-Jun-22


201 A4000 Instrumentation -Submittal Package 5 0 100% 02-Aug-21 A 06-Aug-21 A A1535A
202 A1535A Instrumentation Package - Delivery to Site 123 46 84% 09-Aug-21 A 01-Jun-22 A4000 WTAG-135A
203 Switchgear (LSwitchgear (Lankershim) 169 42 28-May-21 A 25-May-22
204 A2000 Switchgear Submittal Package 8 0 100% 28-May-21 A 09-Jun-21 A A4005
205 A4005 Electrical Design Adds 20 0 100% 10-Jun-21 A 07-Jul-21 A A2000 A3020, A2030, A2000.1
206 A2000.1 Switchgear Submittal Package Rev1 6 0 100% 08-Jul-21 A 15-Jul-21 A A4005 A2010
207 A2010 Switchgear Fabrication & Delivery (Lankershim) -Ext 135 0 100% 16-Jul-21 A 03-Feb-22 A A2000.1 WTAG-0031, WTAG-0030
208 A4580 Switchgear Fabrication & Delivery (Lankershim) - Int 135 42 72% 16-Jul-21 A 25-May-22 WTAG-0031
209 Switchgear (WSwitchgear (Well Sites) 117 0 27-Aug-21 A 08-Feb-22 A
210 A4120 Switchgear Fabrication (Well Sites) 116 0 100% 27-Aug-21 A 02-Feb-22 A A4110
211 A4110 Switchgear - (Well Sites) Delivery to Site 0 0 100% 08-Feb-22 A 08-Feb-22 A A4120 WTAG-0030
212 MCCMCC 161 0 27-Jun-21 A 24-Feb-22 A
213 A2030 MCC Submittal Package 9 0 100% 27-Jun-21 A 08-Jul-21 A A4005 A2040
214 A2040 MCC Fabrication 108 0 100% 09-Jul-21 A 10-Dec-21 A A2030 A2050
215 A2050 MCC - Delivery to Site 10 0 100% 31-Jan-22 A 24-Feb-22 A A2040 WH-0185
216 Transfer PumTransfer Pumps 167 0 25-Jun-21 A 28-Dec-21 A
217 A2060 Pumps Submittal Package 18 0 100% 25-Jun-21 A 20-Jul-21 A A2070
218 A2070 Pumps Fabrication 144 0 100% 21-Jul-21 A 23-Dec-21 A A2060 A2080
219 A2080 Pumps - Delivery to Site 5 0 100% 28-Dec-21 A 28-Dec-21 A A2070, WTFD-S0050 WTAG-0010
220 Parcel CParcel C 91 0 24-Jun-21 A 29-Oct-21 A
221 A4010 Receive DCB 015B 1 0 100% 24-Jun-21 A 24-Jun-21 A A3000
222 CN-20 Parcel C Submittal Package 57 0 100% 20-Jul-21 A 08-Oct-21 A A3000
223 A3000 Parcel C Fabrication 0 0 100% 08-Oct-21 A 08-Oct-21 A CN-20, A4010 A3010
224 A3010 Parcel C - Delivery to Site 16 0 100% 08-Oct-21 A 29-Oct-21 A A3000 WTS-0035, WTS-70A, 


WTS-90A
225 Cable TrayCable Tray 48 0 16-Jul-21 A 22-Sep-21 A
226 A3020 Cable Tray Submittal Package 5 0 100% 16-Jul-21 A 22-Jul-21 A A4005 A3030
227 A3030 Cable Tray Fabrication 42 0 100% 23-Jul-21 A 21-Sep-21 A A3020 A3040
228 A3040 Cable Tray - Delivery to Site 1 0 100% 22-Sep-21 A 22-Sep-21 A A3030 WTAG-130A, WTAG-125A, 


WH-470A
229 CECCEC 464 112 03-Nov-20 A 02-Sep-22


230 A1010 CEC Contract Award 0 0 100% 03-Nov-20 A PMOB-0010 A1135
231 Network EquipNetwork Equipment 376 15 04-Nov-20 A 13-Jun-22
232 A1135 Network Equipment Submittal Package (LADWP Ho 173 0 100% 04-Nov-20 A 13-Jul-21 A A1000, A1010 A1470, A1520A
233 A1520A Network Equipment Fabrication 119 0 100% 01-Jul-21 A 17-Dec-21 A A1135 WTEQ-0105
234 WTEQ-0105 SCADA Cabinet - Delivery to Site 15 15 60% 16-Feb-22 A 13-Jun-22 A1470, A1520A WTAG-0055
235 VFDVFD 226 22 09-Jun-21 A 27-Apr-22
236 A1090 NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- 


Received and Approved
36 0 100% 09-Jun-21 A 28-Jul-21 A A1000 A1440, A1440


237 A1440 VFDs - Fabrication 126 20 95% 28-Jul-21 A 25-Apr-22 A1090, A1000, A1090 WTAG-0050, A1525A
238 A1525A VFDs - Delivery to Site 2 2 0% 26-Apr-22 27-Apr-22 A1440
239 Well Control PWell Control Panel 411 59 04-Nov-20 A 20-Jun-22
240 A1075 NHE-6-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1060
241 A1060 NHE-5R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1075 A1045
242 A1045 NHE-4R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1060 A1470


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


LPGAC System -  Fabrication
LPGAC System - Delivery to Site - East 4
LPGAC System - Delivery to Site- Middle 4
LPGAC System - Delivery to Site - West 4


LPGAC System - Delivery to Site- Manifolds & Pipe Assemblies


AOP (2) - Delivery to Site
Hydrogen Peroxide System - Delivery to Site


Instrumentation -Submittal Package
Instrumentation Package - Delivery to Site


Switchgear Submittal Package
Electrical Design Adds
Switchgear Submittal Package Rev1


Switchgear Fabrication & Delivery (Lankershim) -Exterior
Switchgear Fabrication & Delivery (Lankershim) - Interior


Switchgear Fabrication (Well Sites)
Switchgear - (Well Sites) Delivery to Site


MCC Submittal Package
MCC Fabrication


MCC - Delivery to Site


Pumps Submittal Package
Pumps Fabrication
Pumps - Delivery to Site


Receive DCB 015B
Parcel C Submittal Package
Parcel C Fabrication


Parcel C - Delivery to Site


Cable Tray Submittal Package
Cable Tray Fabrication
Cable Tray - Delivery to Site


CEC Contract Award


Network Equipment Submittal Package (LADWP Hold)
Network Equipment Fabrication


SCADA Cabinet - Delivery to Site


NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- Received and Approved


VFDs - Fabrication
VFDs - Delivery to Site


NHE-6-CP Panel Drawing Submittal Package
NHE-5R-CP Panel Drawing Submittal Package
NHE-4R-CP Panel Drawing Submittal Package
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243 A1030 NHE-3R-CP- Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1470
244 A1015 NHE-2-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1470, A1510A
245 A1470 Well Control Panels - Fabrication 200 49 85% 15-Jun-21 A 06-Jun-22 A1135, A1030, A1015, A1000, 


A1045
WTEQ-0105, WTAG-0050, 
A1530A


246 A1530A Well Control Panels - Delivery to Site 5 5 0% 14-Jun-22 20-Jun-22 A4100, A1470 GW-SW25A40, GW-SW25A30,
GW-SW25A20, GW-SW25A10,
GW-SW25A


247 Main Control PMain Control Panel 409 57 04-Nov-20 A 16-Jun-22
248 A1000 MCP Panel Drawing Submittals - Received and 


Approved
184 0 100% 04-Nov-20 A 28-Jul-21 A PMOB-0010 A1470, A1185, A1150, A1135, 


A1090, A1075, A1030, A1015, 
WTEQ-0100, A1005, A1440


249 A1005 LADWP Review & Approve MCP Design 100 0 100% 03-Feb-21 A 24-Jun-21 A A1000 WTEQ-0100
250 WTEQ-0100 MCP - Fabrication 145 49 85% 15-Jun-21 A 06-Jun-22 A1000, A1005 WTEQ-165A
251 WTEQ-165A MCP - Delivery 3 3 0% 14-Jun-22 16-Jun-22 A4100, WTEQ-0100 WTAG-0070
252 ProgrammingProgramming 464 112 04-Nov-20 A 02-Sep-22
253 A1185 iFIX Software Development Submittals - Received 


and Approved
234 0 100% 04-Nov-20 A 08-Oct-21 A A1000 A1450


254 A1150 PLC Programming Submittals - Received and Approv 245 0 100% 04-Nov-20 A 22-Oct-21 A A1000 A1230, A1450
255 A1450 Software (Licensing) - Delivery 1 1 0% 16-May-22 16-May-22 A1150, A1185, A4055 WTAG-0055
256 A1230 Start-Up Plan Submittal - Received and Approved 78 78 0% 16-May-22 02-Sep-22 A1150, A4055
257 PLCPLC 177 49 24-Sep-21 A 06-Jun-22
258 A4025 30% PLC Programming Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A A4060, A4030
259 A4030 Review of 30% PLC Programming Submittal Packag 28 0 100% 29-Oct-21 A 10-Dec-21 A A4025 A4040
260 A4040 60% PLC Programming Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4030 A4045, A4075, A4050
261 A4050 90% PLC Programming Submittal Package 12 19 0% 19-Jan-22 A 22-Apr-22 A4040 A4090, A4055
262 A4045 Review of 60% PLC Programming Submittal Packag 15 0 100% 31-Jan-22 A 17-Feb-22 A A4040
263 A4055 Review of 90% PLC Programming Submittal Packag 15 15 0% 25-Apr-22 13-May-22 A4050 A4070, A1230, A1450
264 A4070 100% PLC Programming Submittal Package 5 5 0% 16-May-22 20-May-22 A4055 A4115, A4085
265 A4085 Review of 100% PLC Programming Submittal Packa 10 10 0% 23-May-22 06-Jun-22 A4070
266 IFixIFix 182 45 24-Sep-21 A 13-Jun-22
267 A4060 30% iFIX Software Development Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A A4025 A4065
268 A4065 Review of 30% iFIX Software Development Submittal 


Package
29 0 100% 29-Oct-21 A 10-Dec-21 A A4060 A4075


269 A4075 60% iFIX Software Development Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4040, A4065 A4080
270 A4080 Review of 60% iFIX Software Development Submittal 


Package
15 0 100% 20-Jan-22 A 17-Feb-22 A A4075 A4090


271 A4090 90% iFIX Software Development Submittal Package 10 10 0% 08-Apr-22 22-Apr-22 A4050, A4080 A4095
272 A4095 Review of 90% iFIX Software Development Submittal 


Package
15 15 0% 25-Apr-22 13-May-22 A4090 A4105, A4100


273 A4105 100% iFIX Software Development Submittal Packag 5 5 0% 16-May-22 20-May-22 A4095 A4115
274 A4115 Review of 100% iFIX Software Development 


Submittal Package
10 10 0% 23-May-22 06-Jun-22 A4070, A4105 A4100


275 A4100 Incorporate Engineer/Review Comments during FDT 
at CEC Internal


5 5 0% 07-Jun-22 13-Jun-22 A4115, A4095 A1530A, WTEQ-165A


276 UIGUIG 414 10 07-Oct-20 A 25-May-22


277 A1490 Water Holding Tank Contract Award 0 0 100% 07-Oct-20 A PMOB-0005 A1480, A1475
278 Backwash HoBackwash Holding Tank (North) 386 5 09-Nov-20 A 18-May-22
279 A1500 BHT - Foundation Submittal -  Recieved and Approve 45 0 100% 09-Nov-20 A 15-Jan-21 A WTFD-N0070
280 A1510A BHT - Tank  Submittal - Received and Approved 222 0 100% 09-Nov-20 A 24-Sep-21 A A1015 A1495, A1515A
281 A1495 BHT - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A A1510A, PMOB-0005 A1505
282 A1505 BHT - Delivery to Site 1 0 100% 15-Feb-22 A 15-Feb-22 A A1495, WTFD-N0070, 


WTFD-S0025
A1485, CN-0020, M7, 
WTEQ-0005


283 WTEQ-0005 BHT - Receive, Offload & Erect 15 0 100% 15-Feb-22 A 02-Mar-22 A M4, A1505, WTFD-N0070, 
WTFD-N0075, WTFD-N125


WTEQ-0075, WTEQ-160A, 
WTAG-220A


284 WTEQ-160A BHT - Fill and Test Tank 5 5 0% 12-May-22* 18-May-22 WTEQ-0005, WTS-75 CN-0020, WTEQ-155A
285 Backwash SuBackwash Supply Tank (South) 391 5 09-Nov-20 A 25-May-22
286 A1475 BST - Foundation Submittal - Received and Approve 45 0 100% 09-Nov-20 A 15-Jan-21 A A1490 A1515A, WTFD-S0025
287 A1515A BST - Tank Submittal - Received and Approved 223 0 100% 09-Nov-20 A 27-Sep-21 A A1475, A1510A A1480


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


NHE-3R-CP- Panel Drawing Submittal Package
NHE-2-CP Panel Drawing Submittal Package


Well Control Panels - Fabrication


Well Control Panels - Delivery to Site


MCP Panel Drawing Submittals - Received and Approved


LADWP Review & Approve MCP Design
MCP - Fabrication
MCP - Delivery


iFIX Software Development Submittals - Received and Approved


PLC Programming Submittals - Received and Approved
Software (Licensing) - Delivery


Start-Up Plan Submittal - Received and Approved


30% PLC Programming Submittal Package
Review of 30% PLC Programming Submittal Package


60% PLC Programming Submittal Package
90% PLC Programming Submittal Package


Review of 60% PLC Programming Submittal Package
Review of 90% PLC Programming Submittal Package
100% PLC Programming Submittal Package


Review of 100% PLC Programming Submittal Package


30% iFIX Software Development Submittal Package
Review of 30% iFIX Software Development Submittal Package


60% iFIX Software Development Submittal Package
Review of 60% iFIX Software Development Submittal Package


90% iFIX Software Development Submittal Package
Review of 90% iFIX Software Development Submittal Package


100% iFIX Software Development Submittal Package
Review of 100% iFIX Software Development Submittal Package


Incorporate Engineer/Review Comments during FDT at CEC Internal


Water Holding Tank Contract Award


BHT - Foundation Submittal -  Recieved and Approved
BHT - Tank  Submittal - Received and Approved


BHT - Fabrication
BHT - Delivery to Site


BHT - Receive, Offload & Erect


BHT - Fill and Test Tank


BST - Foundation Submittal - Received and Approved
BST - Tank Submittal - Received and Approved
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288 A1480 BST - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A A1490, A1515A A1485
289 A1485 BST - Delivery to Site 0 0 100% 24-Feb-22 A 24-Feb-22 A A1505, A1480, WTFD-S55 CN-0020
290 WTEQ-0075 BST - Receive, Offload & Erect 10 0 100% 25-Feb-22 A 07-Mar-22 A M6, WTEQ-0005, WTFD-S002 WTEQ-155A
291 WTEQ-155A BST - Fill and Test Tank 5 5 0% 19-May-22 25-May-22 WTEQ-0075, WTEQ-160A, 


WTS-75
CN-0020


292 Phase 1B TreatPhase 1B Treatment System Construction 904 464 01-Jul-20 A 24-Jan-24


293 CN-0010 Provide Notice to LADWP re-East Neighbor 
Excavation


1 0 100% 02-Nov-20 A 02-Nov-20 A MOB-0005 WTUG-S0005


294 Pre MobilizatioPre Mobilization 221 0 28-Aug-20 A 16-Jul-21 A


295 PMOB-0005 Honeywell Executes Agreement 0 0 100% 28-Aug-20 A CAR-1010 A1490, WTEQ-115, M1, 
WTEQ-0090, RP-1000, 
PMOB-0010, A1495, CO-0025, 
M9 M11296 PMOB-0010 Wood Performs Priority Buyouts 32 0 100% 31-Aug-20 A 14-Oct-20 A PMOB-0005 A1010, RP-1000, WTEQ-0090, 
WTEQ-115, PMOB-0015, 
A1000297 PMOB-0015 AIS Work Plans 195 0 100% 07-Oct-20 A 16-Jul-21 A PMOB-0010


298 MobilizationMobilization 230 0 10-Nov-20 A 07-Oct-21 A


299 MOB-0005 Mobilization, Site Prep, Temp Facilities & Controls 19 0 100% 10-Nov-20 A 08-Dec-20 A CAR-1025, DEMO-0005, 
DEMO-0075, CAR-1010, 
CAR-1005, M1


WTUG-S0100, WTUG-N0095, 
WTUG-N0085, GW-DM0020, 
DEMO-0013, WH-0002, 
CN 0005 CN 0010 M2300 Utility InvestigUtility Investigation/Locate/Protection & Positive Identif 215 0 03-Dec-20 A 07-Oct-21 A


301 MOB-0010 Geophysical Survey at Lankershim Yard & Nursery A 1 0 100% 03-Dec-20 A 03-Dec-20 A MOB-0005, M2 MOB-0008, MOB-0015
302 MOB-0015 Potholing the Identified Utilities at Lankershim Yard 8 0 100% 28-Dec-20 A 07-Jan-21 A MOB-0010 MOB-0020
303 MOB-0020 Land Survey 2 0 100% 03-Feb-21 A 04-Feb-21 A MOB-0008, MOB-0015
304 MOB-0035 Potholing at Well Sites (5 Locations) 7 0 100% 01-Sep-21 A 10-Sep-21 A MOB-0025 GW-EQ0010, GW-SW0025
305 MOB-0030 Potholing at Parcel C 4 0 100% 26-Sep-21 A 30-Sep-21 A WTS-0040, WTS-0035, 


MOB-0025
306 MOB-0025 Geophysical Survey at 5 Well Locations 5 0 100% 01-Oct-21 A 07-Oct-21 A MOB-0030 MOB-0035
307 Lankershim YaLankershim Yard Selective Demolition 199 0 04-Dec-20 A 17-Sep-21 A


308 Exterior SelecExterior Selective Demolition 31 0 04-Dec-20 A 20-Jan-21 A


309 DEMO-0025 Take Apart Piping from Stripper & Tanks 13 0 100% 04-Dec-20 A 22-Dec-20 A DEMO-0005, DEMO-0010, 
DEMO-0015, DEMO-0020


DEMO-0040, DEMO-0030


310 DEMO-0020 Vacuum Truck In Place to Retrieve All Rinse Water 1 0 100% 11-Dec-20 A 11-Dec-20 A DEMO-0013, DEMO-0015 DEMO-0035, DEMO-0025
311 DEMO-0005 Disconnect Local Power & Live Lines Going to Items 


to be Demolished
1 0 100% 11-Dec-20 A 11-Dec-20 A WTUG-S0115, DEMO-0035, 


DEMO-0025, DEMO-0010, 
MOB-0005


312 DEMO-0015 Pressure Wash Old Chlorination Building Piping 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0010 DEMO-0035, DEMO-0025, 
DEMO-0020


313 DEMO-0010 Pressure Wash All Piping & Tanks of the Stripper 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0005 DEMO-0035, DEMO-0025, 
DEMO-0015


314 DEMO-0035 Vacuuming Dust Cyclone & Separate from Building & 
Demo


12 0 100% 20-Dec-20 A 20-Dec-20 A DEMO-0020, DEMO-0015, 
DEMO-0010, DEMO-0005


DEMO-0055


315 DEMO-0030 Demo Chlorination Building & All Materials Inside 1 0 100% 23-Dec-20 A 23-Dec-20 A DEMO-0025 WTUG-N0005, DEMO-0040, 
DEMO-0070


316 DEMO-0040 Dispose of All Materials from Demo Job 3 0 100% 29-Dec-20 A 31-Dec-20 A DEMO-0030, DEMO-0025 WTUG-N0005, DEMO-0045
317 DEMO-0075 LADWP Disconnect Transformer 1 0 100% 20-Jan-21 A 20-Jan-21 A DEMO-0045, MOB-0005
318 Surface & SubSurface & Subsurface Selective Demolition 174 0 13-Jan-21 A 17-Sep-21 A


319 DEMO-0045 Breakout & Stockpile for Loadout - North 3 0 100% 13-Jan-21 A 15-Jan-21 A DEMO-0075, DEMO-0040 DEMO-0050
320 DEMO-0050 Loadout Concrete & Asphalt onto End Dumps - North 1 0 100% 15-Jan-21 A 17-Jan-21 A DEMO-0045 WTUG-N0005, DEMO-0070
321 DEMO-0045S Breakout & Stockpile for Loadout - South 5 0 100% 18-Jul-21 A 23-Jul-21 A WTUG-N0040 DEMO-0050S, DEMO-0050S
322 DEMO-0050S Loadout Concrete & Asphalt onto End Dumps -South 2 0 100% 15-Sep-21 A 17-Sep-21 A DEMO-0045S, DEMO-0045S DEMO-0070S
323 Warehouse InWarehouse Interior Selective Demolition 71 0 21-Dec-20 A 01-Apr-21 A


324 DEMO-0055 All Interior Partitions & Doors 71 0 100% 21-Dec-20 A 01-Apr-21 A DEMO-0035 DEMO-0060
325 DEMO-0060 All Restrooms, Fixtures & Existing Electrical 2 0 100% 28-Dec-20 A 29-Dec-20 A DEMO-0055 WH-0010, WH-460A, WH-0185
326 Water TreatmeWater Treatment UG MEP 290 16 01-Mar-21 A 19-Apr-22


327 North SideNorth Side 96 0 01-Mar-21 A 14-Jul-21 A


328 UG Plumbing &UG Plumbing & Mechanical 64 0 03-Mar-21 A 02-Jun-21 A
329 New Slab AreNew Slab Area 64 0 03-Mar-21 A 02-Jun-21 A


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


BST - Fabrication
BST - Delivery to Site


BST - Receive, Offload & Erect
BST - Fill and Test Tank


Provide Notice to LADWP re-East Neighbor Excavation


Honeywell Executes Agreement


Wood Performs Priority Buyouts


AIS Work Plans


Mobilization, Site Prep, Temp Facilities & Controls


Geophysical Survey at Lankershim Yard & Nursery Area
Potholing the Identified Utilities at Lankershim Yard


Land Survey
Potholing at Well Sites (5 Locations)


Potholing at Parcel C


Geophysical Survey at 5 Well Locations


Take Apart Piping from Stripper & Tanks


Vacuum Truck In Place to Retrieve All Rinse Water
Disconnect Local Power & Live Lines Going to Items to be Demolished


Pressure Wash Old Chlorination Building Piping


Pressure Wash All Piping & Tanks of the Stripper


Vacuuming Dust Cyclone & Separate from Building & Demo


Demo Chlorination Building & All Materials Inside


Dispose of All Materials from Demo Job
LADWP Disconnect Transformer


Breakout & Stockpile for Loadout - North
Loadout Concrete & Asphalt onto End Dumps - North


Breakout & Stockpile for Loadout - South
Loadout Concrete & Asphalt onto End Dumps -South


All Interior Partitions & Doors
All Restrooms, Fixtures & Existing Electrical
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330 WTUG-N0005 NS - New Slab Area - Excavate Trenches for Piping 16 0 100% 03-Mar-21 A 24-Mar-21 A DEMO-0050, DEMO-0030, 
WTUG-N0085, DEMO-0040


WTUG-N0010


331 WTUG-N0010 NS - New Slab Area - Install Piping, Stub-Up 13 0 100% 10-Mar-21 A 26-Mar-21 A WTUG-N0095, WTUG-N0005 WTUG-N0011
332 WTUG-N0015 NS - New Slab Area - Back fill & Compact 46 0 100% 29-Mar-21 A 02-Jun-21 A WTUG-N0055, WTFD-N0020, 


WTUG-N0035, WTUG-N0065, 
M13, M3


333 WTUG-N0011 NS - New Slab Area - Pressure Test 2 0 100% 05-Apr-21 A 06-Apr-21 A CAR-1035, WTUG-N0010
334 UG ElectricalUG Electrical 96 0 01-Mar-21 A 14-Jul-21 A
335 WTUG-N0019 Receive DCB-006 (Electrical) 1 0 100% 01-Mar-21 A 01-Mar-21 A WTUG-N0020, WTUG-N95A
336 WTUG-N0020 NS - UG  - Trenching & install conduit  for ductbank 3 0 100% 06-Jul-21 A 08-Jul-21 A WTUG-N0019, CAR-1030 WTUG-N0065, WTUG-N0065, 


WTUG-N100A
337 WTUG-N95A NS - UG  - Trenching & install for site lighting conduit 3 0 100% 08-Jul-21 A 12-Jul-21 A WTUG-N0019
338 WTUG-N100A NS - UG  - Cast ductbank 1 0 100% 14-Jul-21 A 14-Jul-21 A WTUG-N0020
339 South SideSouth Side 196 16 13-Jul-21 A 19-Apr-22


340 UG Plumbing &UG Plumbing & Mechanical 106 0 13-Jul-21 A 13-Dec-21 A
341 WTUG-S0005 SS - New Slab Area - Excavate Trenches for Piping 104 0 100% 13-Jul-21 A 08-Dec-21 A CN-0010, WTFD-N0020 WTUG-S0010
342 WTUG-S0010 SS - New Slab Area - Install Pipe (LB), Stub-Up & 


Perform Pressure Test
86 0 100% 16-Jul-21 A 15-Nov-21 A WTUG-S0005 WTUG-S115, WTUG-S0020, 


WTUG-S0060, WTUG-N105A, 
M5, M23, WTFD-S65


343 WTUG-S115 SS - New Slab Area - Install Pipe (SB) , Stub-Up & 
Perform Pressure Test


87 0 100% 08-Aug-21 A 13-Dec-21 A WTUG-S0010 WTFD-S85


344 UG ElectricalUG Electrical 153 16 12-Sep-21 A 19-Apr-22
345 WTUG-S0020 SS - UG E&I and Controls - Excavate & Trenching 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-S0010, WTUG-N105A WTUG-S0025
346 WTUG-N105A SS - UG  - Trenching & install for site lighting conduit 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-S0010 WTUG-S0020
347 WTUG-N105A1 SS - UG  - Reconnect Existing Chlorination Ductbank 1 0 100% 25-Oct-21 A 25-Oct-21 A
348 WTUG-S120 LADWP Releases Vose Street P Plan 1 0 100% 15-Feb-22 A 15-Feb-22 A WTUG-S0025
349 WTUG-S0025 SS - UG E & I and Controls - Install Conduit in Trench


& Stub-Up (Includes Ductbank & Switch to PL 
C d it)


4 5 90% 28-Feb-22 A 01-Apr-22 WTUG-S120, WTUG-S0020 WTUG-S0085


350 WTUG-S125 Install TSMSB1 Pad 3 3 0% 04-Mar-22 A 30-Mar-22
351 WTUG-S0085 Install Switch & Transformer Pad & 3 0 90% 04-Mar-22 A 04-Apr-22 WTUG-S0025 WTAG-0065, WTAG-0070, 


WTAG-0030, WTFD-S0005, 
WTAG-120A


352 WTAG-0065 Initial Inspection of Pads, Bollards & Conduits 1 1 0% 19-Apr-22 19-Apr-22 WTUG-S0085, WTFD-S0005, 
WTFD-S0025


WTAG-0030


353 OtherOther 98 0 20-Sep-21 A 03-Jan-22 A


354 Main ConveyaMain Conveyance Lines 98 0 20-Sep-21 A 03-Jan-22 A
355 WTUG-N0035 Main Conveyance Lines - Excavate Trenches & Install 


Piping (North to South)
63 0 100% 20-Sep-21 A 17-Dec-21 A WTUG-N0015 WTS-0015


356 WTUG-N0040 Main Conveyance Lines - Pressure Testing & Cap 13 0 100% 14-Nov-21 A 03-Dec-21 A WTS-0015 WTUG-N0060, WTS-0050, 
WTS-0005, DEMO-0045S


357 WTS-0015 Main Conveyance Line - Install 2 Manholes 0 0 100% 06-Dec-21 A 06-Dec-21 A WTUG-N0035 M22, WTS-0050, WTUG-N004
358 WTS-0010 Sanitary Sewer Line - Install Pipe in Trench & 


Pressure Test from Backwash Holding Tank to Main 
V St


5 0 100% 13-Dec-21 A 17-Dec-21 A WTS-0005 WTS-0050


359 WTS-0005 Sanitary Sewer Line - Excavate 8" & 6" Lateral from 
Backwash Holding Tank


5 0 100% 13-Dec-21 A 17-Dec-21 A CAR-1035, WTFD-S0025, 
WTUG-N0040


WTS-0010, WTS-0020


360 WTS-0050 Sanitary Sewer Line - Public Street Work 
(Restoration)


3 0 100% 27-Dec-21 A 03-Jan-22 A CAR-1055A, WTUG-N0040, 
WTS-0015, WTS-0010, 
CAR-1045A, CAR-1060A


WTS-0060, WTS-0020


361 FoundationsFoundations 250 67 16-Feb-21 A 30-Jun-22


362 North SideNorth Side 249 67 16-Feb-21 A 30-Jun-22


363 WTFD-N135 Northside Concrete Epoxy 102 67 40% 14-Sep-21 A 30-Jun-22
364 WTFD-N130 Northside Concrete Cure 5 0 100% 22-Oct-21 A 29-Oct-21 A WTFD-N125
365 WTFD-N125 Northside Concrete Pour 0 0 100% 22-Oct-21 A WTFD-N0045, WTFD-N130A, 


WTFD-N125A, WTFD-N0030
M7, WTAG-220A, WTEQ-0005,
CN-0020, WTFD-N130


366 Northwest SidNorthwest Side 112 0 03-May-21 A 07-Oct-21 A
367 WTFD-N0070 Backwash Holding Tank-Foundation 9 0 100% 03-May-21 A 13-May-21 A A1500 CN-0020, M7, M4, 


WTEQ-0005, A1505
368 WTFD-N0075 Backwash Holding Tank- Curtain Pad 5 0 100% 27-Jun-21 A 02-Jul-21 A WTFD-S55 CN-0020, M7, WTEQ-0005, 


WTFD-N115


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


NS - New Slab Area - Excavate Trenches for Piping


NS - New Slab Area - Install Piping, Stub-Up
NS - New Slab Area - Back fill & Compact


NS - New Slab Area - Pressure Test


Receive DCB-006 (Electrical)
NS - UG  - Trenching & install conduit  for ductbank


NS - UG  - Trenching & install for site lighting conduit
NS - UG  - Cast ductbank


SS - New Slab Area - Excavate Trenches for Piping
SS - New Slab Area - Install Pipe (LB), Stub-Up & Perform Pressure Test


SS - New Slab Area - Install Pipe (SB) , Stub-Up & Perform Pressure Test


SS - UG E&I and Controls - Excavate & Trenching
SS - UG  - Trenching & install for site lighting conduit


SS - UG  - Reconnect Existing Chlorination Ductbank
LADWP Releases Vose Street P Plan


SS - UG E & I and Controls - Install Conduit in Trench & Stub-Up (Includes Ductba


Install TSMSB1 Pad
Install Switch & Transformer Pad &


Initial Inspection of Pads, Bollards & Conduits


Main Conveyance Lines - Excavate Trenches & Install Piping (North to South)


Main Conveyance Lines - Pressure Testing & Cap


Main Conveyance Line - Install 2 Manholes
Sanitary Sewer Line - Install Pipe in Trench & Pressure Test from Backwash Holding Tank to Ma


Sanitary Sewer Line - Excavate 8" & 6" Lateral from Backwash Holding Tank


Sanitary Sewer Line - Public Street Work (Restoration)


Northside Concrete Epoxy
Northside Concrete Cure


Northside Concrete Pour


Backwash Holding Tank-Foundation


Backwash Holding Tank- Curtain Pad
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369 WTFD-N0055 8" SOG Pipe Support Pad 21 0 100% 09-Sep-21 A 07-Oct-21 A WTFD-N125A, WTFD-N0045, 
WTFD-N130A


WTAG-220A


370 Northeast SideNortheast Side 176 0 16-Feb-21 A 22-Oct-21 A
371 WTFD-N104 Issue DCB-007 (Structural) 71 0 100% 16-Feb-21 A 26-May-21 A WTFD-N105
372 WTFD-N0020 Sumps S-100, S-200, S-250, S-300 22 0 100% 28-Apr-21 A 27-May-21 A WTUG-N0015 WTUG-S0005, WTFD-N0010, 


WTFD-N0035, WTUG-N0060
373 WTFD-N0035 Duplex Equipment Foundation 13 0 100% 03-Jun-21 A 21-Jun-21 A WTFD-N0020 WTFD-N0025, WTFD-N0040, 


WTEQ-0060, WTEQ-135A, 
M19374 WTFD-N0040 Ion Exchange System Foundations 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 CN-0020, WTAG-0005, M15, 
WTEQ-0065


375 WTFD-N0025 Sulfuric Acid Tank Foundation 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 WTFD-N0090, WTFD-N0045
376 WTFD-N0045 Hydrogen Peroxide Tank Foundations 10 0 100% 24-Jun-21 A 07-Jul-21 A WTFD-N0025 CN-0020, WTAG-0005, 


WTFD-N0055, WTFD-N130A, 
WTFD-N125


377 WTFD-N125A Sulfuric Acid Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N130A WTFD-N0055, WTFD-N0060, 
WTEQ-0055, WTEQ-130A, 
WTFD-N125


378 WTFD-N130A Hydrogen Peroxide Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N0045 WTFD-N0055, WTFD-S75, 
WTFD-N125, WTFD-N125A


379 WTFD-N110 Slab Trench Drain 25 0 100% 02-Sep-21 A 07-Oct-21 A WTFD-N0060 CN-0020, WTFD-N0030
380 WTFD-N0060 12" SOG (Form, Rebar, Pour) 36 0 100% 02-Sep-21 A 22-Oct-21 A WTFD-N125A CN-0020, WTFD-N110, 


WTEQ-0055, WTEQ-130A, 
M17381 WTFD-N115 Containment Curb 17 0 100% 14-Sep-21 A 07-Oct-21 A WTFD-N0075 CN-0020


382 WTFD-N145 Cable tray support foundations 21 0 100% 24-Sep-21 A 22-Oct-21 A WTFD-N150
383 WTFD-N0030 Chemical Truck Unloading Ramp 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-N110 M14, WTFD-N125
384 South SideSouth Side 168 0 14-Jun-21 A 18-Feb-22 A


385 Concrete WorkConcrete Work 168 0 14-Jun-21 A 18-Feb-22 A
386 WTFD-S0025 Backwash Supply Tank Foundation (Form & Rebar) 10 0 100% 14-Jun-21 A 25-Jun-21 A A1475 M6, WTS-0005, WTEQ-0055, 


WTEQ-0075, WTAG-0065, 
A1505, WTFD-S55, 
WTFD S60387 WTFD-S55 Backwash Supply Tank Foundation (Concrete Pour) 1 0 100% 07-Jul-21 A 07-Jul-21 A WTFD-S0025 WTFD-N0075, A1485


388 WTFD-S135 Form & Rebar Southside Lightpoles 3 0 100% 25-Aug-21 A 30-Aug-21 A
389 WTFD-N150 Cable tray support foundations 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-N145
390 WTFD-S75 8" SOG (Rebar & Pour) 10 0 100% 18-Oct-21 A 29-Oct-21 A WTFD-N130A, WTFD-S70 WH-480A, WTFD-S80
391 WTFD-S0045 Slab Trench Drain & Equipment Support Pads (Rebar


& Pour)
17 0 100% 26-Jan-22 A 07-Feb-22 A WTFD-S65 WTFD-S0050


392 WTFD-S80 Misc. Finish 5 0 100% 26-Jan-22 A 18-Feb-22 A WTFD-S75 CN-0020
393 WTFD-S0050 Pump Equipment Pads (3) 5 0 100% 09-Feb-22 A 16-Feb-22 A WTFD-S0045 WTFD-S0055, A2080
394 SumpSump 60 0 18-Jun-21 A 10-Sep-21 A
395 WTFD-S60 Sump S-500 (Form & Rebar & Pour Base) 13 0 100% 18-Jun-21 A 06-Jul-21 A WTFD-S0025 WTFD-S0020, WTFD-S65
396 WTFD-S0020 Sump S-500 (Form & Rebar & Pour Walls) 6 0 100% 16-Jul-21 A 23-Jul-21 A WTFD-S60 WTFD-S0055, WTFD-S0010, 


WTFD-S110
397 WTFD-S110 Sump S-510 (Form & Rebar & Pour Base) 8 0 100% 25-Aug-21 A 03-Sep-21 A WTFD-S0020
398 WTFD-S85 Sump S-510 (Form & Rebar & Pour Walls) 4 0 100% 06-Sep-21 A 10-Sep-21 A WTUG-S115
399 LPGACLPGAC 31 0 02-Aug-21 A 14-Sep-21 A
400 WTFD-S65 LPGAC System Foundation (Form & Rebar) - East 2 14 0 100% 02-Aug-21 A 19-Aug-21 A WTFD-S60, WTUG-S0010 WTFD-S0045
401 WTFD-S115 LPGAC System Foundation (Form & Rebar) - Middle 9 0 100% 13-Aug-21 A 25-Aug-21 A
402 WTFD-S70 LPGAC System Foundation (Concrete Pour) - East 2 1 0 100% 20-Aug-21 A 20-Aug-21 A CN-0020, WTAG-30, WTFD-S
403 WTFD-S125 LPGAC System Foundation (Concret Pour) - Middle 1 0 100% 30-Aug-21 A 30-Aug-21 A
404 WTFD-S120 LPGAC System Foundation (Form & Rebar) - West 7 0 100% 01-Sep-21 A 10-Sep-21 A
405 WTFD-S130 LPGAC System Foundation (Concrete Pour) - West 1 0 100% 14-Sep-21 A 14-Sep-21 A
406 Sewers & ConSewers & Conveyance Lines 249 32 20-May-21 A 12-May-22


407 Unknown StruUnknown Structure Closure 43 0 20-May-21 A 20-Jul-21 A


408 A3060 Delay - Unforseen Concrete Structure 7 0 100% 20-May-21 A 28-May-21 A
409 A3045 Remove oil-impacted soil (Vac Truck) 1 0 100% 15-Jul-21 A 15-Jul-21 A A3050
410 A3050 Backfill Structure with CFD slurry 1 0 100% 15-Jul-21 A 15-Jul-21 A A3045 A3055
411 A3055 Collect Soil Samples 1 0 100% 20-Jul-21 A 20-Jul-21 A A3050 WTS-0055
412 Storm SewerStorm Sewer 169 32 13-Sep-21 A 12-May-22


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


8" SOG Pipe Support Pad


Issue DCB-007 (Structural)
Sumps S-100, S-200, S-250, S-300


Duplex Equipment Foundation


Ion Exchange System Foundations


Sulfuric Acid Tank Foundation
Hydrogen Peroxide Tank Foundations


Sulfuric Acid Tank Wall


Hydrogen Peroxide Tank Wall


Slab Trench Drain
12" SOG (Form, Rebar, Pour)


Containment Curb
Cable tray support foundations
Chemical Truck Unloading Ramp


Backwash Supply Tank Foundation (Form & Rebar)


Backwash Supply Tank Foundation (Concrete Pour)
Form & Rebar Southside Lightpoles


Cable tray support foundations
8" SOG (Rebar & Pour)


Slab Trench Drain & Equipment Support Pads (Rebar & Pour)


Misc. Finish
Pump Equipment Pads (3)


Sump S-500 (Form & Rebar & Pour Base)
Sump S-500 (Form & Rebar & Pour Walls)


Sump S-510 (Form & Rebar & Pour Base)
Sump S-510 (Form & Rebar & Pour Walls)


LPGAC System Foundation (Form & Rebar) - East 2
LPGAC System Foundation (Form & Rebar) - Middle 2
LPGAC System Foundation (Concrete Pour) - East 2
LPGAC System Foundation (Concret Pour) - Middle 2
LPGAC System Foundation (Form & Rebar) - West 2
LPGAC System Foundation (Concrete Pour) - West 2


Delay - Unforseen Concrete Structure
Remove oil-impacted soil (Vac Truck)
Backfill Structure with CFD slurry
Collect Soil Samples
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413 WTS-0055 Install Maxwell Drywell System 3 0 100% 13-Sep-21 A 15-Sep-21 A A3055 WTS-0065, CN-0020, 
WTS-0025


414 WTS-0025 Storm Sewer - Pipe to Maxwell Plus drywell Infiltration
System


3 0 100% 25-Jan-22 A 16-Feb-22 A WTS-0055 SITE-0015, WTS-0030


415 WTS-0020 Storm Sewer - Trenching & Piping of New 4" to 6" & 
8" PVC Pipe


2 0 100% 25-Jan-22 A 23-Feb-22 A WTS-0050, WTS-0005 CN-0020


416 WTS-0030 Storm Sewer - Leak Test Pipe/ Backfill and Compact 14 14 0% 28-Mar-22 14-Apr-22 WTS-0025 WTS-0065, CN-0020, WTS-70
417 WTS-70 LADBS  Final Plumbing Inspection 0 0 0% 28-Apr-22 28-Apr-22 WTS-0030, WH-480A WTS-75
418 WTS-75 Release Permanent Water Service 0 0 0% 12-May-22 12-May-22 WTS-70 WTAG-100, WTEQ-160A, 


WTEQ-155A
419 Parcel CParcel C 101 0 12-Aug-21 A 04-Jan-22 A


420 CN-0005 Provide Notice to LADWP re-Corridor Encroachment 6 0 100% 12-Aug-21 A 19-Aug-21 A MOB-0005 WTS-0035
421 WTS-0033 Stoneland Owner Available 1 0 100% 30-Aug-21 A 30-Aug-21 A WTS-70A
422 WTS-0040 24" SU / BP Conv. Line - Excavate, Install & Test - 


Storm to Manhole (19+07)
15 0 100% 11-Oct-21 A 29-Oct-21 A MOB-0030 WTS-80A, WTS-90A, M20


423 WTS-80A 24" SU / BP Conv. Line - Backfill & Compact -  Storm 
to Manhole (19+07)


15 0 100% 20-Oct-21 A 09-Nov-21 A WTS-0040 WTS-90A, WTS-100A


424 WTS-90A 24" SU / BP Conv. Line - Excavate, Install & Test - 
Manhole (19+07) to Manhole (15+40)


11 0 100% 03-Nov-21 A 17-Nov-21 A WTS-80A, WTS-0040, A3010 WTS-100A


425 WTS-100A 24" SU / BP Conv. Line -Backfill & Compact- Manhole
(19+07) to Manhole (15+40)


3 0 100% 11-Nov-21 A 15-Nov-21 A WTS-80A, WTS-90A WTS-0035, WTS-85A


426 WTS-70A 24" SU / BP Conv. Line - Excavate, Install & Test -  
Manhole (15+40) to Stoneland


5 0 100% 15-Nov-21 A 19-Nov-21 A WTS-0035, A3010, W TS-0033 WTS-75A


427 WTS-75A 24" SU / BP Conv. Line - Backfill & Compact -  
Manhole (15+40) to Stoneland


4 0 100% 18-Nov-21 A 23-Nov-21 A WTS-70A


428 WTS-0035 28" SU / BP Conv. Line - Excavate, Install & Test -  
Stoneland to Backwash


16 0 100% 18-Nov-21 A 13-Dec-21 A WTS-100A, CN-0005, 
MOB-0030, A3010


WTS-0045, WTS-70A


429 WTS-85A 28" SU / BP Conv. Line - Install Final Topping 31 0 100% 19-Nov-21 A 04-Jan-22 A WTS-100A CN-0020
430 WTS-0045 28" SU / BP Conv. Line - Backfill & Compact -  


Stoneland to Backwash
7 0 100% 09-Dec-21 A 17-Dec-21 A WTS-0035 WTS-0070, CN-0020, 


AIS-9000, M9, CO-0025, M10, 
CO-0015, M11


431 Water TreatmeWater Treatment Equipment 2 0 30-Aug-21 A 31-Aug-21 A


432 WTEQ-180A Anchor AOP Reactors (2) 2 0 100% 30-Aug-21 A 31-Aug-21 A WTFD-N0085, WTEQ-0070 CN-0020, WTAG-25
433 Water HoldingWater Holding Tanks 0 0


434 Warehouse MoWarehouse Modifications 342 84 26-Apr-21 A 26-Jul-22


435 FoundationsFoundations 64 0 30-Apr-21 A 29-Jul-21 A


436 WTFD-N0110A Sumps 5 0 100% 30-Apr-21 A 06-May-21 A WTFD-N110A
437 WTFD-N110A B Trench Walls 25 0 100% 30-Apr-21 A 04-Jun-21 A WTFD-N0110A WTFD-N0085
438 WTFD-N120A Main Slab South 2 0 100% 24-Jun-21 A 25-Jun-21 A WH-460A
439 WTFD-N115A Main Slab North 26 0 100% 24-Jun-21 A 29-Jul-21 A WTFD-N0085 CN-0020, WTAG-25
440 WTFD-N0085 AOP Equipment Foundations 8 0 100% 27-Jun-21 A 07-Jul-21 A WTFD-N110A WTFD-N0090, WTEQ-0070, 


WTFD-N115A, WTEQ-180A
441 CMUCMU 252 0 26-Apr-21 A 10-Mar-22 A


442 WH-435 AIS Supplies CMU Schedule 98 0 100% 26-Apr-21 A 10-Sep-21 A WH-0010, WH-440
443 WH-0010 CMU - Epoxy #5 Dowels - 6" Embed 1 0 100% 24-Aug-21 A 24-Aug-21 A DEMO-0060, WH-460A, 


WH-435, WH-440
WH-0045


444 WH-440 PEMB Wall Patching 39 0 100% 30-Aug-21 A 22-Oct-21 A WH-435 WH-0010
445 WH-0015 CMU - Base Course & Vertical Rebar to +5' (#5 @ 


16" oc)
5 0 100% 19-Sep-21 A 24-Sep-21 A WH-460A WH-0045, WH-0045


446 WH-460A Holow Metal Frame Installation 3 0 100% 20-Sep-21 A 22-Sep-21 A DEMO-0060, WH-0002, 
WTFD-N120A


WH-0010, WH-0015


447 WH-0045 CMU - Bond Beam @ +4' & Horizontal Rebar (#5) 2 0 100% 22-Sep-21 A 23-Sep-21 A WH-0010, WH-0015, WH-0015 WH-0085, WH-0060, 
WH-0285, WH-0285


448 WH-0060 CMU - Bond Beam @ +8' & Horizontal Rebar (#5) 3 0 100% 04-Oct-21 A 06-Oct-21 A WH-0045 WH-0285, WH-0085
449 WH-0085 CMU - Bond Beam @ +12' & Horizontal Rebar (#5) 11 0 100% 06-Oct-21 A 20-Oct-21 A WH-0045, WH-0060 WH-0090
450 WH-0090 CMU - Structural Steel Anchors 18 0 100% 21-Dec-21 A 11-Jan-22 A WH-0085 WH-0130, WH-0120
451 WH-0385 Install Window 3 0 100% 03-Mar-22 A 10-Mar-22 A WH-0290 WH-0400
452 SteelSteel 22 0 27-Dec-21 A 12-Jan-22 A


453 WH-0120 Steel - W8 Main Beams - Erection 19 0 100% 27-Dec-21 A 12-Jan-22 A WH-0090 WH-0130, WH-0125, WH-465A


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


Install Maxwell Drywell System


Storm Sewer - Pipe to Maxwell Plus drywell Infiltration System


Storm Sewer - Trenching & Piping of New 4" to 6" & 8" PVC Pipe


Storm Sewer - Leak Test Pipe/ Backfill and Compact
LADBS  Final Plumbing Inspection


Release Permanent Water Service


Provide Notice to LADWP re-Corridor Encroachment
Stoneland Owner Available


24" SU / BP Conv. Line - Excavate, Install & Test - Storm to Manhole (19+07)


24" SU / BP Conv. Line - Backfill & Compact -  Storm to Manhole (19+07)


24" SU / BP Conv. Line - Excavate, Install & Test - Manhole (19+07) to Manhole (15+40)


24" SU / BP Conv. Line -Backfill & Compact- Manhole (19+07) to Manhole (15+40)


24" SU / BP Conv. Line - Excavate, Install & Test -  Manhole (15+40) to Stoneland


24" SU / BP Conv. Line - Backfill & Compact -  Manhole (15+40) to Stoneland


28" SU / BP Conv. Line - Excavate, Install & Test -  Stoneland to Backwash


28" SU / BP Conv. Line - Install Final Topping
28" SU / BP Conv. Line - Backfill & Compact -  Stoneland to Backwash


Anchor AOP Reactors (2)


Sumps
B Trench Walls


Main Slab South
Main Slab North


AOP Equipment Foundations


AIS Supplies CMU Schedule
CMU - Epoxy #5 Dowels - 6" Embed


PEMB Wall Patching
CMU - Base Course & Vertical Rebar to +5' (#5 @ 16" oc)


Holow Metal Frame Installation


CMU - Bond Beam @ +4' & Horizontal Rebar (#5)


CMU - Bond Beam @ +8' & Horizontal Rebar (#5)
CMU - Bond Beam @ +12' & Horizontal Rebar (#5)


CMU - Structural Steel Anchors
Install Window


Steel - W8 Main Beams - Erection
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454 WH-465A Steel - Structural Welding 8 0 100% 04-Jan-22 A 12-Jan-22 A WH-0120 WH-0145
455 WH-0130 Steel - WT5 Diagonal Beam - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0125, WH-0120, WH-0090 WH-0145, CN-0020, WH-470A
456 WH-0125 Steel - W8 Connection Beams - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0120 WH-0130
457 Framing & WaFraming & Wall Openings 66 0 25-Oct-21 A 06-Jan-22 A


458 WH-0145 Framing - Wall B & C, 3-5/8" Bottom Track Installatio 4 0 100% 25-Oct-21 A 28-Oct-21 A WH-0130, WH-465A WH-0290
459 WH-0150 Framing - Wall B & C, 3-5/8" Stud & Top Track 


Installation
5 0 100% 26-Oct-21 A 01-Nov-21 A WH-0290 WH-0180, WH-0310


460 WH-0290 Framing - 600S200-43, Joist Installation 24 0 100% 27-Dec-21 A 06-Jan-22 A WH-0145 WH-0185, WH-0170, 
WH-0195, WH-0285, 
WH-0310, WH-0150, 
WH 0155 WH 0385 WH 0210461 WH-0180 Framing - 600T300-97, Cont Track Ledger Installatio 1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0155, WH-0155, WH-0150 WH-0235


462 WH-0155 Framing - Wall A, 5.5" Stud Above CMU to Bottom of 
'E' Roof


1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0290 WH-0180, WH-0180, WH-0310


463 MechanicalMechanical 104 84 23-Feb-22 A 26-Jul-22


464 WH-0210 Install AHU 5 0 100% 23-Feb-22 A 04-Mar-22 A WH-0290 WH-0230, WH-0235
465 WH-0230 Install Ducting 5 14 75% 24-Feb-22 A 14-Apr-22 WH-0210 WH-0245
466 WH-0200 Install HP 5 0 100% 02-Mar-22 A 25-Mar-22 A WH-0195 WH-0235
467 WH-0235 Install Refrigerant Piping 5 2 95% 09-Mar-22 A 29-Mar-22 WH-0180, WH-0200, WH-0210 WH-0245, WH-0240
468 WH-0240 Install T-Stats 2 2 0% 28-Mar-22 29-Mar-22 WH-0235 WH-0250, WH-0365
469 WH-0195 Rough-In Exhaust Fans 3 12 25% 30-Mar-22 A 12-Apr-22 CAR-1040, WH-0290 WH-0200
470 WH-0245 Duct Pressure Test & Inspection 2 2 0% 18-Apr-22 19-Apr-22 WH-0235, WH-0230 WH-0250
471 WH-0250 Install FA & RA Diffusers & Grilles 3 3 0% 18-Apr-22 20-Apr-22 WH-0240, WH-0245 WH-0260
472 WH-0260 Install Pipe and Duct Insulation 3 3 0% 21-Apr-22 25-Apr-22 WH-0250 WH-0265
473 WH-0265 Equipment Start-Up & Testing & TAB 3 3 0% 22-Jul-22 26-Jul-22 WH-0260, WTAG-0085 CN-0020
474 PlumbingPlumbing 191 12 28-Jul-21 A 27-Apr-22


475 WH-0170 Plumbing - Rough-In Pipes & Vents 130 0 100% 28-Jul-21 A 14-Jan-22 A WH-0290, CAR-1040 WH-0285, WH-0185
476 WH-480A Plumbing - Finishes 12 12 0% 11-Apr-22* 27-Apr-22 WTFD-S75 WTS-70
477 ElectricalElectrical 135 64 16-Dec-21 A 27-Jun-22


478 WH-470A Elec - Install Cable Tray Structures 31 23 0% 16-Dec-21 A 28-Apr-22 WH-0130, A3040 WTAG-0020, WH-0185, 
WTAG-0045, WTAG-225A


479 WH-0430 Elec - Install Fixtures, Receptacles & Devices 10 10 30% 28-Feb-22 A 08-Apr-22 WH-0185 WH-0435, WTAG-225A, 
WH-475A


480 WH-0185 Elec - Install Cabinets in MCC Room 5 8 50% 09-Mar-22 A 06-Apr-22 CAR-1040, WH-470A, 
DEMO-0060, WH-0170, 
WH-0290, A2050


WH-0320, WH-490A, 
WTAG-225A, WH-0430


481 WH-0435 Elec - Lighting; Wire Pulling & Termination 2 0 75% 28-Mar-22 A 22-Jun-22 WH-0430, WH-0320 CN-0020, WTAG-225A
482 WH-0370 Elec - Receptacles; Wire Pulling & Termination 4 4 40% 28-Mar-22 A 27-Jun-22 WH-0320, WTAG-0070 WTAG-225A
483 WH-490A Elec - Install Cabinets in Control Room 5 5 0% 28-Mar-22 01-Apr-22 WH-0185 WH-485A, WTAG-225A
484 WH-485A Elec - Install Cabinets in Electrical Room 5 5 0% 04-Apr-22 08-Apr-22 WH-490A WH-0320, WTAG-225A
485 WH-475A Elec - Install Fire Alarm System 5 5 0% 04-Apr-22 08-Apr-22 WH-0430 WTAG-225A
486 WH-0320 Elec - Extend Conduits Between Cabinets/Devices & 


Cable Tray
8 8 0% 10-Jun-22 21-Jun-22 WH-0185, WH-485A, 


WTAG-0070
WH-0435, WTAG-225A, 
WH-0365, WH-0370


487 WTAG-0070 Elec - Install MCP 2 2 0% 17-Jun-22 20-Jun-22 WTUG-S0085, WTEQ-165A CN-0020, WTAG-0055, 
WH-0320, WTAG-225A, 
WH-0365, WH-0370


488 WH-0365 Elec - HVAC Equipment; Wire Pulling & Termination 3 3 0% 22-Jun-22 24-Jun-22 WH-0320, WH-0240, 
WTAG-0070


WTAG-225A, WTAG-160A, 
WH-0285


489 MiscMisc 209 65 01-Nov-21 A 28-Jun-22


490 WH-0315 R-19 Insulation Below 'E' Roof 7 0 100% 01-Nov-21 A 09-Nov-21 A WH-0310 WH-0425, WH-0340
491 WH-0350 Painting (Primer & Paint) 98 0 100% 22-Nov-21 A 10-Mar-22 A CN-0020, WH-0380
492 WH-0340 Gypsum Board Sanding/Install/Tape 0 0 100% 02-Feb-22 A 10-Mar-22 A WH-0315 M25, WH-0415
493 WH-0310 R-13 Insulation Within Walls 3 0 100% 07-Feb-22 A 09-Feb-22 A WH-0290, WH-0155, WH-0150 WH-0315
494 WH-0415 Acoustical Ceiling Grids & Tiles 5 17 75% 14-Feb-22 A 20-Apr-22 WH-0340
495 WH-0425 Roof Coating @ 'E' Corr-Roof 9 0 100% 28-Feb-22 A 10-Mar-22 A WH-0315
496 WH-0400 Install Signage 3 3 0% 28-Mar-22 30-Mar-22 WH-0385
497 WH-0380 Install Door & Hardware 5 5 0% 28-Mar-22 01-Apr-22 WH-0350 CN-0020


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


Steel - Structural Welding
Steel - WT5 Diagonal Beam - Erection
Steel - W8 Connection Beams - Erection


Framing - Wall B & C, 3-5/8" Bottom Track Installation
Framing - Wall B & C, 3-5/8" Stud & Top Track Installation


Framing - 600S200-43, Joist Installation


Framing - 600T300-97, Cont Track Ledger Installation
Framing - Wall A, 5.5" Stud Above CMU to Bottom of 'E' Roof


Install AHU
Install Ducting


Install HP
Install Refrigerant Piping
Install T-Stats


Rough-In Exhaust Fans
Duct Pressure Test & Inspection
Install FA & RA Diffusers & Grilles
Install Pipe and Duct Insulation


Equipment Start-Up & Testing & TAB


Plumbing - Rough-In Pipes & Vents
Plumbing - Finishes


Elec - Install Cable Tray Structures


Elec - Install Fixtures, Receptacles & Devices


Elec - Install Cabinets in MCC Room


Elec - Lighting; Wire Pulling & Termination
Elec - Receptacles; Wire Pulling & Termination


Elec - Install Cabinets in Control Room
Elec - Install Cabinets in Electrical Room
Elec - Install Fire Alarm System


Elec - Extend Conduits Between Cabinets/Devices & Cable Tray


Elec - Install MCP


Elec - HVAC Equipment; Wire Pulling & Termination


R-19 Insulation Below 'E' Roof
Painting (Primer & Paint)
Gypsum Board Sanding/Install/Tape


R-13 Insulation Within Walls
Acoustical Ceiling Grids & Tiles


Roof Coating @ 'E' Corr-Roof
Install Signage
Install Door & Hardware
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498 WH-0285 Firestop & Sealants at Wall / Roof Penetrations 2 2 0% 27-Jun-22 28-Jun-22 WH-0170, CAR-1040, 
WH-0060, WH-0045, 
WH-0045, WH-0290, WH-0365


499 Groundwater EGroundwater Extraction System 282 77 15-Jun-21 A 22-Jul-22


500 GW-DM20A Release DCB-019 1 0 100% 15-Jun-21 A 15-Jun-21 A GW-DM0010
501 NHE - 6NHE - 6 127 68 17-Jan-22 A 22-Jul-22


502 GW-DM0010 Selective Demolition - NHE-6 3 0 100% 17-Jan-22 A 24-Feb-22 A CAR-1055A, GW-DM20A GW-EQ0010, GW-SW0025, 
GW-EQ20, GW-EQ10A10, 
GW-EX0005, GW-DM50, 
GW EQ10A503 GW-SW0025 Sitework - NHE-6 5 5 0% 07-Mar-22 A 02-May-22 GW-EQ0010, GW-DM0020, 


GW-DM0010, MOB-0035
GW-SW25A, GW-HT0005


504 GW-HT0005 Hydrostatic Testing 2 2 0% 21-Mar-22 A 04-May-22 GW-EQ0010, GW-SW0025 CN-0020
505 GW-EQ0010 Extraction System - Demo, System Pump & Features 6 6 0% 18-Apr-22* 25-Apr-22 GW-DM0020, GW-DM0010, 


MOB-0035
GW-EQ70, GW-SW0025, 
GW-HT0005, M18


506 GW-SW25A Install Well Control Panel 3 3 0% 21-Jun-22 23-Jun-22 GW-SW0025, A1530A GW-EQ15A, GW-EQ10A
507 GW-EQ15A Pull and Land Cables 5 5 0% 24-Jun-22 30-Jun-22 GW-SW25A GW-EQ10A
508 GW-EQ10A Apply for LADWP Power Connection/Startup 10 10 0% 01-Jul-22 15-Jul-22 GW-EQ15A, GW-DM0010, 


GW-SW25A
GW-EQ20A, WTAG-175A


509 GW-EQ20A Install Features and Energize System 0 0 0% 18-Jul-22 18-Jul-22 GW-EQ10A GW-EQ20A5, CN-0020
510 GW-EQ20A5 Perform System Checks 5 5 0% 18-Jul-22 22-Jul-22 GW-EQ20A
511 NHE - 5/5RNHE - 5/5R 77 77 07-Mar-22 A 22-Jul-22


512 GW-SW25 Sitework - NHE-5/5R 10 10 0% 07-Mar-22 A 03-May-22 GW-EQ10, GW-EQ20 GW-SW25A10, GW-HT5
513 GW-EQ20 Extraction System - Pedestal Install 5 5 0% 04-Apr-22* 08-Apr-22 CAR-1055A, GW-DM0010 GW-EQ40, GW-EQ10, 


GW-SW25
514 GW-EQ10 Extraction System - System Pump & Features 6 6 0% 11-Apr-22 19-Apr-22 GW-EQ20 GW-SW25, GW-HT5, 


GW-EQ15A10
515 GW-HT5 Hydrostatic Testing 2 2 0% 04-May-22 05-May-22 GW-EQ10, GW-SW25
516 GW-SW25A10 Install Well Control Panel 3 3 0% 21-Jun-22 23-Jun-22 GW-SW25, A1530A GW-EQ15A10
517 GW-EQ15A10 Pull and Land Cables 5 5 0% 24-Jun-22 30-Jun-22 GW-SW25A10, GW-EQ10 GW-EQ10A10
518 GW-EQ10A10 Apply for LADWP Power Connection/Startup 10 10 0% 01-Jul-22 15-Jul-22 GW-EQ15A10, GW-DM0010 GW-EQ20A10
519 GW-EQ20A10 Install Features and Energize System 0 0 0% 18-Jul-22 18-Jul-22 GW-EQ10A10 GW-EQ20A15
520 GW-EQ20A15 Perform System Checks 5 5 0% 18-Jul-22 22-Jul-22 GW-EQ20A10
521 NHE - 4/4RNHE - 4/4R 72 72 03-Mar-22 A 22-Jul-22


522 GW-SW35 Sitework - NHE-4/4R 10 10 0% 03-Mar-22 A 10-May-22 GW-EQ30, GW-EQ40 GW-SW45, GW-SW25A20, 
GW-HT15


523 GW-EQ40 Extraction System - Pedestal Install 5 5 0% 11-Apr-22 18-Apr-22 GW-EQ20 GW-EQ60, GW-EQ30, 
GW-SW35


524 GW-EQ30 Extraction System - System Pump & Features 6 6 0% 19-Apr-22 26-Apr-22 GW-EQ40 GW-SW35, GW-HT15, 
GW-EQ15A20


525 GW-HT15 Hydrostatic Testing 2 2 0% 11-May-22 12-May-22 GW-EQ30, GW-SW35
526 GW-SW25A20 Install Well Control Panel 3 3 0% 21-Jun-22 23-Jun-22 A1530A, GW-SW35 GW-EQ15A20, GW-EQ10A20
527 GW-EQ15A20 Pull and Land Cables 5 5 0% 24-Jun-22 30-Jun-22 GW-SW25A20, GW-EQ30 GW-EQ10A20, GW-EQ20A20
528 GW-EQ10A20 Apply for LADWP Power Connection/Startup 10 10 0% 01-Jul-22 15-Jul-22 GW-EQ15A20, GW-SW25A20
529 GW-EQ20A20 Install Features and Energize System 0 0 0% 18-Jul-22 18-Jul-22 GW-EQ15A20 GW-EQ20A25
530 GW-EQ20A25 Perform System Checks 5 5 0% 18-Jul-22 22-Jul-22 GW-EQ20A20
531 NHE - 3/3RNHE - 3/3R 67 67 17-Feb-22 A 22-Jul-22


532 GW-SW45 Sitework - NHE-3/3R 10 10 0% 17-Feb-22 A 24-May-22 GW-SW35, GW-EQ50 GW-SW55, GW-SW25A30, 
GW-HT25


533 GW-EQ60 Extraction System - Pedestal Install 5 5 0% 19-Apr-22 25-Apr-22 GW-EQ40 GW-EQ50
534 GW-EQ50 Extraction System - System Pumps & Features 6 6 0% 26-Apr-22 03-May-22 GW-EQ60 GW-SW45, GW-HT25
535 GW-HT25 Hydrostatic Testing 2 2 0% 25-May-22 26-May-22 GW-EQ50, GW-SW45
536 GW-SW25A30 Install Well Control Panel 3 3 0% 21-Jun-22 23-Jun-22 A1530A, GW-SW45 GW-EQ15A30
537 GW-EQ15A30 Pull and Land Cables 5 5 0% 24-Jun-22 30-Jun-22 GW-SW25A30 GW-EQ10A30, GW-EQ20A30
538 GW-EQ10A30 Apply for LADWP Power Connection/Startup 10 10 0% 01-Jul-22 15-Jul-22 GW-EQ15A30
539 GW-EQ20A30 Install Features and Energize System 0 0 0% 18-Jul-22 18-Jul-22 GW-EQ15A30 GW-EQ20A35
540 GW-EQ20A35 Perform System Checks 5 5 0% 18-Jul-22 22-Jul-22 GW-EQ20A30
541 NHE - 2NHE - 2 124 62 20-Jan-22 A 22-Jul-22


542 GW-DM50 Selective Demolition - NHE-2 3 0 100% 20-Jan-22 A 24-Jan-22 A GW-DM0010, GW-DM55 GW-EQ70, GW-SW55


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


Firestop & Sealants at Wall / Roof Penetrations


Release DCB-019


Selective Demolition - NHE-6


Sitework - NHE-6


Hydrostatic Testing
Extraction System - Demo, System Pump & Features


Install Well Control Panel
Pull and Land Cables


Apply for LADWP Power Connection/Startup


Install Features and Energize System
Perform System Checks


Sitework - NHE-5/5R
Extraction System - Pedestal Install


Extraction System - System Pump & Features


Hydrostatic Testing
Install Well Control Panel
Pull and Land Cables


Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks


Sitework - NHE-4/4R


Extraction System - Pedestal Install


Extraction System - System Pump & Features


Hydrostatic Testing
Install Well Control Panel
Pull and Land Cables


Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks


Sitework - NHE-3/3R


Extraction System - Pedestal Install
Extraction System - System Pumps & Features


Hydrostatic Testing
Install Well Control Panel
Pull and Land Cables


Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks


Selective Demolition - NHE-2
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543 GW-DM55 Power Disconnection by LADWP 1 0 100% 20-Jan-22 A 20-Jan-22 A GW-DM50
544 GW-SW55 Sitework - NHE-2 10 10 0% 17-Feb-22 A 08-Jun-22 GW-SW45, GW-EQ70, 


GW-DM50
GW-SW25A40, GW-HT35


545 GW-EQ70 Extraction System - Demo, System Pump & Features 6 6 0% 26-Apr-22 03-May-22 GW-EQ0010, GW-DM50 GW-SW55, GW-HT35
546 GW-HT35 Hydrostatic Testing 2 2 0% 09-Jun-22 10-Jun-22 GW-EQ70, GW-SW55
547 GW-SW25A40 Install Well Control Panel 3 3 0% 21-Jun-22 23-Jun-22 A1530A, GW-SW55 GW-EQ15A40
548 GW-EQ15A40 Pull and Land Cables 5 5 0% 24-Jun-22 30-Jun-22 GW-SW25A40 GW-EQ10A40, GW-EQ20A40
549 GW-EQ10A40 Apply for LADWP Power Connection/Startup 10 10 0% 01-Jul-22 15-Jul-22 GW-EQ15A40
550 GW-EQ20A40 Install Features and Energize System 0 0 0% 18-Jul-22 18-Jul-22 GW-EQ15A40 GW-EQ20A45
551 GW-EQ20A45 Perform System Checks 5 5 0% 18-Jul-22 22-Jul-22 GW-EQ20A40
552 Water TreatmeWater Treatment AG MEP 395 81 04-Jan-21 A 21-Jul-22


553 Plumbing & MPlumbing & Mechanical Work 93 14 06-Dec-21 A 14-Apr-22


554 WTAG-0005 North System - Pipe, Connect & Test 47 14 40% 06-Dec-21 A 14-Apr-22 WTEQ-150A, WTFD-N0045, 
WTEQ-135A, WTEQ-0060, 
WTFD-N0040, WTEQ-130A


WTFD-N135A, WTAG-95, 
WTAG-0030, SITE-0010


555 WTAG-25 Interior Systems - Pipe, Connect & Test 31 14 20% 20-Dec-21 A 14-Apr-22 WTFD-N115A, WTEQ-180A WTAG-30
556 WTAG-0010 Install North & South Sump Pumps 6 0 100% 11-Jan-22 A 13-Jan-22 A A2080 WTAG-175A
557 WTAG-30 South Systems - Pipe, Connect & Test 65 14 20% 14-Jan-22 A 14-Apr-22 WTEQ-140, WTEQ-120, 


WTFD-S70, WTAG-25
WTAG-95, WTAG-90, 
CN-0020, WTAG-100, 
WTAG-130A, WTFD-S0010, 
WTAG 0060A WTAG 200A558 Electrical WoElectrical Work 395 81 04-Jan-21 A 21-Jul-22


559 WTAG-220A Erect Radio Tower / Install Device 53 12 0% 08-Nov-21 A 12-Apr-22 WTEQ-0005, WTFD-N0055, 
WTFD-N0065, WTFD-N125


560 WTAG-125A Install Cable Tray Structures - North 12 0 100% 20-Dec-21 A 25-Feb-22 A A3040 WTAG-0020
561 WTAG-130A Install Cable Tray Structures - South 38 0 0% 20-Dec-21 A 28-Mar-22 A3040, WTAG-30 WTAG-0020, WTAG-0040
562 WTAG-120A Install TSMSB1 5 5 0% 11-Apr-22* 18-Apr-22 WTUG-S0085 WTAG-225A, WTAG-170A
563 WTAG-0060A Install Devices & Disconnects 10 10 0% 11-Apr-22* 25-Apr-22 WTAG-30 WTAG-225A, WTAG-0040
564 WTAG-0040 Pull & Land Cable 10 10 0% 26-Apr-22 09-May-22 WTAG-130A, WTAG-0060A WTAG-225A
565 WTAG-0031 Install TSMSB2 5 5 0% 26-May-22 02-Jun-22 A2010, A4580 WTAG-225A, WTAG-0035
566 WTAG-225A Final LADBS Electrical Inspection 1 1 0% 28-Jun-22 28-Jun-22 WTAG-120A, WTAG-0031, 


WH-470A, WH-0185, 
WH-0320, WH-0365, 
WH 0370 WH 0430


WTAG-0080, CN-0020


567 WTAG-0080 Apply for LADWP Power Connection 10 10 0% 29-Jun-22 13-Jul-22 WTAG-225A WTAG-0030, WTAG-0035, 
CN-0020


568 WTAG-0030 Receive & Anchor Switch & Transformer 2 2 0% 14-Jul-22 15-Jul-22 A2010, WTAG-0080, A4110, 
WTUG-S0085, WTAG-0005, 
WTAG-0065


WTAG-0035


569 WTAG-0035 Pull & Land Primary Feed (Pole to Switch to 
Transformer to TSMSB1


4 4 0% 18-Jul-22 21-Jul-22 WTAG-0080, WTAG-0031, 
WTAG-0030


WTAG-0085


570 WTAG-0085 Install Meter & Energize System 1 1 0% 21-Jul-22 21-Jul-22 WTAG-0035 CN-0020, WTAG-140A, 
WTAG-145A, WTAG-150A, 
WTAG-155A, WTAG-160A, 
WTAG 165A WTAG 170A571 CE-003CE-003 78 0 04-Jan-21 A 22-Apr-21 A


572 WTUG-S0115 Develop & Submit Change Order CE-003 27 0 100% 04-Jan-21 A 09-Feb-21 A DEMO-0005 WTUG-S0100
573 WTUG-S0105 Install Light Poles (CE-003) 1 0 100% 03-Mar-21 A 03-Mar-21 A WTUG-S0100 WTUG-S0110
574 WTUG-S0110 Relocate Fiber Optic & Disconnects / Remove SCADA


Equip (CE-003)
5 0 100% 06-Mar-21 A 06-Mar-21 A WTUG-S0105


575 WTUG-S0100 HON Review & Approve (CE-003) 15 0 100% 01-Apr-21 A 22-Apr-21 A WTUG-S0115, MOB-0005 WTUG-S0105
576 InstrumentatiInstrumentation Work 25 25 02-Jun-22 07-Jul-22


577 WTAG-135A Install Instrumentation Devices 10 10 0% 02-Jun-22 15-Jun-22 A1535A WTAG-0020, WTAG-185A
578 WTAG-0050 Install Secondary Panels 3 3 0% 07-Jun-22 09-Jun-22 A1440, A1470
579 WTAG-0020 Pull and Land Wiring 15 15 0% 16-Jun-22 07-Jul-22 WH-470A, WTAG-125A, 


WTAG-130A, WTAG-135A
CN-0020, WTAG-145A, 
WTAG-150A, WTAG-165A


580 WTAG-0055 Install SCADA Cabinet 3 3 0% 21-Jun-22 23-Jun-22 A1450, WTEQ-0105, 
WTAG-0070


WTAG-0090, AIS-9000, 
CN-0020, WTAG-155A


581 WTAG-0090 Install Security System Devices 10 10 0% 21-Jun-22 05-Jul-22 WTAG-0055 CN-0020, WTAG-140A
582 Site Features &Site Features & Topping 292 43 03-May-21 A 26-May-22


583 WTFD-N0065 Backwash Holding Tank-Elect Tower Foundation 9 0 100% 03-May-21 A 13-May-21 A CN-0020, M7, WTAG-220A


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


Power Disconnection by LADWP
Sitework - NHE-2


Extraction System - Demo, System Pump & Features
Hydrostatic Testing


Install Well Control Panel
Pull and Land Cables


Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks


North System - Pipe, Connect & Test


Interior Systems - Pipe, Connect & Test
Install North & South Sump Pumps


South Systems - Pipe, Connect & Test


Erect Radio Tower / Install Device


Install Cable Tray Structures - North
Install Cable Tray Structures - South


Install TSMSB1
Install Devices & Disconnects


Pull & Land Cable
Install TSMSB2


Final LADBS Electrical Inspection


Apply for LADWP Power Connection


Receive & Anchor Switch & Transformer


Pull & Land Primary Feed (Pole to Switch to Transformer to TSMSB1


Install Meter & Energize System


Develop & Submit Change Order CE-003
Install Light Poles (CE-003)
Relocate Fiber Optic & Disconnects / Remove SCADA Equip (CE-003)


HON Review & Approve (CE-003)


Install Instrumentation Devices
Install Secondary Panels


Pull and Land Wiring


Install SCADA Cabinet


Install Security System Devices


Backwash Holding Tank-Elect Tower Foundation
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584 WTFD-N0010 North Side - Install Guardrails - Stantions 12 0 100% 22-Sep-21 A 07-Oct-21 A WTFD-N0020 WTFD-N0015, SITE-0010, 
WTFD-N135A


585 SITE-0010 Fine Grade & Asphalt - North 4 0 100% 19-Jan-22 A 19-Jan-22 A WTAG-0005, WTFD-N0010 SITE-0015, SITE-20A, SITE-2
586 WTFD-N140 North Side - Install Guardrails 3 0 100% 07-Mar-22 A 08-Mar-22 A WTFD-N0015
587 WTFD-S0010 South Side - Install Guardrails 3 0 100% 08-Mar-22 A 09-Mar-22 A WTFD-S0020, WTAG-30 CN-0020, SITE-0020
588 WTFD-N135A Install Filtration Platform 3 1 0% 28-Mar-22 A 19-Apr-22 WTAG-0005, WTFD-N0010 SITE-20A, SITE-0020
589 SITE-0015 Entrance Gate Inductive Loop Replacement 1 1 0% 28-Mar-22* 28-Mar-22 WTS-0025, SITE-0010 SITE-0020
590 SITE-25A Fine Grade and Asphalt - South 4 4 0% 28-Mar-22* 31-Mar-22 SITE-0010 SITE-20A
591 WTFD-S0005 South Side - Install Bollards to Protect Utility 


Transformers
1 1 0% 18-Apr-22* 18-Apr-22 WTUG-S0085 WTAG-0065


592 SITE-20A Striping 2 2 0% 19-Apr-22 21-Apr-22 WTFD-N135A, SITE-0010, 
SITE-25A


593 WTFD-N0015 North Side - Install Fencing 3 3 0% 20-May-22* 24-May-22 WTFD-N140, WTFD-N0010 SITE-0020
594 SITE-0020 Perform As-Built Survey 2 2 0% 25-May-22 26-May-22 WTFD-N0015, WTFD-N135A, 


SITE-0015, WTFD-S0010
CN-0020


595 Transport & DiTransport & Disposal of Non-Hazardous Spoils 323 19 18-Jan-21 A 22-Apr-22


596 DEMO-0070 Transport & Disposal of Non-Hazardous Excavation 
Spoils - North


3 0 100% 18-Jan-21 A 20-Jan-21 A DEMO-0030, DEMO-0050 WTUG-N0055


597 WTUG-N0055 Transport & Disposal of Non-Hazardous Excavation 
Spoils


1 0 100% 18-Mar-21 A 18-Mar-21 A DEMO-0070, WTUG-N0015, 
M13


WTUG-N0060


598 WTFD-N0090 Transport & Disposal of Non-Hazordous Excavation 
Spoils


54 0 100% 14-Jun-21 A 26-Aug-21 A WTFD-N0025, WTFD-N0085 WTFD-S0055


599 GW-EX0005 Transport & Disposal of Non-Hazordous Excavation 
Spoils


45 0 100% 14-Jan-22 A 14-Jan-22 A GW-DM0020, GW-DM0010 CN-0020


600 WTFD-S0055 Transport & Disposal of Non-Hazordous Excavation 
Spoils


26 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0080, WTFD-S0020, 
WTFD-N0090, WTFD-S0050


WTS-0060


601 WTUG-S0080 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0070 WTFD-S0055


602 WTUG-S0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0065 WTUG-S0080


603 WTUG-S0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0060 WTUG-S0070


604 WTUG-S0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-N0065, WTUG-S0010 WTUG-S0065


605 WTUG-N0065 Transport & Disposal of Non-Hazardous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-N0020, WTUG-N0060, 
WTUG-N0015, WTUG-N0020, 
M13


WTUG-S0060


606 WTUG-N0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-N0055, WTUG-N0040, 
WTFD-N0020, DEMO-0070S


WTUG-N0065


607 DEMO-0070S Transport & Disposal of Non-Hazardous Excavation 
Spoils - South


1 0 100% 14-Jan-22 A 14-Jan-22 A DEMO-0050S WTUG-N0060


608 WTS-0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 28-Mar-22 28-Mar-22 WTFD-S0055, WTS-0050 WTS-0065


609 WTS-0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 18-Apr-22 18-Apr-22 WTS-0060, WTS-0030, 
WTS-0055


WTS-0070


610 WTS-0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils


4 4 0% 19-Apr-22 22-Apr-22 WTS-0045, WTS-0065 CN-0020


611 Pre-CommissiPre-Commissioning 77 77 02-May-22 18-Aug-22


612 CN-0020 Substantial Completion 0 0 0% 18-Aug-22 WTAG-225A, A1485, 
WTFD-N0065, WTFD-N0075, 
WTFD-N0070, A1505, 
WTEQ 135A WTEQ 0060


M8, CO-0010, CO-0006, 
AIS-9000, M9, CO-0025, M10, 
CO-0015, M11


613 Pre-Clean & DPre-Clean & Disinfect 13 13 02-May-22 18-May-22


614 WTAG-95 Test & Disinfect- Ion Exchange Equipment 5 5 0% 02-May-22* 06-May-22 WTAG-0005, WTAG-30 WTAG-110, CN-0020
615 WTAG-90 Test & Disenfect - Inlet Strainer 5 5 0% 02-May-22* 06-May-22 WTEQ-0060, WTAG-30 CN-0020
616 WTAG-200A Test & Disinfect - Bag Filters 5 5 0% 02-May-22* 06-May-22 WTAG-30 CN-0020
617 WTAG-100 Test & Disinfect- LPGAC System 5 5 0% 12-May-22* 18-May-22 WTAG-30, WTS-75 WTAG-115, CN-0020
618 TestTest 20 20 22-Jul-22 18-Aug-22


619 WTAG-140A Test Video Surveillance System 2 2 0% 22-Jul-22 25-Jul-22 WTAG-0085, WTAG-0090 CN-0020
620 WTAG-145A Test Fire Alarm System 2 2 0% 22-Jul-22 25-Jul-22 WTAG-0020, WTAG-0085 CN-0020
621 WTAG-150A Test Lighting Control Panel 2 2 0% 22-Jul-22 25-Jul-22 WTAG-0020, WTAG-0085 CN-0020
622 WTAG-190A Test Card Reader System 2 2 0% 22-Jul-22 25-Jul-22 WTAG-0085 CN-0020


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


North Side - Install Guardrails - Stantions


Fine Grade & Asphalt - North
North Side - Install Guardrails
South Side - Install Guardrails


Install Filtration Platform
Entrance Gate Inductive Loop Replacement
Fine Grade and Asphalt - South


South Side - Install Bollards to Protect Utility Transformers


Striping


North Side - Install Fencing
Perform As-Built Survey


Transport & Disposal of Non-Hazardous Excavation Spoils - North


Transport & Disposal of Non-Hazardous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazardous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazardous Excavation Spoils - South


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Substantial Completion


Test & Disinfect- Ion Exchange Equipment
Test & Disenfect - Inlet Strainer
Test & Disinfect - Bag Filters


Test & Disinfect- LPGAC System


Test Video Surveillance System
Test Fire Alarm System
Test Lighting Control Panel
Test Card Reader System
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623 WTAG-195A Test Phone System 2 2 0% 22-Jul-22 25-Jul-22 WTAG-165A CN-0020
624 WTAG-205A Test AOP 5 5 0% 22-Jul-22 28-Jul-22 WTAG-0085 CN-0020
625 WTAG-155A Test SCADA Communicaitons 8 8 0% 22-Jul-22 02-Aug-22 WTAG-0055, WTAG-0085 CN-0020, WTAG-180A
626 WTAG-165A Test Loops 20 20 0% 22-Jul-22 18-Aug-22 WTAG-0020, WTAG-0085 WTAG-195A, CN-0020
627 WTAG-185A Test Funtionality of Instrumentation Devices 5 5 0% 25-Jul-22 29-Jul-22 WTAG-0085, WTAG-135A CN-0020
628 WTAG-170A Test Motorized Control Valves 5 5 0% 26-Jul-22 01-Aug-22 WTAG-0085, WTAG-120A CN-0020
629 WTAG-175A Test Rotational (Pump) 5 5 0% 27-Jul-22 02-Aug-22 GW-EQ10A, WTAG-0085, 


WTAG-0010
CN-0020


630 WTAG-160A Test HVAC Systems 1 1 0% 28-Jul-22 28-Jul-22 WH-0365, WTAG-0085 CN-0020
631 WTAG-180A Test Radio System 5 5 0% 03-Aug-22 09-Aug-22 WTAG-0085, WTAG-155A CN-0020
632 Install MediaInstall Media 11 11 09-May-22 23-May-22


633 WTAG-110 Receive & Install Media - Ion Exchange Equipment 1 1 0% 09-May-22 09-May-22 WTAG-95, WTEQ-0065 CN-0020
634 WTAG-115 Receive & Install Media  - LPGAC System Equipmen 1 1 0% 19-May-22 19-May-22 WTAG-100, WTEQ-120 CN-0020, WTAG-210A
635 WTAG-210A Receive & Install Media - Sulfuric Acid Tank 1 1 0% 20-May-22 20-May-22 WTAG-115 CN-0020, WTAG-215A
636 WTAG-215A Receive & Install Media - Hydrogen Peroxide Tank 1 1 0% 23-May-22 23-May-22 WTAG-210A CN-0020
637 Post ConstrucPost Construction Commissioning-1 820 380 01-Jul-20 A 22-Sep-23


638 EIA-9025 Draft Commissioning Plan Development 380 0 99% 01-Jul-20 A 28-Mar-22 EIA-9030, EIA-9050
639 EIA-9050 Submit Commissioning Plan to LADWP 0 0 0% 28-Mar-22 EIA-9025 EIA-9055
640 EIA-9055 LADWP Review/Comment Draft Commissioning Plan 44 44 0% 28-Mar-22 27-May-22 EIA-9050 EIA-9060
641 EIA-9000 Commissioning - EIA 62 62 0% 28-Mar-22 23-Jun-22 EIA-9010, EIA-9030
642 EIA-9060 Incorporate LADWP Commissioning Plan Comments 10 10 0% 31-May-22 13-Jun-22 EIA-9055 EIA-9065
643 EIA-9065 Submit Commissioning Plan to LADWP/DDW for 


Approval
0 0 0% 13-Jun-22 EIA-9060 EIA-9070


644 EIA-9070 LADWP/DDW Review/Approve Commissioning Plan 64 64 0% 14-Jun-22 13-Sep-22 EIA-9065 EIA-9075
645 EIA-9010 Post Commissioning O&M 318 318 0% 24-Jun-22 22-Sep-23 EIA-9000, EIA-9030
646 EIA-9030 Commissioning Report 49 49 0% 21-Jul-22 28-Sep-22 EIA-9000, EIA-9025 EIA-9010
647 EIA-9075 Commissioning Plan Approved 0 0 0% 13-Sep-22 EIA-9070
648 Post ConstrucPost Construction Regulatory Submittals & Approvals (W 822 450 27-Oct-20 A 24-Jan-24


649 CO-0024 Loop Diagram Development 128 0 100% 27-Oct-20 A 30-Apr-21 A M1 CO-0025
650 CO-0025 Construction Completion Report 87 87 0% 18-Apr-22 18-Aug-22 CO-0024, CAR-1010, 


WTS-0045, M8, CN-0020, 
PMOB-0005


M12, CO-0015, CO-0020, 
CO-0020, CO-0010


651 CO-0020 Final O&M Manual 87 87 0% 10-Aug-22 13-Dec-22 CO-0025, CO-0025 M11
652 AIS-9000 Commissioning Startup Support - AIS 21 21 0% 19-Aug-22 19-Sep-22 WTAG-0055, M8, CN-0020, 


WTS-0045, CAR-1010
M11


653 CO-0010 PM Implementation (Post Construction) 349 349 0% 19-Aug-22 04-Jan-24 CO-0025, CN-0020 M11
654 CO-0006 General Regulatory (Post Construction) 363 363 0% 19-Aug-22 24-Jan-24 CN-0020 M16, M11
655 CO-0015 Certificate of Substantial Completion from EPA 0 0 0% 23-Oct-23 M10, CO-0025, CAR-1010, 


WTS-0045, M8, CN-0020
M16


656 Engineering SuEngineering Support 371 56 02-Oct-20 A 15-Jun-22


657 Engineering SEngineering Support During Construction-1 371 56 02-Oct-20 A 15-Jun-22


658 EIA-9035 General Engineering Support During Construction, 
Construction, QC


315 0 96% 02-Oct-20 A 28-Mar-22 EIA-9040


659 EIA-9040 Support During Phase 1B Piping Installation (Offsite) 227 56 80% 30-Apr-21 A 15-Jun-22 EIA-9035
660 Engineering SEngineering Support During Post-Construction 0 0


661 Groundwater MGroundwater Monitoring-1 318 318 28-Mar-22 26-Jun-23


662 CO-25 Submit Site Wide Monitoring Plan 51 51 0% 28-Mar-22 08-Jun-22
663 EIA-9015 GW Monitoring / Reporting During Commissioning 62 62 0% 28-Mar-22 23-Jun-22
664 EIA-9045 O&M NPDES Support 318 318 0% 28-Mar-22 26-Jun-23
665 EIA-9020 GW Monitoring / Reporting During O&M 318 318 0% 28-Mar-22 26-Jun-23


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024


Test Phone System
Test AOP
Test SCADA Communicaitons


Test Loops
Test Funtionality of Instrumentation Devices
Test Motorized Control Valves
Test Rotational (Pump)


Test HVAC Systems
Test Radio System


Receive & Install Media - Ion Exchange Equipment
Receive & Install Media  - LPGAC System Equipment
Receive & Install Media - Sulfuric Acid Tank
Receive & Install Media - Hydrogen Peroxide Tank


Draft Commissioning Plan Development
Submit Commissioning Plan to LADWP


LADWP Review/Comment Draft Commissioning Plan
Commissioning - EIA


Incorporate LADWP Commissioning Plan Comments
Submit Commissioning Plan to LADWP/DDW for Approval


LADWP/DDW Review/Approve Commissioning Plan
Post Commissio


Commissioning Report
Commissioning Plan Approved


Loop Diagram Development
Construction Completion Report


Final O&M Manual
Commissioning Startup Support - AIS


PM


Certificate o


General Engineering Support During Construction, Construction, QC


Support During Phase 1B Piping Installation (Offsite)


Submit Site Wide Monitoring Plan
GW Monitoring / Reporting During Commissioning


O&M NPDES Support
GW Monitoring / Reporting
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As a recipient of an email from a John Wood Group Plc company, your contact information will be on our
systems and we may hold other personal data about you such as identification information, CVs, financial
information and information contained in correspondence. For more information on our privacy practices
and your data protection rights, please see our privacy notice at
https://www.woodplc.com/policies/privacy-notice

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.woodplc.com%2Fpolicies%2Fprivacy-notice&data=04%7C01%7CHandley.Bianca%40epa.gov%7Cf84bc19ecf8a4951fbea08da1c0a51c0%7C88b378b367484867acf976aacbeca6a7%7C0%7C0%7C637853128080150867%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=I4HJBrqp9R5Kt3FLXvMGaMnzs8DiP4kJrlq5cauT%2BJU%3D&reserved=0




 
 
 
 

 
‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 

Wood Environment & Infrastructure Solutions, Inc.
180 Grand Avenue, Suite 1100

Oakland, California 94612-3066
USA

T: (510) 663-4100
F: (510) 663-4141

www.woodplc.com

April 11, 2022 

Project 8620200310 

Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 
 
Subject: March 2022 Monthly Progress Report (electronic submittal) 

North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 

 
Dear Ms. Handley: 
 
On behalf of Honeywell International Inc., attached is the March 2022 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 

Please contact me at (510) 663-4100 if you have questions regarding this submittal. 

Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 

 
Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 
MT/MR 
https://woodplc.sharepoint.com/teams/hon-nhou/shared documents/general/03.0 doc & data control/monthly progress reports/2022/2022.04.10/r35216 
nhou_2022 apr_ra_monthly prog report.docx 

Attachment: March 2022 Monthly Progress Report 
 
cc: Mike Heitmann (Honeywell) 

Vahe Dabbaghian (LADWP) 
Rochelle Dungca (LADWP) 
Nicole Alkov and Christina Humphreys (RWQCB-LA) 

 Laura Radke (DTSC) 
Chi Diep (SWRCB DDW) 
Kevin Murdock (Jacobs) 
Eric Mills (Carollo)  
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MARCH 2022 NHOU Monthly Progress Report 

 

ACTIVITIES COMPLETED FOR THE REPORT PERIOD 
 Wood oversaw continued installation of the cable tray system and rough-in of onsite 

electrical, installation of the backwash supply tank, and construction at well sites; Wood 
continued to provide LADWP with contractor submittals for review;  

 On March 30, 2022, Honeywell/Wood participated in LADWP’s User Review meeting 
regarding the Preliminary (30%) Phase 3 Design. 

 Wood reviewed LADWP comments on the Phase 1B 60% Programming Design and has 
proceeded with preparing the 90% Programming Design; and, 

 On March 4, 2022, LADWP provided comments on the Pre-Final (90%) Phase 2B Design to 
Carollo. 

 On March 31, 2022, Carollo submitted Phase 2B Pre-Final (90%) Design to EPA. Submittal 
included responses to EPA’s and DTSC’s comments on the Phase 2B 60% Design. 

 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 
 Honeywell/Wood actions: 

- Wood will continue to install Phase 1B Groundwater Treatment System cable tray 
supports, and electrical equipment and instrumentation, and will continue to provide 
contractor submittals for LADWP review; 

- Wood will continue with construction activities at the extraction well sites, as well as 
obtain permits necessary to operate the treatment system and discharge treated water 
to the LA County storm drain;  

- Wood will continue to coordinate with LADWP regarding DDW’s review of the draft 
Commissioning Plan and will prepare a draft Operating Monitoring and Maintenance 
Plan (OMMP); 

- Wood will submit a draft Phase 1B Sitewide Groundwater Monitoring Plan to EPA for 
review/approval; and, 

- Honeywell/Wood will continue to support LADWP with the DDW 97-005 permit 
process. 

 LADWP actions (anticipated): 
- Coordinate with Wood regarding construction activities associated with the Phase 1B 

Groundwater Treatment System (including review of contractor submittals and issued-
for-construction drawings); 

- Review the revised draft Phase 1B Commissioning Plan and provide it to DDW; 
- Provide comments on the Phase 3 Preliminary (30%) Design to Honeywell/Wood; and, 
Continue development and submittal of DDW 97-005 process documents. 
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MARCH 2021 NHOU Monthly Progress Report (continued) 
 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED) 
 U.S. EPA actions (anticipated): 

- Perform periodic site inspections of the Phase 1B Groundwater Treatment System 
construction, as needed; 

- Review the Phase 2B Pre-Final (90%) Design; and, 
- Review and approve the draft Phase 1B Sitewide Groundwater Monitoring Plan. 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 
 Honeywell/Wood actions:  

- Wood will complete installation of equipment/components of the NHOU Phase 1B 
Groundwater Treatment System and will initiate the commissioning process; 

- Wood will provide contractor submittals for the Phase 1B Groundwater Treatment 
System to LADWP for review; 

- Wood will prepare the Phase 3 Intermediate (60%) Design for EPA/LADWP review, 
pending LADWP’s review of the Preliminary (30%) Design; and 

- Honeywell/Wood will continue to support LADWP with the DDW 97-005 process. 
 LADWP actions (anticipated): 

- Review submittals and issued-for-construction drawings associated with the Phase 1B 
Groundwater Treatment System; 

- Participate in Phase 1B Groundwater Treatment System construction and 
commissioning meetings; 

- Review the draft Phase 1B OMMP; 
- Review the Phase 3 Intermediate (60%) Design and host a User Review Meeting; 
- Review the Phase 2B Prefinal and Final (100%) Design; and, 
- Continue development and submittal of documents associated with the DDW 97-005 

process, including meeting(s) with DDW. 
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MARCH 2021 NHOU Monthly Progress Report (continued) 
 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS (CONTINUED) 

 Honeywell/Carollo actions: 
- Carollo to submit Phase 2B Final (100%) Design to LADWP and EPA; and,  
- Carollo will participate in LADWP’s User Review Meeting for the 100% design; and, 
- Carollo will obtain required permits necessary for construction anticipated to begin in 

Q3 of 2022.  
 U.S. EPA actions (anticipated): 

- Perform periodic site inspections of the Phase 1B Groundwater Treatment System, and 
participate in associated construction meetings, as required;  

- Review and approve the Phase 2B Pre-Final (90%) and Final (100%) Designs; and, 
- Review and approve the Phase 3 Intermediate (60%) Design. 

SCHEDULE UPDATE 
 An updated Phase 1B Groundwater Treatment System construction schedule is attached. 

ISSUES AND CORRECTIVE ACTIONS  
 None. 

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN (FOR EPA APPROVAL) 
 Material supply-chain issues are delaying delivery of critical equipment to the Site, resulting 

in ongoing delays to the construction schedule (over four months from the baseline 
schedule); 

 The LADBS building permit process (for Phase 1B wells construction) has been much slower 
than ordinarily anticipated due to impacts on LADBS staffing/resources resulting from 
COVID-19 restrictions (possible force majeure: schedule currently pushed out by over three 
months from the baseline schedule); and, 

 LADWP plans to block off Hinds Avenue for construction from March 2022 through 
December 2022, which will push out the start of LADWP water main relocation and 
subsequent Phase 2B construction on Hinds Avenue to 2023. 

DESIGN CHANGES OF NOTE 
 No substantial design changes this month. 
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1 HON North HollyHON North Hollywood Operable Unit 1229 464 29-Mar-19 A 24-Jan-24

2 MilestonesMilestones 862 464 28-Aug-20 A 24-Jan-24

3 M1 Contract Award 0 0 100% 28-Aug-20 A PMOB-0005 CO-0024, WTEQ-145A, 
MOB-0005

4 M2 Mobilization 0 0 100% 16-Oct-20 A MOB-0005 MOB-0010
5 M3 North Side Main Conveyance Lines - Backfill & 

Compact)
0 0 100% 02-May-21 A WTUG-N0015 CN-0020

6 M4 Backwash Holding Tank-Foundation 0 0 100% 13-May-21 A WTFD-N0070 WTEQ-0005
7 M14 Chemical Trudk Unloading Ramp 2/S-501 0 0 100% 21-Jun-21 A WTFD-N0030 M8
8 M6 Backwash Supply Tank Foundation 0 0 100% 25-Jun-21 A WTFD-S0025 WTEQ-0075
9 M15 Hydrogen Peroxide Tank Foundations 0 0 100% 10-Aug-21 A WTFD-N0040 M8
10 M19 Duplex Equipment Foundation 0 0 100% 30-Aug-21 A WTFD-N0035 CN-0020
11 M24 LPGAC System Foundation 0 0 100% 10-Sep-21 A M8
12 M13 NS - New Slab Area - Back fill & Compact 0 0 100% 08-Oct-21 A WTUG-N0015 WTUG-N0065, WTUG-N0055
13 M7 Anchor Process Support Equipment 0 0 100% 22-Oct-21 A WTFD-N0065, WTFD-N0075, 

WTFD-N0070, A1505, 
WTFD-N125

M8

14 M17 12" SOG - 15/S-601 0 0 100% 22-Oct-21 A WTFD-N0060 M8
15 M21 Bag Filters - Delivery to Site 0 0 100% 02-Nov-21 A WTEQ-135A CN-0020
16 M5 South Side UG Plumbing 0 0 100% 15-Nov-21 A WTUG-S0010 M8
17 M22 Main Conveyance Lines - Install 2 Manholes 0 0 100% 06-Dec-21 A WTS-0015
18 M25 Gypsum Board Sanding/Install/Tape 0 0 100% 10-Mar-22 A WH-0340
19 M20 24" SU / BP Conv. Line - Install Final Topping 0 0 0% 28-Mar-22 WTS-0040 CN-0020
20 M23 SS- New Slab Area - Install Pipe (LB), Stub-up & 

Pressure Test Cap
0 0 0% 28-Mar-22 WTUG-S0010 M8, M8

21 M18 Extraction System - System Pumps & Piping 
Installation (Mob#2)

0 0 0% 25-Apr-22 GW-EQ0010 M8

22 M8 Substantial Completion 0 0 0% 18-Aug-22 WTEQ-0008, WTEQ-0095, 
WTEQ-0055, CN-0020, M7, 
M24, M18, M14, M15, M5, M17,
WTAG 0045 M23 M23

M12, AIS-9000, M9, CO-0025, 
M10, CO-0015, M11

23 M12 Construction Completion Report 0 0 0% 11-Nov-22 M8, CO-0025 M16
24 M9 Commissioning Complete 0 0 0% 27-Dec-22 WTS-0045, M8, CN-0020, 

PMOB-0005
M11, M10

25 M10 Commissioning Report 0 0 0% 21-Mar-23 CAR-1010, WTS-0045, M8, 
CN-0020, M9

CO-0015

26 M11 Operations & Maintenance Complete 0 0 0% 04-Jan-24 CO-0010, CO-0006, M9, 
AIS-9000, CO-0020, 
WTS-0045, M8, CN-0020, 
CAR 1010 PMOB 0005

M16

27 M16 Project Complete 0 0 0% 24-Jan-24 M12, CO-0015, M11, CO-0006
28 Electrical DesiElectrical Design 125 46 08-Nov-21 A 01-Jun-22

29 Electrical desElectrical design 86 46 17-Jan-22 A 01-Jun-22

30 Lankershim YLankershim Yard 86 46 17-Jan-22 A 01-Jun-22
31 A4800 Construction support 46 46 0% 28-Mar-22 01-Jun-22
32 DesignDesign 65 24 17-Jan-22 A 29-Apr-22
33 A4610 Design 5 5 0% 28-Mar-22 01-Apr-22
34 AIS RFI-127AIS RFI-127 1 0 20-Jan-22 A 20-Jan-22 A
35 A4630 Provide response to AIS 1 0 100% 20-Jan-22 A 20-Jan-22 A
36 AIS RFI-126,AIS RFI-126, Cable Schedule 6 0 17-Jan-22 A 31-Jan-22 A
37 A4650 Meet with Stu & Artem 1 0 100% 17-Jan-22 A 17-Jan-22 A
38 A5150 Updating Cabling Schedule- MOV (Storm Drain) rev5 6 0 100% 17-Jan-22 A 31-Jan-22 A
39 Short CircuiShort Circuit (E-704, E-704-1, E-705) 16 16 28-Mar-22 19-Apr-22
40 A4670 Prepare redlines 16 16 0% 28-Mar-22 19-Apr-22
41 Cable Tray ECable Tray Elevation Drawing (AIS RFI ??) 1 0 21-Jan-22 A 21-Jan-22 A
42 A4690 Meeting w/ JAMA & Lee & Artem 1 0 100% 21-Jan-22 A 21-Jan-22 A
43 DCB-029BDCB-029B 4 0 26-Jan-22 A 26-Jan-22 A
44 A4710 UPS spec 0 0 100% 26-Jan-22 A
45 A4720 Updated single lines/removal of TSTFR 4&5 4 0 100% 26-Jan-22 A 26-Jan-22 A

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
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Contract Award

Mobilization
North Side Main Conveyance Lines - Backfill & Compact)

Backwash Holding Tank-Foundation
Chemical Trudk Unloading Ramp 2/S-501
Backwash Supply Tank Foundation

Hydrogen Peroxide Tank Foundations
Duplex Equipment Foundation

LPGAC System Foundation
NS - New Slab Area - Back fill & Compact

Anchor Process Support Equipment

12" SOG - 15/S-601
Bag Filters - Delivery to Site

South Side UG Plumbing
Main Conveyance Lines - Install 2 Manholes

Gypsum Board Sanding/Install/Tape
24" SU / BP Conv. Line - Install Final Topping
SS- New Slab Area - Install Pipe (LB), Stub-up & Pressure Test Cap

Extraction System - System Pumps & Piping Installation (Mob#2)

Substantial Completion

Construction Completion Report
Commissioning Complete

Commissioning Report

Op

Construction support

Design

Provide response to AIS

Meet with Stu & Artem
Updating Cabling Schedule- MOV (Storm Drain) rev5

Prepare redlines

Meeting w/ JAMA & Lee & Artem

UPS spec
Updated single lines/removal of TSTFR 4&5
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46 DCB-029CDCB-029C 14 14 18-Jan-22 A 14-Apr-22
47 A4770 8 MOVs 11 0 100% 18-Jan-22 A 25-Mar-22 A
48 A4740 Cable tray elevation drawing 14 14 0% 28-Mar-22 14-Apr-22
49 A4750 AHU/HP Connection drawing 14 14 0% 28-Mar-22 14-Apr-22
50 A4760 Instrument & misc loads review 14 14 0% 28-Mar-22 14-Apr-22
51 DCB-033DCB-033 25 24 28-Mar-22 A 29-Apr-22
52 A4790 Relay coordination study & arc flash 25 24 0% 28-Mar-22 A 29-Apr-22
53 Well SitesWell Sites 66 46 18-Jan-22 A 01-Jun-22
54 A4940 Construction support 46 46 0% 28-Mar-22 01-Jun-22
55 LADWP p-draLADWP p-drawings/Service Commitment Letters 10 0 18-Jan-22 A 09-Mar-22 A
56 A4830 NHE-2 (Sarah Lu) 10 0 100% 18-Jan-22 A 09-Feb-22 A
57 A4840 NHE-3R (Paul Ruanthong) 10 0 100% 18-Jan-22 A 09-Feb-22 A
58 A4850 NHE-4R (Maziar Maher) 6 0 100% 18-Jan-22 A 09-Feb-22 A
59 A4860 NHE-5R (Mark Navarro) 4 0 100% 18-Jan-22 A 09-Feb-22 A
60 A4870 NHE-6 (Daniel Moreno) 7 0 100% 18-Jan-22 A 09-Mar-22 A
61 DesignDesign 35 0 18-Jan-22 A 23-Mar-22 A
62 DCB-019B (DCB-019B (update/re-release MEC, ELE, &STR) 14 0 18-Jan-22 A 23-Mar-22 A
63 A4910 Develop plans 10 0 100% 18-Jan-22 A 04-Feb-22 A
64 A4900 Well sites - LADWP changes 14 0 100% 10-Feb-22 A 23-Feb-22 A
65 A5155 NHE-2 1 0 100% 04-Mar-22 A 04-Mar-22 A
66 A5160 NHE-3R 1 0 100% 10-Mar-22 A 10-Mar-22 A
67 A5165 NHE-4R 1 0 100% 16-Mar-22 A 16-Mar-22 A
68 A5170 NHE-5R 1 0 100% 18-Mar-22 A 18-Mar-22 A
69 A5175 NHE-6 1 0 100% 23-Mar-22 A 23-Mar-22 A
70 DCB-019CDCB-019C 15 0 14-Feb-22 A 04-Mar-22 A
71 A4930 VFD Control Schematics 15 0 100% 14-Feb-22 A 04-Mar-22 A
72 Security desigSecurity design 38 0 13-Dec-21 A 29-Mar-22 A

73 A4960 Respond to LADWP comments 27 0 100% 13-Dec-21 A 24-Jan-22 A A4970
74 A4970 LADWP review 5 0 100% 10-Feb-22 A 17-Feb-22 A A4960 A4980
75 A4990 DCB-032 (pending DWP review) 1 0 100% 14-Feb-22 A 03-Mar-22 A
76 A4980 Review LADWP comments 5 0 100% 18-Feb-22 A 29-Mar-22 A A4970
77 Structural (w/Structural (w/JAMA) 30 30 28-Mar-22 09-May-22

78 A5015 Cable tray supports 30 30 0% 28-Mar-22 09-May-22
79 ProcessProcess 40 0 10-Dec-21 A 28-Mar-22

80 A5045 Chlorination injection 40 0 100% 10-Dec-21 A 09-Feb-22 A A5040
81 A5040 DCB-028B 1 0 100% 10-Feb-22 A 28-Mar-22 A5045
82 PLC/HMI ProgPLC/HMI Programming Design 105 46 08-Nov-21 A 01-Jun-22

83 30% Design30% Design 26 0 08-Nov-21 A 13-Dec-21 A
84 A5050 LADWP review 16 0 100% 08-Nov-21 A 29-Nov-21 A A5070, A5055
85 A5070 Review LADWP Comments 10 0 100% 30-Nov-21 A 13-Dec-21 A A5050
86 60% Design60% Design 71 0 12-Nov-21 A 22-Feb-22 A
87 A5055 CEC Prepare 60% Design 25 0 100% 12-Nov-21 A 16-Dec-21 A A5050 A5075
88 A5075 EIA Review 10 0 100% 17-Dec-21 A 05-Jan-22 A A5055 A5080
89 A5080 CEC continued preparation 7 0 100% 06-Jan-22 A 14-Jan-22 A A5075 A5085
90 A5085 EIA submit to LADWP 6 0 100% 17-Jan-22 A 24-Jan-22 A A5080 A5090
91 A5090 LADWP review 11 0 100% 25-Jan-22 A 08-Feb-22 A A5085 A5095, A5060
92 A5100 Review LADWP Comments 10 0 100% 09-Feb-22 A 22-Feb-22 A A5095
93 A5095 Call with LADWP 2 0 100% 16-Feb-22 A 17-Feb-22 A A5090 A5100
94 90% Design90% Design 72 36 03-Feb-22 A 17-May-22
95 A5060 CEC Prepare 90% Design 32 13 0% 03-Feb-22 A 13-Apr-22 A5090 A5105
96 A5105 EIA review; iterate w/CEC 4 4 0% 14-Apr-22 20-Apr-22 A5060 A5110
97 A5110 LADWP Review 14 14 0% 14-Apr-22 04-May-22 A5105 A5115, A5065
98 A5115 Review LADWP Comments 9 9 0% 05-May-22 17-May-22 A5110
99 100% Design100% Design 19 19 05-May-22 01-Jun-22
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8 MOVs
Cable tray elevation drawing
AHU/HP Connection drawing
Instrument & misc loads review

Relay coordination study & arc flash

Construction support

NHE-2 (Sarah Lu)
NHE-3R (Paul Ruanthong)
NHE-4R (Maziar Maher)
NHE-5R (Mark Navarro)

NHE-6 (Daniel Moreno)

Develop plans
Well sites - LADWP changes
NHE-2
NHE-3R
NHE-4R
NHE-5R
NHE-6

VFD Control Schematics

Respond to LADWP comments
LADWP review

DCB-032 (pending DWP review)
Review LADWP comments

Cable tray supports

Chlorination injection
DCB-028B

LADWP review
Review LADWP Comments

CEC Prepare 60% Design
EIA Review
CEC continued preparation
EIA submit to LADWP

LADWP review
Review LADWP Comments
Call with LADWP

CEC Prepare 90% Design
EIA review; iterate w/CEC

LADWP Review
Review LADWP Comments
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100 A5065 Preparte 100% Design 10 10 0% 05-May-22 18-May-22 A5110 A5120
101 A5120 Submit to LADWP/FDT 9 9 0% 19-May-22 01-Jun-22 A5065
102 Permitting WoPermitting Wood 79 24 10-Dec-21 A 29-Apr-22

103 A5124 Building Permit (NHE-4R,NHE-6) 40 0 100% 10-Dec-21 A 13-Jan-22 A
104 A5125 CUPA/HMBP 40 14 0% 07-Feb-22 A 14-Apr-22
105 A5130 Storm Drain (annual discharge) 60 24 0% 07-Feb-22 A 29-Apr-22
106 A5135 General Duty Clause (EPA) 24 24 0% 28-Mar-22 29-Apr-22
107 Permiting LAPermiting LADWP 47 27 10-Dec-21 A 04-May-22

108 A5140 U - Permit (Lankershim Yard; Vose Street) 44 0 100% 10-Dec-21 A 15-Feb-22 A
109 A5145 U- Permit (NHE-5R ; Tujunga Ave) 27 27 0% 28-Mar-22 04-May-22
110 Regulatory SubRegulatory Submittals & Approvals (Wood) 821 0 29-Mar-19 A 28-Mar-22

111 Pre-ConstructiPre-Construction Regulatory Submittals & Approvals (EI 367 0 29-Mar-19 A 28-Aug-20 A

112 EIA-1000 Submit 90% Design & RAWP 0 0 100% 29-Mar-19 A
113 LADWP-1000 EPA & LADWP Review 90 0 100% 29-Mar-19 A 02-Aug-19 A CAR-1010 CAR-1000
114 CAR-1000 Submit Final RAWP & Storm Drain Conveyance 

Design for Review
44 0 100% 02-Aug-19 A 03-Oct-19 A LADWP-1000 CAR-1005

115 EPA-1000 EPA Review & Comment Final RAWP 37 0 100% 03-Oct-19 A 25-Nov-19 A
116 CAR-1005 Revise and Submit Final RAWP 20 0 100% 22-Nov-19 A 23-Dec-19 A CAR-1000, CAR-1010 MOB-0005, CAR-1020, 

CAR-1015
117 EPA-1005 EPA Comments Received 0 0 100% 25-Nov-19 A
118 EIA-1030 Pre-Construction Regulatory Submittals & Approvals 

(EIA)
125 0 100% 04-Mar-20 A 28-Aug-20 A

119 CAR-1010 Submit Additional Construction Plans per RAWP 
(Final)

0 0 100% 15-May-20 A LADWP-1000, CAR-1005, 
PMOB-0005, CAR-1020, 
CAR-1015, CAR-1040, 
CAR 1030 CAR 1025120 EPA-1010 Receive EPA Approval on Additional Plans 0 0 100% 01-Jul-20 A

121 Construction RConstruction Regulatory Submittals & Approvals (EIA) 454 0 31-Aug-20 A 28-Mar-22

122 EIA1015 NPDES Reporting (Construction Phase) 347 0 80% 31-Aug-20 A 28-Mar-22
123 EIA1010 PM Implementation (Construction Phase) 443 0 80% 31-Aug-20 A 28-Mar-22
124 EIA1005 General Regulatory (Construction Phase) 443 0 80% 16-Sep-20 A 28-Mar-22
125 Permitting & PPermitting & Procurement (Priority) 463 0 04-Mar-20 A 03-Mar-22 A

126 EIA-1025 Final Procurement - WAR 149 0 100% 04-Mar-20 A 02-Oct-20 A
127 EIA-1020 Assist LADWP with SCAR & Ind WW Permit 149 0 100% 04-Mar-20 A 02-Oct-20 A
128 CAR-1025 Collect LADBS Temp Construction Power Permit 1 0 100% 09-Oct-20 A 09-Oct-20 A CAR-1010 CAR-1030, MOB-0005
129 CAR-1030 Collect LADBS Electrical Permit 1 0 100% 02-Nov-20 A 02-Nov-20 A CAR-1025, CAR-1010 CAR-1040, WTUG-N0020
130 CAR-1040 Collect LADBS HVAC Permit 1 0 100% 17-Nov-20 A 17-Nov-20 A CAR-1030, CAR-1010 WH-0185, WH-0195, 

WH-0285, WH-0170
131 CAR-1020 Collect LADBS Grading Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A CAR-1010, CAR-1005 CAR-1035
132 CAR-1015 Collect LADBS Building Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A CAR-1010, CAR-1005 CAR-1035
133 CAR-1035 Collect LADBS Plumbing Permit 1 0 100% 30-Mar-21 A 30-Mar-21 A CAR-1015, CAR-1020 WTUG-N0011, WTS-0005, 

CAR-1055A
134 CAR-1050A Collect BOE U Permit - Kittridge 131 0 100% 27-May-21 A 01-Dec-21 A
135 CAR-1055A5 Release Well Sites DCB 1 0 100% 09-Jul-21 A 09-Jul-21 A CAR-1055A, CAR-1060A
136 CAR-1045A5 Honeywell Pays Discharge Fees 12 0 100% 02-Aug-21 A 17-Aug-21 A CAR-1045A
137 CAR-1060A Collect LADBS Well Sites Electrical Permits (5) 14 0 100% 30-Aug-21 A 17-Sep-21 A CAR-1055A5 WTS-0050
138 CAR-1045A Collect BOE S Permit 19 0 100% 30-Aug-21 A 24-Sep-21 A CAR-1045A5 WTS-0050
139 CAR-1055A Collect LADBS Well Sites Building Permits (5) 83 0 100% 02-Sep-21 A 03-Mar-22 A CAR-1035, CAR-1055A5 GW-EQ20, GW-DM0010, 

WTS-0050
140 AOP Storage FAOP Storage Fees 220 0 16-Sep-20 A 29-Jul-21 A

141 EIA-1035 AOP Storage Fees 220 0 100% 16-Sep-20 A 29-Jul-21 A
142 Prepatory MeetPrepatory Meetings 404 19 18-Sep-20 A 22-Apr-22

143 EIA-1005 Pre-Construction Conference 1 0 100% 18-Sep-20 A 18-Sep-20 A
144 DEMO-0013 DFOW-04 Preparatory Meeting (Demolition & Dispo 1 0 100% 04-Dec-20 A 04-Dec-20 A MOB-0005 DEMO-0020
145 MOB-0008 DFOW-01 Preparatory Meeting (Survey) 13 0 100% 13-Jan-21 A 29-Jan-21 A MOB-0010 MOB-0020
146 WTUG-N0085 DFOW-05 Preparatory Meeting (Excavation & Backf 1 0 100% 02-Feb-21 A 02-Feb-21 A MOB-0005 WTUG-N0005
147 WTUG-N0095 DFOW-06 Preparatory Meeting (UG Piping) 1 0 100% 17-Feb-21 A 17-Feb-21 A MOB-0005 WTUG-N0010
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Preparte 100% Design
Submit to LADWP/FDT

Building Permit (NHE-4R,NHE-6)
CUPA/HMBP

Storm Drain (annual discharge)
General Duty Clause (EPA)

U - Permit (Lankershim Yard; Vose Street)
U- Permit (NHE-5R ; Tujunga Ave)

onveyance Design for  Review

RAWP
AWP

Pre-Construction Regulatory Submittals & Approvals (EIA)

ditional Construction Plans per RAWP (Final)

eive EPA Approval on Additional Plans

NPDES Reporting (Construction Phase)
PM Implementation (Construction Phase)
General Regulatory (Construction Phase)

Final Procurement - WAR
Assist LADWP with SCAR & Ind WW Permit
Collect LADBS Temp Construction Power Permit

Collect LADBS Electrical Permit
Collect LADBS HVAC Permit

Collect LADBS Grading Permit
Collect LADBS Building Permit

Collect LADBS Plumbing Permit

Collect BOE U Permit - Kittridge
Release Well Sites DCB

Honeywell Pays Discharge Fees
Collect LADBS Well Sites Electrical Permits (5)
Collect BOE S Permit

Collect LADBS Well Sites Building Permits (5)

AOP Storage Fees

Pre-Construction Conference
DFOW-04 Preparatory Meeting (Demolition & Disposal)

DFOW-01 Preparatory Meeting (Survey)
DFOW-05 Preparatory Meeting (Excavation & Backfill)

DFOW-06 Preparatory Meeting (UG Piping)
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148 WTFD-N105 DFOW-07 Preparatory Meeting (Equipment Pads) 1 0 100% 29-Mar-21 A 29-Mar-21 A WTFD-N104
149 WH-0002 DFOW-08 Preparatory Meeting (Warehouse 

Modifications- CMU)
1 0 100% 25-Jun-21 A 25-Jun-21 A MOB-0005, WTS-0034 WH-460A

150 GW-DM0020 DFOW-02 Preparatory Meeting (Well Components) 1 0 100% 28-Jul-21 A 28-Jul-21 A MOB-0005 GW-EQ0010, GW-SW0025, 
GW-EX0005

151 WTS-0034 DFOW-03 Preparatory Meeting (Parcel C) 1 0 100% 27-Sep-21 A 27-Sep-21 A MOB-0005 WH-0002
152 WTEQ-0008 DFOW-09 Preparatory Meeting (AG Piping) 41 0 100% 29-Nov-21 A 29-Nov-21 A CN-0020, M8
153 EPA-1015 Inspection of Construction 1 1 0% 28-Mar-22 28-Mar-22
154 WTAG-0045 DFOW-11 Preparatory Meeting 

(Controls/Instrumentation)
5 5 0% 18-Apr-22* 22-Apr-22 WH-470A M8

155 ProcurementProcurement 488 112 01-Oct-20 A 02-Sep-22

156 Equipment DeEquipment Deliveries 488 112 01-Oct-20 A 02-Sep-22

157 ProtectoSealProtectoSeal 95 0 15-Mar-21 A 27-Jul-21 A

158 WTEQ-0095 Air Dryer - Submittals Received and Approved 13 0 100% 15-Mar-21 A 31-Mar-21 A CN-0020, M8, WTEQ-125A
159 WTEQ-125A Air Dryer - Fabrication 80 0 100% 01-Apr-21 A 25-Jul-21 A WTEQ-0095 WTEQ-130A
160 WTEQ-130A Air Dryer - Delivery to Site 2 0 100% 26-Jul-21 A 27-Jul-21 A WTEQ-125A, WTFD-N125A, 

WTFD-N0060
WTAG-0005

161 Modern CustoModern Custom Fabrication 155 0 16-Feb-21 A 23-Sep-21 A

162 WTEQ-0110 Sulfuric Acid Tank - Submittals - Received and 
Approved

48 0 100% 16-Feb-21 A 23-Apr-21 A MOB-0005 WTEQ-0080

163 WTEQ-0080 Sulfuric Acid Tank - Fabrication 98 0 100% 26-Apr-21 A 10-Sep-21 A WTEQ-0110 WTEQ-0055
164 WTEQ-0055 Sulfuric Acid Tank - Delivery to Site 9 0 100% 13-Sep-21 A 23-Sep-21 A WTFD-N125A, WTEQ-0080, 

WTFD-S0025, WTFD-N0060
CN-0020, M8, WTEQ-0060

165 RosedaleRosedale 260 0 29-Oct-20 A 08-Nov-21 A

166 RP-1000 Inlet Strainers & Bag Filters - Notice of Award 1 0 100% 29-Oct-20 A 29-Oct-20 A PMOB-0010, PMOB-0005 RP-1045, RP-1040, RP-1035, 
RP-1030, RP-1005, RP-1020, 
RP-1015, RP-1010

167 Inlet StrainersInlet Strainers 253 0 09-Nov-20 A 08-Nov-21 A
168 RP-1005 Inlet Strainers - Submittals - Schedule, Catalogs, Oth 68 0 100% 09-Nov-20 A 17-Feb-21 A RP-1000 RP-1025
169 RP-1025 Inlet Strainers - Submittals - Reviewed & Approved 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1020, RP-1015, RP-1010, 

RP-1005
RP-0085A

170 RP-1020 Inlet Strainers - Submittals - Calculations 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025
171 RP-1015 Inlet Strainers - Submittals - Weld Map, Procedures 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025
172 RP-1010 Inlet Strainers - Submittals - GA Drawings 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025
173 RP-0085A Inlet Strainers - Fabrication 123 0 100% 16-Apr-21 A 08-Oct-21 A RP-1025 WTEQ-0060
174 WTEQ-0085 Inlet Strainers - Release for Delivery 0 0 100% 08-Oct-21 A 08-Oct-21 A
175 WTEQ-0060 Inlet Strainers - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A RP-0085A, WTFD-N0035, 

WTEQ-0055
CN-0020, WTAG-90, 
WTAG-0005, WTEQ-135A

176 Bag FiltersBag Filters 254 0 06-Nov-20 A 08-Nov-21 A
177 RP-1050 Bag Filters - Submittals - Reviewed & Approved 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1045, RP-1040, RP-1035, 

RP-1030
WTEQ-110, WTEQ-140A, 
WTEQ-140A

178 RP-1045 Bag Filters - Submittals - Calculations 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
179 RP-1040 Bag Filters - Submittals - Weld Map, Procedures 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
180 RP-1035 Bag Filters - Submittals - GA Drawings 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
181 RP-1030 Bag Filters - Submittals - Schedule, Catalogs, Other 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
182 WTEQ-110 Bag Filters - Fabrication 122 0 100% 19-Apr-21 A 08-Oct-21 A RP-1050 WTEQ-135A
183 WTEQ-135A Bag Filters - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A WTEQ-110, WTFD-N0035, 

WTEQ-0060
CN-0020, WTAG-0005, M21

184 Calgon CarboCalgon Carbon 271 0 01-Oct-20 A 26-Oct-21 A

185 Ion ExchangeIon Exchange 208 0 05-Jan-21 A 26-Oct-21 A
186 WTEQ-0090 Ion Exchange - Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0010, PMOB-0005 WTEQ-0065
187 WTEQ-140A Ion Exchange - Submittals - Reveiwed and Approved 5 0 100% 30-Apr-21 A 06-May-21 A RP-1050, RP-1050 WTEQ-0065
188 WTEQ-0065 Ion Exchange - Delivery to Site (2 Vessels) 0 0 100% 23-Sep-21 A 23-Sep-21 A WTEQ-0090, WTEQ-140A, 

WTFD-N0040
WTAG-110

189 WTEQ-135 Ion Exchange - Delivery to Site - Manifold & Pipe 
Segments

4 0 100% 21-Oct-21 A 26-Oct-21 A

190 LPGAC SystemLPGAC System 271 0 01-Oct-20 A 26-Oct-21 A
191 WTEQ-145A LPGAC System - Submittals - Received and Approve 63 0 100% 01-Oct-20 A 04-Jan-21 A M1 WTEQ-120

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024

DFOW-07 Preparatory Meeting (Equipment Pads)
DFOW-08 Preparatory Meeting (Warehouse Modifications- CMU)

DFOW-02 Preparatory Meeting (Well Components)

DFOW-03 Preparatory Meeting (Parcel C)
DFOW-09 Preparatory Meeting (AG Piping)

Inspection of Construction
DFOW-11 Preparatory Meeting (Controls/Instrumentation)

Air Dryer - Submittals Received and Approved
Air Dryer - Fabrication
Air Dryer - Delivery to Site

Sulfuric Acid Tank - Submittals - Received and Approved

Sulfuric Acid Tank - Fabrication
Sulfuric Acid Tank - Delivery to Site

Inlet Strainers & Bag Filters - Notice of Award

Inlet Strainers - Submittals - Schedule, Catalogs, Other
Inlet Strainers - Submittals - Reviewed & Approved

Inlet Strainers - Submittals - Calculations
Inlet Strainers - Submittals - Weld Map, Procedures
Inlet Strainers - Submittals - GA Drawings

Inlet Strainers - Fabrication
Inlet Strainers - Release for Delivery

Inlet Strainers - Delivery to Site

Bag Filters - Submittals - Reviewed & Approved

Bag Filters - Submittals - Calculations
Bag Filters - Submittals - Weld Map, Procedures
Bag Filters - Submittals - GA Drawings
Bag Filters - Submittals - Schedule, Catalogs, Other

Bag Filters - Fabrication
Bag Filters - Delivery to Site

Ion Exchange - Fabrication
Ion Exchange - Submittals - Reveiwed and Approved

Ion Exchange - Delivery to Site (2 Vessels)

Ion Exchange - Delivery to Site - Manifold & Pipe Segments

LPGAC System - Submittals - Received and Approved
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192 WTEQ-115 LPGAC System -  Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0010, PMOB-0005 WTEQ-120
193 WTEQ-120 LPGAC System - Delivery to Site - East 4 0 0 100% 20-Sep-21 A 20-Sep-21 A WTEQ-115, WTEQ-145A CN-0020, WTAG-30, WTAG-1
194 WTEQ-125 LPGAC System - Delivery to Site- Middle 4 0 0 100% 21-Sep-21 A 21-Sep-21 A
195 WTEQ-130 LPGAC System - Delivery to Site - West 4 0 0 100% 22-Sep-21 A 22-Sep-21 A
196 WTEQ-140 LPGAC System - Delivery to Site- Manifolds & Pipe 

Assemblies
4 0 100% 21-Oct-21 A 26-Oct-21 A WTAG-30

197 TrojanTrojan 49 0 16-Jul-21 A 24-Sep-21 A

198 WTEQ-0070 AOP (2) - Delivery to Site 11 0 100% 16-Jul-21 A 30-Jul-21 A WTFD-N0085 WTEQ-150A, WTEQ-180A
199 WTEQ-150A Hydrogen Peroxide System - Delivery to Site 0 0 100% 24-Sep-21 A 24-Sep-21 A WTEQ-0070 CN-0020, WTAG-0005
200 AISAIS 186 46 28-May-21 A 01-Jun-22

201 A4000 Instrumentation -Submittal Package 5 0 100% 02-Aug-21 A 06-Aug-21 A A1535A
202 A1535A Instrumentation Package - Delivery to Site 123 46 84% 09-Aug-21 A 01-Jun-22 A4000 WTAG-135A
203 Switchgear (LSwitchgear (Lankershim) 169 42 28-May-21 A 25-May-22
204 A2000 Switchgear Submittal Package 8 0 100% 28-May-21 A 09-Jun-21 A A4005
205 A4005 Electrical Design Adds 20 0 100% 10-Jun-21 A 07-Jul-21 A A2000 A3020, A2030, A2000.1
206 A2000.1 Switchgear Submittal Package Rev1 6 0 100% 08-Jul-21 A 15-Jul-21 A A4005 A2010
207 A2010 Switchgear Fabrication & Delivery (Lankershim) -Ext 135 0 100% 16-Jul-21 A 03-Feb-22 A A2000.1 WTAG-0031, WTAG-0030
208 A4580 Switchgear Fabrication & Delivery (Lankershim) - Int 135 42 72% 16-Jul-21 A 25-May-22 WTAG-0031
209 Switchgear (WSwitchgear (Well Sites) 117 0 27-Aug-21 A 08-Feb-22 A
210 A4120 Switchgear Fabrication (Well Sites) 116 0 100% 27-Aug-21 A 02-Feb-22 A A4110
211 A4110 Switchgear - (Well Sites) Delivery to Site 0 0 100% 08-Feb-22 A 08-Feb-22 A A4120 WTAG-0030
212 MCCMCC 161 0 27-Jun-21 A 24-Feb-22 A
213 A2030 MCC Submittal Package 9 0 100% 27-Jun-21 A 08-Jul-21 A A4005 A2040
214 A2040 MCC Fabrication 108 0 100% 09-Jul-21 A 10-Dec-21 A A2030 A2050
215 A2050 MCC - Delivery to Site 10 0 100% 31-Jan-22 A 24-Feb-22 A A2040 WH-0185
216 Transfer PumTransfer Pumps 167 0 25-Jun-21 A 28-Dec-21 A
217 A2060 Pumps Submittal Package 18 0 100% 25-Jun-21 A 20-Jul-21 A A2070
218 A2070 Pumps Fabrication 144 0 100% 21-Jul-21 A 23-Dec-21 A A2060 A2080
219 A2080 Pumps - Delivery to Site 5 0 100% 28-Dec-21 A 28-Dec-21 A A2070, WTFD-S0050 WTAG-0010
220 Parcel CParcel C 91 0 24-Jun-21 A 29-Oct-21 A
221 A4010 Receive DCB 015B 1 0 100% 24-Jun-21 A 24-Jun-21 A A3000
222 CN-20 Parcel C Submittal Package 57 0 100% 20-Jul-21 A 08-Oct-21 A A3000
223 A3000 Parcel C Fabrication 0 0 100% 08-Oct-21 A 08-Oct-21 A CN-20, A4010 A3010
224 A3010 Parcel C - Delivery to Site 16 0 100% 08-Oct-21 A 29-Oct-21 A A3000 WTS-0035, WTS-70A, 

WTS-90A
225 Cable TrayCable Tray 48 0 16-Jul-21 A 22-Sep-21 A
226 A3020 Cable Tray Submittal Package 5 0 100% 16-Jul-21 A 22-Jul-21 A A4005 A3030
227 A3030 Cable Tray Fabrication 42 0 100% 23-Jul-21 A 21-Sep-21 A A3020 A3040
228 A3040 Cable Tray - Delivery to Site 1 0 100% 22-Sep-21 A 22-Sep-21 A A3030 WTAG-130A, WTAG-125A, 

WH-470A
229 CECCEC 464 112 03-Nov-20 A 02-Sep-22

230 A1010 CEC Contract Award 0 0 100% 03-Nov-20 A PMOB-0010 A1135
231 Network EquipNetwork Equipment 376 15 04-Nov-20 A 13-Jun-22
232 A1135 Network Equipment Submittal Package (LADWP Ho 173 0 100% 04-Nov-20 A 13-Jul-21 A A1000, A1010 A1470, A1520A
233 A1520A Network Equipment Fabrication 119 0 100% 01-Jul-21 A 17-Dec-21 A A1135 WTEQ-0105
234 WTEQ-0105 SCADA Cabinet - Delivery to Site 15 15 60% 16-Feb-22 A 13-Jun-22 A1470, A1520A WTAG-0055
235 VFDVFD 226 22 09-Jun-21 A 27-Apr-22
236 A1090 NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- 

Received and Approved
36 0 100% 09-Jun-21 A 28-Jul-21 A A1000 A1440, A1440

237 A1440 VFDs - Fabrication 126 20 95% 28-Jul-21 A 25-Apr-22 A1090, A1000, A1090 WTAG-0050, A1525A
238 A1525A VFDs - Delivery to Site 2 2 0% 26-Apr-22 27-Apr-22 A1440
239 Well Control PWell Control Panel 411 59 04-Nov-20 A 20-Jun-22
240 A1075 NHE-6-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1060
241 A1060 NHE-5R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1075 A1045
242 A1045 NHE-4R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1060 A1470

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024

LPGAC System -  Fabrication
LPGAC System - Delivery to Site - East 4
LPGAC System - Delivery to Site- Middle 4
LPGAC System - Delivery to Site - West 4

LPGAC System - Delivery to Site- Manifolds & Pipe Assemblies

AOP (2) - Delivery to Site
Hydrogen Peroxide System - Delivery to Site

Instrumentation -Submittal Package
Instrumentation Package - Delivery to Site

Switchgear Submittal Package
Electrical Design Adds
Switchgear Submittal Package Rev1

Switchgear Fabrication & Delivery (Lankershim) -Exterior
Switchgear Fabrication & Delivery (Lankershim) - Interior

Switchgear Fabrication (Well Sites)
Switchgear - (Well Sites) Delivery to Site

MCC Submittal Package
MCC Fabrication

MCC - Delivery to Site

Pumps Submittal Package
Pumps Fabrication
Pumps - Delivery to Site

Receive DCB 015B
Parcel C Submittal Package
Parcel C Fabrication

Parcel C - Delivery to Site

Cable Tray Submittal Package
Cable Tray Fabrication
Cable Tray - Delivery to Site

CEC Contract Award

Network Equipment Submittal Package (LADWP Hold)
Network Equipment Fabrication

SCADA Cabinet - Delivery to Site

NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- Received and Approved

VFDs - Fabrication
VFDs - Delivery to Site

NHE-6-CP Panel Drawing Submittal Package
NHE-5R-CP Panel Drawing Submittal Package
NHE-4R-CP Panel Drawing Submittal Package
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243 A1030 NHE-3R-CP- Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1470
244 A1015 NHE-2-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1470, A1510A
245 A1470 Well Control Panels - Fabrication 200 49 85% 15-Jun-21 A 06-Jun-22 A1135, A1030, A1015, A1000, 

A1045
WTEQ-0105, WTAG-0050, 
A1530A

246 A1530A Well Control Panels - Delivery to Site 5 5 0% 14-Jun-22 20-Jun-22 A4100, A1470 GW-SW25A40, GW-SW25A30,
GW-SW25A20, GW-SW25A10,
GW-SW25A

247 Main Control PMain Control Panel 409 57 04-Nov-20 A 16-Jun-22
248 A1000 MCP Panel Drawing Submittals - Received and 

Approved
184 0 100% 04-Nov-20 A 28-Jul-21 A PMOB-0010 A1470, A1185, A1150, A1135, 

A1090, A1075, A1030, A1015, 
WTEQ-0100, A1005, A1440

249 A1005 LADWP Review & Approve MCP Design 100 0 100% 03-Feb-21 A 24-Jun-21 A A1000 WTEQ-0100
250 WTEQ-0100 MCP - Fabrication 145 49 85% 15-Jun-21 A 06-Jun-22 A1000, A1005 WTEQ-165A
251 WTEQ-165A MCP - Delivery 3 3 0% 14-Jun-22 16-Jun-22 A4100, WTEQ-0100 WTAG-0070
252 ProgrammingProgramming 464 112 04-Nov-20 A 02-Sep-22
253 A1185 iFIX Software Development Submittals - Received 

and Approved
234 0 100% 04-Nov-20 A 08-Oct-21 A A1000 A1450

254 A1150 PLC Programming Submittals - Received and Approv 245 0 100% 04-Nov-20 A 22-Oct-21 A A1000 A1230, A1450
255 A1450 Software (Licensing) - Delivery 1 1 0% 16-May-22 16-May-22 A1150, A1185, A4055 WTAG-0055
256 A1230 Start-Up Plan Submittal - Received and Approved 78 78 0% 16-May-22 02-Sep-22 A1150, A4055
257 PLCPLC 177 49 24-Sep-21 A 06-Jun-22
258 A4025 30% PLC Programming Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A A4060, A4030
259 A4030 Review of 30% PLC Programming Submittal Packag 28 0 100% 29-Oct-21 A 10-Dec-21 A A4025 A4040
260 A4040 60% PLC Programming Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4030 A4045, A4075, A4050
261 A4050 90% PLC Programming Submittal Package 12 19 0% 19-Jan-22 A 22-Apr-22 A4040 A4090, A4055
262 A4045 Review of 60% PLC Programming Submittal Packag 15 0 100% 31-Jan-22 A 17-Feb-22 A A4040
263 A4055 Review of 90% PLC Programming Submittal Packag 15 15 0% 25-Apr-22 13-May-22 A4050 A4070, A1230, A1450
264 A4070 100% PLC Programming Submittal Package 5 5 0% 16-May-22 20-May-22 A4055 A4115, A4085
265 A4085 Review of 100% PLC Programming Submittal Packa 10 10 0% 23-May-22 06-Jun-22 A4070
266 IFixIFix 182 45 24-Sep-21 A 13-Jun-22
267 A4060 30% iFIX Software Development Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A A4025 A4065
268 A4065 Review of 30% iFIX Software Development Submittal 

Package
29 0 100% 29-Oct-21 A 10-Dec-21 A A4060 A4075

269 A4075 60% iFIX Software Development Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4040, A4065 A4080
270 A4080 Review of 60% iFIX Software Development Submittal 

Package
15 0 100% 20-Jan-22 A 17-Feb-22 A A4075 A4090

271 A4090 90% iFIX Software Development Submittal Package 10 10 0% 08-Apr-22 22-Apr-22 A4050, A4080 A4095
272 A4095 Review of 90% iFIX Software Development Submittal 

Package
15 15 0% 25-Apr-22 13-May-22 A4090 A4105, A4100

273 A4105 100% iFIX Software Development Submittal Packag 5 5 0% 16-May-22 20-May-22 A4095 A4115
274 A4115 Review of 100% iFIX Software Development 

Submittal Package
10 10 0% 23-May-22 06-Jun-22 A4070, A4105 A4100

275 A4100 Incorporate Engineer/Review Comments during FDT 
at CEC Internal

5 5 0% 07-Jun-22 13-Jun-22 A4115, A4095 A1530A, WTEQ-165A

276 UIGUIG 414 10 07-Oct-20 A 25-May-22

277 A1490 Water Holding Tank Contract Award 0 0 100% 07-Oct-20 A PMOB-0005 A1480, A1475
278 Backwash HoBackwash Holding Tank (North) 386 5 09-Nov-20 A 18-May-22
279 A1500 BHT - Foundation Submittal -  Recieved and Approve 45 0 100% 09-Nov-20 A 15-Jan-21 A WTFD-N0070
280 A1510A BHT - Tank  Submittal - Received and Approved 222 0 100% 09-Nov-20 A 24-Sep-21 A A1015 A1495, A1515A
281 A1495 BHT - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A A1510A, PMOB-0005 A1505
282 A1505 BHT - Delivery to Site 1 0 100% 15-Feb-22 A 15-Feb-22 A A1495, WTFD-N0070, 

WTFD-S0025
A1485, CN-0020, M7, 
WTEQ-0005

283 WTEQ-0005 BHT - Receive, Offload & Erect 15 0 100% 15-Feb-22 A 02-Mar-22 A M4, A1505, WTFD-N0070, 
WTFD-N0075, WTFD-N125

WTEQ-0075, WTEQ-160A, 
WTAG-220A

284 WTEQ-160A BHT - Fill and Test Tank 5 5 0% 12-May-22* 18-May-22 WTEQ-0005, WTS-75 CN-0020, WTEQ-155A
285 Backwash SuBackwash Supply Tank (South) 391 5 09-Nov-20 A 25-May-22
286 A1475 BST - Foundation Submittal - Received and Approve 45 0 100% 09-Nov-20 A 15-Jan-21 A A1490 A1515A, WTFD-S0025
287 A1515A BST - Tank Submittal - Received and Approved 223 0 100% 09-Nov-20 A 27-Sep-21 A A1475, A1510A A1480

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024

NHE-3R-CP- Panel Drawing Submittal Package
NHE-2-CP Panel Drawing Submittal Package

Well Control Panels - Fabrication

Well Control Panels - Delivery to Site

MCP Panel Drawing Submittals - Received and Approved

LADWP Review & Approve MCP Design
MCP - Fabrication
MCP - Delivery

iFIX Software Development Submittals - Received and Approved

PLC Programming Submittals - Received and Approved
Software (Licensing) - Delivery

Start-Up Plan Submittal - Received and Approved

30% PLC Programming Submittal Package
Review of 30% PLC Programming Submittal Package

60% PLC Programming Submittal Package
90% PLC Programming Submittal Package

Review of 60% PLC Programming Submittal Package
Review of 90% PLC Programming Submittal Package
100% PLC Programming Submittal Package

Review of 100% PLC Programming Submittal Package

30% iFIX Software Development Submittal Package
Review of 30% iFIX Software Development Submittal Package

60% iFIX Software Development Submittal Package
Review of 60% iFIX Software Development Submittal Package

90% iFIX Software Development Submittal Package
Review of 90% iFIX Software Development Submittal Package

100% iFIX Software Development Submittal Package
Review of 100% iFIX Software Development Submittal Package

Incorporate Engineer/Review Comments during FDT at CEC Internal

Water Holding Tank Contract Award

BHT - Foundation Submittal -  Recieved and Approved
BHT - Tank  Submittal - Received and Approved

BHT - Fabrication
BHT - Delivery to Site

BHT - Receive, Offload & Erect

BHT - Fill and Test Tank

BST - Foundation Submittal - Received and Approved
BST - Tank Submittal - Received and Approved
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288 A1480 BST - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A A1490, A1515A A1485
289 A1485 BST - Delivery to Site 0 0 100% 24-Feb-22 A 24-Feb-22 A A1505, A1480, WTFD-S55 CN-0020
290 WTEQ-0075 BST - Receive, Offload & Erect 10 0 100% 25-Feb-22 A 07-Mar-22 A M6, WTEQ-0005, WTFD-S002 WTEQ-155A
291 WTEQ-155A BST - Fill and Test Tank 5 5 0% 19-May-22 25-May-22 WTEQ-0075, WTEQ-160A, 

WTS-75
CN-0020

292 Phase 1B TreatPhase 1B Treatment System Construction 904 464 01-Jul-20 A 24-Jan-24

293 CN-0010 Provide Notice to LADWP re-East Neighbor 
Excavation

1 0 100% 02-Nov-20 A 02-Nov-20 A MOB-0005 WTUG-S0005

294 Pre MobilizatioPre Mobilization 221 0 28-Aug-20 A 16-Jul-21 A

295 PMOB-0005 Honeywell Executes Agreement 0 0 100% 28-Aug-20 A CAR-1010 A1490, WTEQ-115, M1, 
WTEQ-0090, RP-1000, 
PMOB-0010, A1495, CO-0025, 
M9 M11296 PMOB-0010 Wood Performs Priority Buyouts 32 0 100% 31-Aug-20 A 14-Oct-20 A PMOB-0005 A1010, RP-1000, WTEQ-0090, 
WTEQ-115, PMOB-0015, 
A1000297 PMOB-0015 AIS Work Plans 195 0 100% 07-Oct-20 A 16-Jul-21 A PMOB-0010

298 MobilizationMobilization 230 0 10-Nov-20 A 07-Oct-21 A

299 MOB-0005 Mobilization, Site Prep, Temp Facilities & Controls 19 0 100% 10-Nov-20 A 08-Dec-20 A CAR-1025, DEMO-0005, 
DEMO-0075, CAR-1010, 
CAR-1005, M1

WTUG-S0100, WTUG-N0095, 
WTUG-N0085, GW-DM0020, 
DEMO-0013, WH-0002, 
CN 0005 CN 0010 M2300 Utility InvestigUtility Investigation/Locate/Protection & Positive Identif 215 0 03-Dec-20 A 07-Oct-21 A

301 MOB-0010 Geophysical Survey at Lankershim Yard & Nursery A 1 0 100% 03-Dec-20 A 03-Dec-20 A MOB-0005, M2 MOB-0008, MOB-0015
302 MOB-0015 Potholing the Identified Utilities at Lankershim Yard 8 0 100% 28-Dec-20 A 07-Jan-21 A MOB-0010 MOB-0020
303 MOB-0020 Land Survey 2 0 100% 03-Feb-21 A 04-Feb-21 A MOB-0008, MOB-0015
304 MOB-0035 Potholing at Well Sites (5 Locations) 7 0 100% 01-Sep-21 A 10-Sep-21 A MOB-0025 GW-EQ0010, GW-SW0025
305 MOB-0030 Potholing at Parcel C 4 0 100% 26-Sep-21 A 30-Sep-21 A WTS-0040, WTS-0035, 

MOB-0025
306 MOB-0025 Geophysical Survey at 5 Well Locations 5 0 100% 01-Oct-21 A 07-Oct-21 A MOB-0030 MOB-0035
307 Lankershim YaLankershim Yard Selective Demolition 199 0 04-Dec-20 A 17-Sep-21 A

308 Exterior SelecExterior Selective Demolition 31 0 04-Dec-20 A 20-Jan-21 A

309 DEMO-0025 Take Apart Piping from Stripper & Tanks 13 0 100% 04-Dec-20 A 22-Dec-20 A DEMO-0005, DEMO-0010, 
DEMO-0015, DEMO-0020

DEMO-0040, DEMO-0030

310 DEMO-0020 Vacuum Truck In Place to Retrieve All Rinse Water 1 0 100% 11-Dec-20 A 11-Dec-20 A DEMO-0013, DEMO-0015 DEMO-0035, DEMO-0025
311 DEMO-0005 Disconnect Local Power & Live Lines Going to Items 

to be Demolished
1 0 100% 11-Dec-20 A 11-Dec-20 A WTUG-S0115, DEMO-0035, 

DEMO-0025, DEMO-0010, 
MOB-0005

312 DEMO-0015 Pressure Wash Old Chlorination Building Piping 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0010 DEMO-0035, DEMO-0025, 
DEMO-0020

313 DEMO-0010 Pressure Wash All Piping & Tanks of the Stripper 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0005 DEMO-0035, DEMO-0025, 
DEMO-0015

314 DEMO-0035 Vacuuming Dust Cyclone & Separate from Building & 
Demo

12 0 100% 20-Dec-20 A 20-Dec-20 A DEMO-0020, DEMO-0015, 
DEMO-0010, DEMO-0005

DEMO-0055

315 DEMO-0030 Demo Chlorination Building & All Materials Inside 1 0 100% 23-Dec-20 A 23-Dec-20 A DEMO-0025 WTUG-N0005, DEMO-0040, 
DEMO-0070

316 DEMO-0040 Dispose of All Materials from Demo Job 3 0 100% 29-Dec-20 A 31-Dec-20 A DEMO-0030, DEMO-0025 WTUG-N0005, DEMO-0045
317 DEMO-0075 LADWP Disconnect Transformer 1 0 100% 20-Jan-21 A 20-Jan-21 A DEMO-0045, MOB-0005
318 Surface & SubSurface & Subsurface Selective Demolition 174 0 13-Jan-21 A 17-Sep-21 A

319 DEMO-0045 Breakout & Stockpile for Loadout - North 3 0 100% 13-Jan-21 A 15-Jan-21 A DEMO-0075, DEMO-0040 DEMO-0050
320 DEMO-0050 Loadout Concrete & Asphalt onto End Dumps - North 1 0 100% 15-Jan-21 A 17-Jan-21 A DEMO-0045 WTUG-N0005, DEMO-0070
321 DEMO-0045S Breakout & Stockpile for Loadout - South 5 0 100% 18-Jul-21 A 23-Jul-21 A WTUG-N0040 DEMO-0050S, DEMO-0050S
322 DEMO-0050S Loadout Concrete & Asphalt onto End Dumps -South 2 0 100% 15-Sep-21 A 17-Sep-21 A DEMO-0045S, DEMO-0045S DEMO-0070S
323 Warehouse InWarehouse Interior Selective Demolition 71 0 21-Dec-20 A 01-Apr-21 A

324 DEMO-0055 All Interior Partitions & Doors 71 0 100% 21-Dec-20 A 01-Apr-21 A DEMO-0035 DEMO-0060
325 DEMO-0060 All Restrooms, Fixtures & Existing Electrical 2 0 100% 28-Dec-20 A 29-Dec-20 A DEMO-0055 WH-0010, WH-460A, WH-0185
326 Water TreatmeWater Treatment UG MEP 290 16 01-Mar-21 A 19-Apr-22

327 North SideNorth Side 96 0 01-Mar-21 A 14-Jul-21 A

328 UG Plumbing &UG Plumbing & Mechanical 64 0 03-Mar-21 A 02-Jun-21 A
329 New Slab AreNew Slab Area 64 0 03-Mar-21 A 02-Jun-21 A

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024

BST - Fabrication
BST - Delivery to Site

BST - Receive, Offload & Erect
BST - Fill and Test Tank

Provide Notice to LADWP re-East Neighbor Excavation

Honeywell Executes Agreement

Wood Performs Priority Buyouts

AIS Work Plans

Mobilization, Site Prep, Temp Facilities & Controls

Geophysical Survey at Lankershim Yard & Nursery Area
Potholing the Identified Utilities at Lankershim Yard

Land Survey
Potholing at Well Sites (5 Locations)

Potholing at Parcel C

Geophysical Survey at 5 Well Locations

Take Apart Piping from Stripper & Tanks

Vacuum Truck In Place to Retrieve All Rinse Water
Disconnect Local Power & Live Lines Going to Items to be Demolished

Pressure Wash Old Chlorination Building Piping

Pressure Wash All Piping & Tanks of the Stripper

Vacuuming Dust Cyclone & Separate from Building & Demo

Demo Chlorination Building & All Materials Inside

Dispose of All Materials from Demo Job
LADWP Disconnect Transformer

Breakout & Stockpile for Loadout - North
Loadout Concrete & Asphalt onto End Dumps - North

Breakout & Stockpile for Loadout - South
Loadout Concrete & Asphalt onto End Dumps -South

All Interior Partitions & Doors
All Restrooms, Fixtures & Existing Electrical
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330 WTUG-N0005 NS - New Slab Area - Excavate Trenches for Piping 16 0 100% 03-Mar-21 A 24-Mar-21 A DEMO-0050, DEMO-0030, 
WTUG-N0085, DEMO-0040

WTUG-N0010

331 WTUG-N0010 NS - New Slab Area - Install Piping, Stub-Up 13 0 100% 10-Mar-21 A 26-Mar-21 A WTUG-N0095, WTUG-N0005 WTUG-N0011
332 WTUG-N0015 NS - New Slab Area - Back fill & Compact 46 0 100% 29-Mar-21 A 02-Jun-21 A WTUG-N0055, WTFD-N0020, 

WTUG-N0035, WTUG-N0065, 
M13, M3

333 WTUG-N0011 NS - New Slab Area - Pressure Test 2 0 100% 05-Apr-21 A 06-Apr-21 A CAR-1035, WTUG-N0010
334 UG ElectricalUG Electrical 96 0 01-Mar-21 A 14-Jul-21 A
335 WTUG-N0019 Receive DCB-006 (Electrical) 1 0 100% 01-Mar-21 A 01-Mar-21 A WTUG-N0020, WTUG-N95A
336 WTUG-N0020 NS - UG  - Trenching & install conduit  for ductbank 3 0 100% 06-Jul-21 A 08-Jul-21 A WTUG-N0019, CAR-1030 WTUG-N0065, WTUG-N0065, 

WTUG-N100A
337 WTUG-N95A NS - UG  - Trenching & install for site lighting conduit 3 0 100% 08-Jul-21 A 12-Jul-21 A WTUG-N0019
338 WTUG-N100A NS - UG  - Cast ductbank 1 0 100% 14-Jul-21 A 14-Jul-21 A WTUG-N0020
339 South SideSouth Side 196 16 13-Jul-21 A 19-Apr-22

340 UG Plumbing &UG Plumbing & Mechanical 106 0 13-Jul-21 A 13-Dec-21 A
341 WTUG-S0005 SS - New Slab Area - Excavate Trenches for Piping 104 0 100% 13-Jul-21 A 08-Dec-21 A CN-0010, WTFD-N0020 WTUG-S0010
342 WTUG-S0010 SS - New Slab Area - Install Pipe (LB), Stub-Up & 

Perform Pressure Test
86 0 100% 16-Jul-21 A 15-Nov-21 A WTUG-S0005 WTUG-S115, WTUG-S0020, 

WTUG-S0060, WTUG-N105A, 
M5, M23, WTFD-S65

343 WTUG-S115 SS - New Slab Area - Install Pipe (SB) , Stub-Up & 
Perform Pressure Test

87 0 100% 08-Aug-21 A 13-Dec-21 A WTUG-S0010 WTFD-S85

344 UG ElectricalUG Electrical 153 16 12-Sep-21 A 19-Apr-22
345 WTUG-S0020 SS - UG E&I and Controls - Excavate & Trenching 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-S0010, WTUG-N105A WTUG-S0025
346 WTUG-N105A SS - UG  - Trenching & install for site lighting conduit 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-S0010 WTUG-S0020
347 WTUG-N105A1 SS - UG  - Reconnect Existing Chlorination Ductbank 1 0 100% 25-Oct-21 A 25-Oct-21 A
348 WTUG-S120 LADWP Releases Vose Street P Plan 1 0 100% 15-Feb-22 A 15-Feb-22 A WTUG-S0025
349 WTUG-S0025 SS - UG E & I and Controls - Install Conduit in Trench

& Stub-Up (Includes Ductbank & Switch to PL 
C d it)

4 5 90% 28-Feb-22 A 01-Apr-22 WTUG-S120, WTUG-S0020 WTUG-S0085

350 WTUG-S125 Install TSMSB1 Pad 3 3 0% 04-Mar-22 A 30-Mar-22
351 WTUG-S0085 Install Switch & Transformer Pad & 3 0 90% 04-Mar-22 A 04-Apr-22 WTUG-S0025 WTAG-0065, WTAG-0070, 

WTAG-0030, WTFD-S0005, 
WTAG-120A

352 WTAG-0065 Initial Inspection of Pads, Bollards & Conduits 1 1 0% 19-Apr-22 19-Apr-22 WTUG-S0085, WTFD-S0005, 
WTFD-S0025

WTAG-0030

353 OtherOther 98 0 20-Sep-21 A 03-Jan-22 A

354 Main ConveyaMain Conveyance Lines 98 0 20-Sep-21 A 03-Jan-22 A
355 WTUG-N0035 Main Conveyance Lines - Excavate Trenches & Install 

Piping (North to South)
63 0 100% 20-Sep-21 A 17-Dec-21 A WTUG-N0015 WTS-0015

356 WTUG-N0040 Main Conveyance Lines - Pressure Testing & Cap 13 0 100% 14-Nov-21 A 03-Dec-21 A WTS-0015 WTUG-N0060, WTS-0050, 
WTS-0005, DEMO-0045S

357 WTS-0015 Main Conveyance Line - Install 2 Manholes 0 0 100% 06-Dec-21 A 06-Dec-21 A WTUG-N0035 M22, WTS-0050, WTUG-N004
358 WTS-0010 Sanitary Sewer Line - Install Pipe in Trench & 

Pressure Test from Backwash Holding Tank to Main 
V St

5 0 100% 13-Dec-21 A 17-Dec-21 A WTS-0005 WTS-0050

359 WTS-0005 Sanitary Sewer Line - Excavate 8" & 6" Lateral from 
Backwash Holding Tank

5 0 100% 13-Dec-21 A 17-Dec-21 A CAR-1035, WTFD-S0025, 
WTUG-N0040

WTS-0010, WTS-0020

360 WTS-0050 Sanitary Sewer Line - Public Street Work 
(Restoration)

3 0 100% 27-Dec-21 A 03-Jan-22 A CAR-1055A, WTUG-N0040, 
WTS-0015, WTS-0010, 
CAR-1045A, CAR-1060A

WTS-0060, WTS-0020

361 FoundationsFoundations 250 67 16-Feb-21 A 30-Jun-22

362 North SideNorth Side 249 67 16-Feb-21 A 30-Jun-22

363 WTFD-N135 Northside Concrete Epoxy 102 67 40% 14-Sep-21 A 30-Jun-22
364 WTFD-N130 Northside Concrete Cure 5 0 100% 22-Oct-21 A 29-Oct-21 A WTFD-N125
365 WTFD-N125 Northside Concrete Pour 0 0 100% 22-Oct-21 A WTFD-N0045, WTFD-N130A, 

WTFD-N125A, WTFD-N0030
M7, WTAG-220A, WTEQ-0005,
CN-0020, WTFD-N130

366 Northwest SidNorthwest Side 112 0 03-May-21 A 07-Oct-21 A
367 WTFD-N0070 Backwash Holding Tank-Foundation 9 0 100% 03-May-21 A 13-May-21 A A1500 CN-0020, M7, M4, 

WTEQ-0005, A1505
368 WTFD-N0075 Backwash Holding Tank- Curtain Pad 5 0 100% 27-Jun-21 A 02-Jul-21 A WTFD-S55 CN-0020, M7, WTEQ-0005, 

WTFD-N115

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024

NS - New Slab Area - Excavate Trenches for Piping

NS - New Slab Area - Install Piping, Stub-Up
NS - New Slab Area - Back fill & Compact

NS - New Slab Area - Pressure Test

Receive DCB-006 (Electrical)
NS - UG  - Trenching & install conduit  for ductbank

NS - UG  - Trenching & install for site lighting conduit
NS - UG  - Cast ductbank

SS - New Slab Area - Excavate Trenches for Piping
SS - New Slab Area - Install Pipe (LB), Stub-Up & Perform Pressure Test

SS - New Slab Area - Install Pipe (SB) , Stub-Up & Perform Pressure Test

SS - UG E&I and Controls - Excavate & Trenching
SS - UG  - Trenching & install for site lighting conduit

SS - UG  - Reconnect Existing Chlorination Ductbank
LADWP Releases Vose Street P Plan

SS - UG E & I and Controls - Install Conduit in Trench & Stub-Up (Includes Ductba

Install TSMSB1 Pad
Install Switch & Transformer Pad &

Initial Inspection of Pads, Bollards & Conduits

Main Conveyance Lines - Excavate Trenches & Install Piping (North to South)

Main Conveyance Lines - Pressure Testing & Cap

Main Conveyance Line - Install 2 Manholes
Sanitary Sewer Line - Install Pipe in Trench & Pressure Test from Backwash Holding Tank to Ma

Sanitary Sewer Line - Excavate 8" & 6" Lateral from Backwash Holding Tank

Sanitary Sewer Line - Public Street Work (Restoration)

Northside Concrete Epoxy
Northside Concrete Cure

Northside Concrete Pour

Backwash Holding Tank-Foundation

Backwash Holding Tank- Curtain Pad
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369 WTFD-N0055 8" SOG Pipe Support Pad 21 0 100% 09-Sep-21 A 07-Oct-21 A WTFD-N125A, WTFD-N0045, 
WTFD-N130A

WTAG-220A

370 Northeast SideNortheast Side 176 0 16-Feb-21 A 22-Oct-21 A
371 WTFD-N104 Issue DCB-007 (Structural) 71 0 100% 16-Feb-21 A 26-May-21 A WTFD-N105
372 WTFD-N0020 Sumps S-100, S-200, S-250, S-300 22 0 100% 28-Apr-21 A 27-May-21 A WTUG-N0015 WTUG-S0005, WTFD-N0010, 

WTFD-N0035, WTUG-N0060
373 WTFD-N0035 Duplex Equipment Foundation 13 0 100% 03-Jun-21 A 21-Jun-21 A WTFD-N0020 WTFD-N0025, WTFD-N0040, 

WTEQ-0060, WTEQ-135A, 
M19374 WTFD-N0040 Ion Exchange System Foundations 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 CN-0020, WTAG-0005, M15, 
WTEQ-0065

375 WTFD-N0025 Sulfuric Acid Tank Foundation 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 WTFD-N0090, WTFD-N0045
376 WTFD-N0045 Hydrogen Peroxide Tank Foundations 10 0 100% 24-Jun-21 A 07-Jul-21 A WTFD-N0025 CN-0020, WTAG-0005, 

WTFD-N0055, WTFD-N130A, 
WTFD-N125

377 WTFD-N125A Sulfuric Acid Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N130A WTFD-N0055, WTFD-N0060, 
WTEQ-0055, WTEQ-130A, 
WTFD-N125

378 WTFD-N130A Hydrogen Peroxide Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N0045 WTFD-N0055, WTFD-S75, 
WTFD-N125, WTFD-N125A

379 WTFD-N110 Slab Trench Drain 25 0 100% 02-Sep-21 A 07-Oct-21 A WTFD-N0060 CN-0020, WTFD-N0030
380 WTFD-N0060 12" SOG (Form, Rebar, Pour) 36 0 100% 02-Sep-21 A 22-Oct-21 A WTFD-N125A CN-0020, WTFD-N110, 

WTEQ-0055, WTEQ-130A, 
M17381 WTFD-N115 Containment Curb 17 0 100% 14-Sep-21 A 07-Oct-21 A WTFD-N0075 CN-0020

382 WTFD-N145 Cable tray support foundations 21 0 100% 24-Sep-21 A 22-Oct-21 A WTFD-N150
383 WTFD-N0030 Chemical Truck Unloading Ramp 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-N110 M14, WTFD-N125
384 South SideSouth Side 168 0 14-Jun-21 A 18-Feb-22 A

385 Concrete WorkConcrete Work 168 0 14-Jun-21 A 18-Feb-22 A
386 WTFD-S0025 Backwash Supply Tank Foundation (Form & Rebar) 10 0 100% 14-Jun-21 A 25-Jun-21 A A1475 M6, WTS-0005, WTEQ-0055, 

WTEQ-0075, WTAG-0065, 
A1505, WTFD-S55, 
WTFD S60387 WTFD-S55 Backwash Supply Tank Foundation (Concrete Pour) 1 0 100% 07-Jul-21 A 07-Jul-21 A WTFD-S0025 WTFD-N0075, A1485

388 WTFD-S135 Form & Rebar Southside Lightpoles 3 0 100% 25-Aug-21 A 30-Aug-21 A
389 WTFD-N150 Cable tray support foundations 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-N145
390 WTFD-S75 8" SOG (Rebar & Pour) 10 0 100% 18-Oct-21 A 29-Oct-21 A WTFD-N130A, WTFD-S70 WH-480A, WTFD-S80
391 WTFD-S0045 Slab Trench Drain & Equipment Support Pads (Rebar

& Pour)
17 0 100% 26-Jan-22 A 07-Feb-22 A WTFD-S65 WTFD-S0050

392 WTFD-S80 Misc. Finish 5 0 100% 26-Jan-22 A 18-Feb-22 A WTFD-S75 CN-0020
393 WTFD-S0050 Pump Equipment Pads (3) 5 0 100% 09-Feb-22 A 16-Feb-22 A WTFD-S0045 WTFD-S0055, A2080
394 SumpSump 60 0 18-Jun-21 A 10-Sep-21 A
395 WTFD-S60 Sump S-500 (Form & Rebar & Pour Base) 13 0 100% 18-Jun-21 A 06-Jul-21 A WTFD-S0025 WTFD-S0020, WTFD-S65
396 WTFD-S0020 Sump S-500 (Form & Rebar & Pour Walls) 6 0 100% 16-Jul-21 A 23-Jul-21 A WTFD-S60 WTFD-S0055, WTFD-S0010, 

WTFD-S110
397 WTFD-S110 Sump S-510 (Form & Rebar & Pour Base) 8 0 100% 25-Aug-21 A 03-Sep-21 A WTFD-S0020
398 WTFD-S85 Sump S-510 (Form & Rebar & Pour Walls) 4 0 100% 06-Sep-21 A 10-Sep-21 A WTUG-S115
399 LPGACLPGAC 31 0 02-Aug-21 A 14-Sep-21 A
400 WTFD-S65 LPGAC System Foundation (Form & Rebar) - East 2 14 0 100% 02-Aug-21 A 19-Aug-21 A WTFD-S60, WTUG-S0010 WTFD-S0045
401 WTFD-S115 LPGAC System Foundation (Form & Rebar) - Middle 9 0 100% 13-Aug-21 A 25-Aug-21 A
402 WTFD-S70 LPGAC System Foundation (Concrete Pour) - East 2 1 0 100% 20-Aug-21 A 20-Aug-21 A CN-0020, WTAG-30, WTFD-S
403 WTFD-S125 LPGAC System Foundation (Concret Pour) - Middle 1 0 100% 30-Aug-21 A 30-Aug-21 A
404 WTFD-S120 LPGAC System Foundation (Form & Rebar) - West 7 0 100% 01-Sep-21 A 10-Sep-21 A
405 WTFD-S130 LPGAC System Foundation (Concrete Pour) - West 1 0 100% 14-Sep-21 A 14-Sep-21 A
406 Sewers & ConSewers & Conveyance Lines 249 32 20-May-21 A 12-May-22

407 Unknown StruUnknown Structure Closure 43 0 20-May-21 A 20-Jul-21 A

408 A3060 Delay - Unforseen Concrete Structure 7 0 100% 20-May-21 A 28-May-21 A
409 A3045 Remove oil-impacted soil (Vac Truck) 1 0 100% 15-Jul-21 A 15-Jul-21 A A3050
410 A3050 Backfill Structure with CFD slurry 1 0 100% 15-Jul-21 A 15-Jul-21 A A3045 A3055
411 A3055 Collect Soil Samples 1 0 100% 20-Jul-21 A 20-Jul-21 A A3050 WTS-0055
412 Storm SewerStorm Sewer 169 32 13-Sep-21 A 12-May-22

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024

8" SOG Pipe Support Pad

Issue DCB-007 (Structural)
Sumps S-100, S-200, S-250, S-300

Duplex Equipment Foundation

Ion Exchange System Foundations

Sulfuric Acid Tank Foundation
Hydrogen Peroxide Tank Foundations

Sulfuric Acid Tank Wall

Hydrogen Peroxide Tank Wall

Slab Trench Drain
12" SOG (Form, Rebar, Pour)

Containment Curb
Cable tray support foundations
Chemical Truck Unloading Ramp

Backwash Supply Tank Foundation (Form & Rebar)

Backwash Supply Tank Foundation (Concrete Pour)
Form & Rebar Southside Lightpoles

Cable tray support foundations
8" SOG (Rebar & Pour)

Slab Trench Drain & Equipment Support Pads (Rebar & Pour)

Misc. Finish
Pump Equipment Pads (3)

Sump S-500 (Form & Rebar & Pour Base)
Sump S-500 (Form & Rebar & Pour Walls)

Sump S-510 (Form & Rebar & Pour Base)
Sump S-510 (Form & Rebar & Pour Walls)

LPGAC System Foundation (Form & Rebar) - East 2
LPGAC System Foundation (Form & Rebar) - Middle 2
LPGAC System Foundation (Concrete Pour) - East 2
LPGAC System Foundation (Concret Pour) - Middle 2
LPGAC System Foundation (Form & Rebar) - West 2
LPGAC System Foundation (Concrete Pour) - West 2

Delay - Unforseen Concrete Structure
Remove oil-impacted soil (Vac Truck)
Backfill Structure with CFD slurry
Collect Soil Samples
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413 WTS-0055 Install Maxwell Drywell System 3 0 100% 13-Sep-21 A 15-Sep-21 A A3055 WTS-0065, CN-0020, 
WTS-0025

414 WTS-0025 Storm Sewer - Pipe to Maxwell Plus drywell Infiltration
System

3 0 100% 25-Jan-22 A 16-Feb-22 A WTS-0055 SITE-0015, WTS-0030

415 WTS-0020 Storm Sewer - Trenching & Piping of New 4" to 6" & 
8" PVC Pipe

2 0 100% 25-Jan-22 A 23-Feb-22 A WTS-0050, WTS-0005 CN-0020

416 WTS-0030 Storm Sewer - Leak Test Pipe/ Backfill and Compact 14 14 0% 28-Mar-22 14-Apr-22 WTS-0025 WTS-0065, CN-0020, WTS-70
417 WTS-70 LADBS  Final Plumbing Inspection 0 0 0% 28-Apr-22 28-Apr-22 WTS-0030, WH-480A WTS-75
418 WTS-75 Release Permanent Water Service 0 0 0% 12-May-22 12-May-22 WTS-70 WTAG-100, WTEQ-160A, 

WTEQ-155A
419 Parcel CParcel C 101 0 12-Aug-21 A 04-Jan-22 A

420 CN-0005 Provide Notice to LADWP re-Corridor Encroachment 6 0 100% 12-Aug-21 A 19-Aug-21 A MOB-0005 WTS-0035
421 WTS-0033 Stoneland Owner Available 1 0 100% 30-Aug-21 A 30-Aug-21 A WTS-70A
422 WTS-0040 24" SU / BP Conv. Line - Excavate, Install & Test - 

Storm to Manhole (19+07)
15 0 100% 11-Oct-21 A 29-Oct-21 A MOB-0030 WTS-80A, WTS-90A, M20

423 WTS-80A 24" SU / BP Conv. Line - Backfill & Compact -  Storm 
to Manhole (19+07)

15 0 100% 20-Oct-21 A 09-Nov-21 A WTS-0040 WTS-90A, WTS-100A

424 WTS-90A 24" SU / BP Conv. Line - Excavate, Install & Test - 
Manhole (19+07) to Manhole (15+40)

11 0 100% 03-Nov-21 A 17-Nov-21 A WTS-80A, WTS-0040, A3010 WTS-100A

425 WTS-100A 24" SU / BP Conv. Line -Backfill & Compact- Manhole
(19+07) to Manhole (15+40)

3 0 100% 11-Nov-21 A 15-Nov-21 A WTS-80A, WTS-90A WTS-0035, WTS-85A

426 WTS-70A 24" SU / BP Conv. Line - Excavate, Install & Test -  
Manhole (15+40) to Stoneland

5 0 100% 15-Nov-21 A 19-Nov-21 A WTS-0035, A3010, W TS-0033 WTS-75A

427 WTS-75A 24" SU / BP Conv. Line - Backfill & Compact -  
Manhole (15+40) to Stoneland

4 0 100% 18-Nov-21 A 23-Nov-21 A WTS-70A

428 WTS-0035 28" SU / BP Conv. Line - Excavate, Install & Test -  
Stoneland to Backwash

16 0 100% 18-Nov-21 A 13-Dec-21 A WTS-100A, CN-0005, 
MOB-0030, A3010

WTS-0045, WTS-70A

429 WTS-85A 28" SU / BP Conv. Line - Install Final Topping 31 0 100% 19-Nov-21 A 04-Jan-22 A WTS-100A CN-0020
430 WTS-0045 28" SU / BP Conv. Line - Backfill & Compact -  

Stoneland to Backwash
7 0 100% 09-Dec-21 A 17-Dec-21 A WTS-0035 WTS-0070, CN-0020, 

AIS-9000, M9, CO-0025, M10, 
CO-0015, M11

431 Water TreatmeWater Treatment Equipment 2 0 30-Aug-21 A 31-Aug-21 A

432 WTEQ-180A Anchor AOP Reactors (2) 2 0 100% 30-Aug-21 A 31-Aug-21 A WTFD-N0085, WTEQ-0070 CN-0020, WTAG-25
433 Water HoldingWater Holding Tanks 0 0

434 Warehouse MoWarehouse Modifications 342 84 26-Apr-21 A 26-Jul-22

435 FoundationsFoundations 64 0 30-Apr-21 A 29-Jul-21 A

436 WTFD-N0110A Sumps 5 0 100% 30-Apr-21 A 06-May-21 A WTFD-N110A
437 WTFD-N110A B Trench Walls 25 0 100% 30-Apr-21 A 04-Jun-21 A WTFD-N0110A WTFD-N0085
438 WTFD-N120A Main Slab South 2 0 100% 24-Jun-21 A 25-Jun-21 A WH-460A
439 WTFD-N115A Main Slab North 26 0 100% 24-Jun-21 A 29-Jul-21 A WTFD-N0085 CN-0020, WTAG-25
440 WTFD-N0085 AOP Equipment Foundations 8 0 100% 27-Jun-21 A 07-Jul-21 A WTFD-N110A WTFD-N0090, WTEQ-0070, 

WTFD-N115A, WTEQ-180A
441 CMUCMU 252 0 26-Apr-21 A 10-Mar-22 A

442 WH-435 AIS Supplies CMU Schedule 98 0 100% 26-Apr-21 A 10-Sep-21 A WH-0010, WH-440
443 WH-0010 CMU - Epoxy #5 Dowels - 6" Embed 1 0 100% 24-Aug-21 A 24-Aug-21 A DEMO-0060, WH-460A, 

WH-435, WH-440
WH-0045

444 WH-440 PEMB Wall Patching 39 0 100% 30-Aug-21 A 22-Oct-21 A WH-435 WH-0010
445 WH-0015 CMU - Base Course & Vertical Rebar to +5' (#5 @ 

16" oc)
5 0 100% 19-Sep-21 A 24-Sep-21 A WH-460A WH-0045, WH-0045

446 WH-460A Holow Metal Frame Installation 3 0 100% 20-Sep-21 A 22-Sep-21 A DEMO-0060, WH-0002, 
WTFD-N120A

WH-0010, WH-0015

447 WH-0045 CMU - Bond Beam @ +4' & Horizontal Rebar (#5) 2 0 100% 22-Sep-21 A 23-Sep-21 A WH-0010, WH-0015, WH-0015 WH-0085, WH-0060, 
WH-0285, WH-0285

448 WH-0060 CMU - Bond Beam @ +8' & Horizontal Rebar (#5) 3 0 100% 04-Oct-21 A 06-Oct-21 A WH-0045 WH-0285, WH-0085
449 WH-0085 CMU - Bond Beam @ +12' & Horizontal Rebar (#5) 11 0 100% 06-Oct-21 A 20-Oct-21 A WH-0045, WH-0060 WH-0090
450 WH-0090 CMU - Structural Steel Anchors 18 0 100% 21-Dec-21 A 11-Jan-22 A WH-0085 WH-0130, WH-0120
451 WH-0385 Install Window 3 0 100% 03-Mar-22 A 10-Mar-22 A WH-0290 WH-0400
452 SteelSteel 22 0 27-Dec-21 A 12-Jan-22 A

453 WH-0120 Steel - W8 Main Beams - Erection 19 0 100% 27-Dec-21 A 12-Jan-22 A WH-0090 WH-0130, WH-0125, WH-465A

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024

Install Maxwell Drywell System

Storm Sewer - Pipe to Maxwell Plus drywell Infiltration System

Storm Sewer - Trenching & Piping of New 4" to 6" & 8" PVC Pipe

Storm Sewer - Leak Test Pipe/ Backfill and Compact
LADBS  Final Plumbing Inspection

Release Permanent Water Service

Provide Notice to LADWP re-Corridor Encroachment
Stoneland Owner Available

24" SU / BP Conv. Line - Excavate, Install & Test - Storm to Manhole (19+07)

24" SU / BP Conv. Line - Backfill & Compact -  Storm to Manhole (19+07)

24" SU / BP Conv. Line - Excavate, Install & Test - Manhole (19+07) to Manhole (15+40)

24" SU / BP Conv. Line -Backfill & Compact- Manhole (19+07) to Manhole (15+40)

24" SU / BP Conv. Line - Excavate, Install & Test -  Manhole (15+40) to Stoneland

24" SU / BP Conv. Line - Backfill & Compact -  Manhole (15+40) to Stoneland

28" SU / BP Conv. Line - Excavate, Install & Test -  Stoneland to Backwash

28" SU / BP Conv. Line - Install Final Topping
28" SU / BP Conv. Line - Backfill & Compact -  Stoneland to Backwash

Anchor AOP Reactors (2)

Sumps
B Trench Walls

Main Slab South
Main Slab North

AOP Equipment Foundations

AIS Supplies CMU Schedule
CMU - Epoxy #5 Dowels - 6" Embed

PEMB Wall Patching
CMU - Base Course & Vertical Rebar to +5' (#5 @ 16" oc)

Holow Metal Frame Installation

CMU - Bond Beam @ +4' & Horizontal Rebar (#5)

CMU - Bond Beam @ +8' & Horizontal Rebar (#5)
CMU - Bond Beam @ +12' & Horizontal Rebar (#5)

CMU - Structural Steel Anchors
Install Window

Steel - W8 Main Beams - Erection
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454 WH-465A Steel - Structural Welding 8 0 100% 04-Jan-22 A 12-Jan-22 A WH-0120 WH-0145
455 WH-0130 Steel - WT5 Diagonal Beam - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0125, WH-0120, WH-0090 WH-0145, CN-0020, WH-470A
456 WH-0125 Steel - W8 Connection Beams - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0120 WH-0130
457 Framing & WaFraming & Wall Openings 66 0 25-Oct-21 A 06-Jan-22 A

458 WH-0145 Framing - Wall B & C, 3-5/8" Bottom Track Installatio 4 0 100% 25-Oct-21 A 28-Oct-21 A WH-0130, WH-465A WH-0290
459 WH-0150 Framing - Wall B & C, 3-5/8" Stud & Top Track 

Installation
5 0 100% 26-Oct-21 A 01-Nov-21 A WH-0290 WH-0180, WH-0310

460 WH-0290 Framing - 600S200-43, Joist Installation 24 0 100% 27-Dec-21 A 06-Jan-22 A WH-0145 WH-0185, WH-0170, 
WH-0195, WH-0285, 
WH-0310, WH-0150, 
WH 0155 WH 0385 WH 0210461 WH-0180 Framing - 600T300-97, Cont Track Ledger Installatio 1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0155, WH-0155, WH-0150 WH-0235

462 WH-0155 Framing - Wall A, 5.5" Stud Above CMU to Bottom of 
'E' Roof

1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0290 WH-0180, WH-0180, WH-0310

463 MechanicalMechanical 104 84 23-Feb-22 A 26-Jul-22

464 WH-0210 Install AHU 5 0 100% 23-Feb-22 A 04-Mar-22 A WH-0290 WH-0230, WH-0235
465 WH-0230 Install Ducting 5 14 75% 24-Feb-22 A 14-Apr-22 WH-0210 WH-0245
466 WH-0200 Install HP 5 0 100% 02-Mar-22 A 25-Mar-22 A WH-0195 WH-0235
467 WH-0235 Install Refrigerant Piping 5 2 95% 09-Mar-22 A 29-Mar-22 WH-0180, WH-0200, WH-0210 WH-0245, WH-0240
468 WH-0240 Install T-Stats 2 2 0% 28-Mar-22 29-Mar-22 WH-0235 WH-0250, WH-0365
469 WH-0195 Rough-In Exhaust Fans 3 12 25% 30-Mar-22 A 12-Apr-22 CAR-1040, WH-0290 WH-0200
470 WH-0245 Duct Pressure Test & Inspection 2 2 0% 18-Apr-22 19-Apr-22 WH-0235, WH-0230 WH-0250
471 WH-0250 Install FA & RA Diffusers & Grilles 3 3 0% 18-Apr-22 20-Apr-22 WH-0240, WH-0245 WH-0260
472 WH-0260 Install Pipe and Duct Insulation 3 3 0% 21-Apr-22 25-Apr-22 WH-0250 WH-0265
473 WH-0265 Equipment Start-Up & Testing & TAB 3 3 0% 22-Jul-22 26-Jul-22 WH-0260, WTAG-0085 CN-0020
474 PlumbingPlumbing 191 12 28-Jul-21 A 27-Apr-22

475 WH-0170 Plumbing - Rough-In Pipes & Vents 130 0 100% 28-Jul-21 A 14-Jan-22 A WH-0290, CAR-1040 WH-0285, WH-0185
476 WH-480A Plumbing - Finishes 12 12 0% 11-Apr-22* 27-Apr-22 WTFD-S75 WTS-70
477 ElectricalElectrical 135 64 16-Dec-21 A 27-Jun-22

478 WH-470A Elec - Install Cable Tray Structures 31 23 0% 16-Dec-21 A 28-Apr-22 WH-0130, A3040 WTAG-0020, WH-0185, 
WTAG-0045, WTAG-225A

479 WH-0430 Elec - Install Fixtures, Receptacles & Devices 10 10 30% 28-Feb-22 A 08-Apr-22 WH-0185 WH-0435, WTAG-225A, 
WH-475A

480 WH-0185 Elec - Install Cabinets in MCC Room 5 8 50% 09-Mar-22 A 06-Apr-22 CAR-1040, WH-470A, 
DEMO-0060, WH-0170, 
WH-0290, A2050

WH-0320, WH-490A, 
WTAG-225A, WH-0430

481 WH-0435 Elec - Lighting; Wire Pulling & Termination 2 0 75% 28-Mar-22 A 22-Jun-22 WH-0430, WH-0320 CN-0020, WTAG-225A
482 WH-0370 Elec - Receptacles; Wire Pulling & Termination 4 4 40% 28-Mar-22 A 27-Jun-22 WH-0320, WTAG-0070 WTAG-225A
483 WH-490A Elec - Install Cabinets in Control Room 5 5 0% 28-Mar-22 01-Apr-22 WH-0185 WH-485A, WTAG-225A
484 WH-485A Elec - Install Cabinets in Electrical Room 5 5 0% 04-Apr-22 08-Apr-22 WH-490A WH-0320, WTAG-225A
485 WH-475A Elec - Install Fire Alarm System 5 5 0% 04-Apr-22 08-Apr-22 WH-0430 WTAG-225A
486 WH-0320 Elec - Extend Conduits Between Cabinets/Devices & 

Cable Tray
8 8 0% 10-Jun-22 21-Jun-22 WH-0185, WH-485A, 

WTAG-0070
WH-0435, WTAG-225A, 
WH-0365, WH-0370

487 WTAG-0070 Elec - Install MCP 2 2 0% 17-Jun-22 20-Jun-22 WTUG-S0085, WTEQ-165A CN-0020, WTAG-0055, 
WH-0320, WTAG-225A, 
WH-0365, WH-0370

488 WH-0365 Elec - HVAC Equipment; Wire Pulling & Termination 3 3 0% 22-Jun-22 24-Jun-22 WH-0320, WH-0240, 
WTAG-0070

WTAG-225A, WTAG-160A, 
WH-0285

489 MiscMisc 209 65 01-Nov-21 A 28-Jun-22

490 WH-0315 R-19 Insulation Below 'E' Roof 7 0 100% 01-Nov-21 A 09-Nov-21 A WH-0310 WH-0425, WH-0340
491 WH-0350 Painting (Primer & Paint) 98 0 100% 22-Nov-21 A 10-Mar-22 A CN-0020, WH-0380
492 WH-0340 Gypsum Board Sanding/Install/Tape 0 0 100% 02-Feb-22 A 10-Mar-22 A WH-0315 M25, WH-0415
493 WH-0310 R-13 Insulation Within Walls 3 0 100% 07-Feb-22 A 09-Feb-22 A WH-0290, WH-0155, WH-0150 WH-0315
494 WH-0415 Acoustical Ceiling Grids & Tiles 5 17 75% 14-Feb-22 A 20-Apr-22 WH-0340
495 WH-0425 Roof Coating @ 'E' Corr-Roof 9 0 100% 28-Feb-22 A 10-Mar-22 A WH-0315
496 WH-0400 Install Signage 3 3 0% 28-Mar-22 30-Mar-22 WH-0385
497 WH-0380 Install Door & Hardware 5 5 0% 28-Mar-22 01-Apr-22 WH-0350 CN-0020

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024

Steel - Structural Welding
Steel - WT5 Diagonal Beam - Erection
Steel - W8 Connection Beams - Erection

Framing - Wall B & C, 3-5/8" Bottom Track Installation
Framing - Wall B & C, 3-5/8" Stud & Top Track Installation

Framing - 600S200-43, Joist Installation

Framing - 600T300-97, Cont Track Ledger Installation
Framing - Wall A, 5.5" Stud Above CMU to Bottom of 'E' Roof

Install AHU
Install Ducting

Install HP
Install Refrigerant Piping
Install T-Stats

Rough-In Exhaust Fans
Duct Pressure Test & Inspection
Install FA & RA Diffusers & Grilles
Install Pipe and Duct Insulation

Equipment Start-Up & Testing & TAB

Plumbing - Rough-In Pipes & Vents
Plumbing - Finishes

Elec - Install Cable Tray Structures

Elec - Install Fixtures, Receptacles & Devices

Elec - Install Cabinets in MCC Room

Elec - Lighting; Wire Pulling & Termination
Elec - Receptacles; Wire Pulling & Termination

Elec - Install Cabinets in Control Room
Elec - Install Cabinets in Electrical Room
Elec - Install Fire Alarm System

Elec - Extend Conduits Between Cabinets/Devices & Cable Tray

Elec - Install MCP

Elec - HVAC Equipment; Wire Pulling & Termination

R-19 Insulation Below 'E' Roof
Painting (Primer & Paint)
Gypsum Board Sanding/Install/Tape

R-13 Insulation Within Walls
Acoustical Ceiling Grids & Tiles

Roof Coating @ 'E' Corr-Roof
Install Signage
Install Door & Hardware
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498 WH-0285 Firestop & Sealants at Wall / Roof Penetrations 2 2 0% 27-Jun-22 28-Jun-22 WH-0170, CAR-1040, 
WH-0060, WH-0045, 
WH-0045, WH-0290, WH-0365

499 Groundwater EGroundwater Extraction System 282 77 15-Jun-21 A 22-Jul-22

500 GW-DM20A Release DCB-019 1 0 100% 15-Jun-21 A 15-Jun-21 A GW-DM0010
501 NHE - 6NHE - 6 127 68 17-Jan-22 A 22-Jul-22

502 GW-DM0010 Selective Demolition - NHE-6 3 0 100% 17-Jan-22 A 24-Feb-22 A CAR-1055A, GW-DM20A GW-EQ0010, GW-SW0025, 
GW-EQ20, GW-EQ10A10, 
GW-EX0005, GW-DM50, 
GW EQ10A503 GW-SW0025 Sitework - NHE-6 5 5 0% 07-Mar-22 A 02-May-22 GW-EQ0010, GW-DM0020, 

GW-DM0010, MOB-0035
GW-SW25A, GW-HT0005

504 GW-HT0005 Hydrostatic Testing 2 2 0% 21-Mar-22 A 04-May-22 GW-EQ0010, GW-SW0025 CN-0020
505 GW-EQ0010 Extraction System - Demo, System Pump & Features 6 6 0% 18-Apr-22* 25-Apr-22 GW-DM0020, GW-DM0010, 

MOB-0035
GW-EQ70, GW-SW0025, 
GW-HT0005, M18

506 GW-SW25A Install Well Control Panel 3 3 0% 21-Jun-22 23-Jun-22 GW-SW0025, A1530A GW-EQ15A, GW-EQ10A
507 GW-EQ15A Pull and Land Cables 5 5 0% 24-Jun-22 30-Jun-22 GW-SW25A GW-EQ10A
508 GW-EQ10A Apply for LADWP Power Connection/Startup 10 10 0% 01-Jul-22 15-Jul-22 GW-EQ15A, GW-DM0010, 

GW-SW25A
GW-EQ20A, WTAG-175A

509 GW-EQ20A Install Features and Energize System 0 0 0% 18-Jul-22 18-Jul-22 GW-EQ10A GW-EQ20A5, CN-0020
510 GW-EQ20A5 Perform System Checks 5 5 0% 18-Jul-22 22-Jul-22 GW-EQ20A
511 NHE - 5/5RNHE - 5/5R 77 77 07-Mar-22 A 22-Jul-22

512 GW-SW25 Sitework - NHE-5/5R 10 10 0% 07-Mar-22 A 03-May-22 GW-EQ10, GW-EQ20 GW-SW25A10, GW-HT5
513 GW-EQ20 Extraction System - Pedestal Install 5 5 0% 04-Apr-22* 08-Apr-22 CAR-1055A, GW-DM0010 GW-EQ40, GW-EQ10, 

GW-SW25
514 GW-EQ10 Extraction System - System Pump & Features 6 6 0% 11-Apr-22 19-Apr-22 GW-EQ20 GW-SW25, GW-HT5, 

GW-EQ15A10
515 GW-HT5 Hydrostatic Testing 2 2 0% 04-May-22 05-May-22 GW-EQ10, GW-SW25
516 GW-SW25A10 Install Well Control Panel 3 3 0% 21-Jun-22 23-Jun-22 GW-SW25, A1530A GW-EQ15A10
517 GW-EQ15A10 Pull and Land Cables 5 5 0% 24-Jun-22 30-Jun-22 GW-SW25A10, GW-EQ10 GW-EQ10A10
518 GW-EQ10A10 Apply for LADWP Power Connection/Startup 10 10 0% 01-Jul-22 15-Jul-22 GW-EQ15A10, GW-DM0010 GW-EQ20A10
519 GW-EQ20A10 Install Features and Energize System 0 0 0% 18-Jul-22 18-Jul-22 GW-EQ10A10 GW-EQ20A15
520 GW-EQ20A15 Perform System Checks 5 5 0% 18-Jul-22 22-Jul-22 GW-EQ20A10
521 NHE - 4/4RNHE - 4/4R 72 72 03-Mar-22 A 22-Jul-22

522 GW-SW35 Sitework - NHE-4/4R 10 10 0% 03-Mar-22 A 10-May-22 GW-EQ30, GW-EQ40 GW-SW45, GW-SW25A20, 
GW-HT15

523 GW-EQ40 Extraction System - Pedestal Install 5 5 0% 11-Apr-22 18-Apr-22 GW-EQ20 GW-EQ60, GW-EQ30, 
GW-SW35

524 GW-EQ30 Extraction System - System Pump & Features 6 6 0% 19-Apr-22 26-Apr-22 GW-EQ40 GW-SW35, GW-HT15, 
GW-EQ15A20

525 GW-HT15 Hydrostatic Testing 2 2 0% 11-May-22 12-May-22 GW-EQ30, GW-SW35
526 GW-SW25A20 Install Well Control Panel 3 3 0% 21-Jun-22 23-Jun-22 A1530A, GW-SW35 GW-EQ15A20, GW-EQ10A20
527 GW-EQ15A20 Pull and Land Cables 5 5 0% 24-Jun-22 30-Jun-22 GW-SW25A20, GW-EQ30 GW-EQ10A20, GW-EQ20A20
528 GW-EQ10A20 Apply for LADWP Power Connection/Startup 10 10 0% 01-Jul-22 15-Jul-22 GW-EQ15A20, GW-SW25A20
529 GW-EQ20A20 Install Features and Energize System 0 0 0% 18-Jul-22 18-Jul-22 GW-EQ15A20 GW-EQ20A25
530 GW-EQ20A25 Perform System Checks 5 5 0% 18-Jul-22 22-Jul-22 GW-EQ20A20
531 NHE - 3/3RNHE - 3/3R 67 67 17-Feb-22 A 22-Jul-22

532 GW-SW45 Sitework - NHE-3/3R 10 10 0% 17-Feb-22 A 24-May-22 GW-SW35, GW-EQ50 GW-SW55, GW-SW25A30, 
GW-HT25

533 GW-EQ60 Extraction System - Pedestal Install 5 5 0% 19-Apr-22 25-Apr-22 GW-EQ40 GW-EQ50
534 GW-EQ50 Extraction System - System Pumps & Features 6 6 0% 26-Apr-22 03-May-22 GW-EQ60 GW-SW45, GW-HT25
535 GW-HT25 Hydrostatic Testing 2 2 0% 25-May-22 26-May-22 GW-EQ50, GW-SW45
536 GW-SW25A30 Install Well Control Panel 3 3 0% 21-Jun-22 23-Jun-22 A1530A, GW-SW45 GW-EQ15A30
537 GW-EQ15A30 Pull and Land Cables 5 5 0% 24-Jun-22 30-Jun-22 GW-SW25A30 GW-EQ10A30, GW-EQ20A30
538 GW-EQ10A30 Apply for LADWP Power Connection/Startup 10 10 0% 01-Jul-22 15-Jul-22 GW-EQ15A30
539 GW-EQ20A30 Install Features and Energize System 0 0 0% 18-Jul-22 18-Jul-22 GW-EQ15A30 GW-EQ20A35
540 GW-EQ20A35 Perform System Checks 5 5 0% 18-Jul-22 22-Jul-22 GW-EQ20A30
541 NHE - 2NHE - 2 124 62 20-Jan-22 A 22-Jul-22

542 GW-DM50 Selective Demolition - NHE-2 3 0 100% 20-Jan-22 A 24-Jan-22 A GW-DM0010, GW-DM55 GW-EQ70, GW-SW55

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024

Firestop & Sealants at Wall / Roof Penetrations

Release DCB-019

Selective Demolition - NHE-6

Sitework - NHE-6

Hydrostatic Testing
Extraction System - Demo, System Pump & Features

Install Well Control Panel
Pull and Land Cables

Apply for LADWP Power Connection/Startup

Install Features and Energize System
Perform System Checks

Sitework - NHE-5/5R
Extraction System - Pedestal Install

Extraction System - System Pump & Features

Hydrostatic Testing
Install Well Control Panel
Pull and Land Cables

Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks

Sitework - NHE-4/4R

Extraction System - Pedestal Install

Extraction System - System Pump & Features

Hydrostatic Testing
Install Well Control Panel
Pull and Land Cables

Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks

Sitework - NHE-3/3R

Extraction System - Pedestal Install
Extraction System - System Pumps & Features

Hydrostatic Testing
Install Well Control Panel
Pull and Land Cables

Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks

Selective Demolition - NHE-2

 HON North Hollywood Operable Unit Data Date: 26-Mar-22
Print: 04-Apr-22

Remaining LOE

Actual Work

Remaining Work

Critical Remaining

Milestone

Summary
Page 12 of 15

                                                                                                    
Project ID: 6519200010 
TASK filter: All Activities



# Activity ID Activity Name Orig
Dur

Rem
 Dur

Phys
%Comp

Start Finish Critical Predecessors Successors

543 GW-DM55 Power Disconnection by LADWP 1 0 100% 20-Jan-22 A 20-Jan-22 A GW-DM50
544 GW-SW55 Sitework - NHE-2 10 10 0% 17-Feb-22 A 08-Jun-22 GW-SW45, GW-EQ70, 

GW-DM50
GW-SW25A40, GW-HT35

545 GW-EQ70 Extraction System - Demo, System Pump & Features 6 6 0% 26-Apr-22 03-May-22 GW-EQ0010, GW-DM50 GW-SW55, GW-HT35
546 GW-HT35 Hydrostatic Testing 2 2 0% 09-Jun-22 10-Jun-22 GW-EQ70, GW-SW55
547 GW-SW25A40 Install Well Control Panel 3 3 0% 21-Jun-22 23-Jun-22 A1530A, GW-SW55 GW-EQ15A40
548 GW-EQ15A40 Pull and Land Cables 5 5 0% 24-Jun-22 30-Jun-22 GW-SW25A40 GW-EQ10A40, GW-EQ20A40
549 GW-EQ10A40 Apply for LADWP Power Connection/Startup 10 10 0% 01-Jul-22 15-Jul-22 GW-EQ15A40
550 GW-EQ20A40 Install Features and Energize System 0 0 0% 18-Jul-22 18-Jul-22 GW-EQ15A40 GW-EQ20A45
551 GW-EQ20A45 Perform System Checks 5 5 0% 18-Jul-22 22-Jul-22 GW-EQ20A40
552 Water TreatmeWater Treatment AG MEP 395 81 04-Jan-21 A 21-Jul-22

553 Plumbing & MPlumbing & Mechanical Work 93 14 06-Dec-21 A 14-Apr-22

554 WTAG-0005 North System - Pipe, Connect & Test 47 14 40% 06-Dec-21 A 14-Apr-22 WTEQ-150A, WTFD-N0045, 
WTEQ-135A, WTEQ-0060, 
WTFD-N0040, WTEQ-130A

WTFD-N135A, WTAG-95, 
WTAG-0030, SITE-0010

555 WTAG-25 Interior Systems - Pipe, Connect & Test 31 14 20% 20-Dec-21 A 14-Apr-22 WTFD-N115A, WTEQ-180A WTAG-30
556 WTAG-0010 Install North & South Sump Pumps 6 0 100% 11-Jan-22 A 13-Jan-22 A A2080 WTAG-175A
557 WTAG-30 South Systems - Pipe, Connect & Test 65 14 20% 14-Jan-22 A 14-Apr-22 WTEQ-140, WTEQ-120, 

WTFD-S70, WTAG-25
WTAG-95, WTAG-90, 
CN-0020, WTAG-100, 
WTAG-130A, WTFD-S0010, 
WTAG 0060A WTAG 200A558 Electrical WoElectrical Work 395 81 04-Jan-21 A 21-Jul-22

559 WTAG-220A Erect Radio Tower / Install Device 53 12 0% 08-Nov-21 A 12-Apr-22 WTEQ-0005, WTFD-N0055, 
WTFD-N0065, WTFD-N125

560 WTAG-125A Install Cable Tray Structures - North 12 0 100% 20-Dec-21 A 25-Feb-22 A A3040 WTAG-0020
561 WTAG-130A Install Cable Tray Structures - South 38 0 0% 20-Dec-21 A 28-Mar-22 A3040, WTAG-30 WTAG-0020, WTAG-0040
562 WTAG-120A Install TSMSB1 5 5 0% 11-Apr-22* 18-Apr-22 WTUG-S0085 WTAG-225A, WTAG-170A
563 WTAG-0060A Install Devices & Disconnects 10 10 0% 11-Apr-22* 25-Apr-22 WTAG-30 WTAG-225A, WTAG-0040
564 WTAG-0040 Pull & Land Cable 10 10 0% 26-Apr-22 09-May-22 WTAG-130A, WTAG-0060A WTAG-225A
565 WTAG-0031 Install TSMSB2 5 5 0% 26-May-22 02-Jun-22 A2010, A4580 WTAG-225A, WTAG-0035
566 WTAG-225A Final LADBS Electrical Inspection 1 1 0% 28-Jun-22 28-Jun-22 WTAG-120A, WTAG-0031, 

WH-470A, WH-0185, 
WH-0320, WH-0365, 
WH 0370 WH 0430

WTAG-0080, CN-0020

567 WTAG-0080 Apply for LADWP Power Connection 10 10 0% 29-Jun-22 13-Jul-22 WTAG-225A WTAG-0030, WTAG-0035, 
CN-0020

568 WTAG-0030 Receive & Anchor Switch & Transformer 2 2 0% 14-Jul-22 15-Jul-22 A2010, WTAG-0080, A4110, 
WTUG-S0085, WTAG-0005, 
WTAG-0065

WTAG-0035

569 WTAG-0035 Pull & Land Primary Feed (Pole to Switch to 
Transformer to TSMSB1

4 4 0% 18-Jul-22 21-Jul-22 WTAG-0080, WTAG-0031, 
WTAG-0030

WTAG-0085

570 WTAG-0085 Install Meter & Energize System 1 1 0% 21-Jul-22 21-Jul-22 WTAG-0035 CN-0020, WTAG-140A, 
WTAG-145A, WTAG-150A, 
WTAG-155A, WTAG-160A, 
WTAG 165A WTAG 170A571 CE-003CE-003 78 0 04-Jan-21 A 22-Apr-21 A

572 WTUG-S0115 Develop & Submit Change Order CE-003 27 0 100% 04-Jan-21 A 09-Feb-21 A DEMO-0005 WTUG-S0100
573 WTUG-S0105 Install Light Poles (CE-003) 1 0 100% 03-Mar-21 A 03-Mar-21 A WTUG-S0100 WTUG-S0110
574 WTUG-S0110 Relocate Fiber Optic & Disconnects / Remove SCADA

Equip (CE-003)
5 0 100% 06-Mar-21 A 06-Mar-21 A WTUG-S0105

575 WTUG-S0100 HON Review & Approve (CE-003) 15 0 100% 01-Apr-21 A 22-Apr-21 A WTUG-S0115, MOB-0005 WTUG-S0105
576 InstrumentatiInstrumentation Work 25 25 02-Jun-22 07-Jul-22

577 WTAG-135A Install Instrumentation Devices 10 10 0% 02-Jun-22 15-Jun-22 A1535A WTAG-0020, WTAG-185A
578 WTAG-0050 Install Secondary Panels 3 3 0% 07-Jun-22 09-Jun-22 A1440, A1470
579 WTAG-0020 Pull and Land Wiring 15 15 0% 16-Jun-22 07-Jul-22 WH-470A, WTAG-125A, 

WTAG-130A, WTAG-135A
CN-0020, WTAG-145A, 
WTAG-150A, WTAG-165A

580 WTAG-0055 Install SCADA Cabinet 3 3 0% 21-Jun-22 23-Jun-22 A1450, WTEQ-0105, 
WTAG-0070

WTAG-0090, AIS-9000, 
CN-0020, WTAG-155A

581 WTAG-0090 Install Security System Devices 10 10 0% 21-Jun-22 05-Jul-22 WTAG-0055 CN-0020, WTAG-140A
582 Site Features &Site Features & Topping 292 43 03-May-21 A 26-May-22

583 WTFD-N0065 Backwash Holding Tank-Elect Tower Foundation 9 0 100% 03-May-21 A 13-May-21 A CN-0020, M7, WTAG-220A

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024

Power Disconnection by LADWP
Sitework - NHE-2

Extraction System - Demo, System Pump & Features
Hydrostatic Testing

Install Well Control Panel
Pull and Land Cables

Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks

North System - Pipe, Connect & Test

Interior Systems - Pipe, Connect & Test
Install North & South Sump Pumps

South Systems - Pipe, Connect & Test

Erect Radio Tower / Install Device

Install Cable Tray Structures - North
Install Cable Tray Structures - South

Install TSMSB1
Install Devices & Disconnects

Pull & Land Cable
Install TSMSB2

Final LADBS Electrical Inspection

Apply for LADWP Power Connection

Receive & Anchor Switch & Transformer

Pull & Land Primary Feed (Pole to Switch to Transformer to TSMSB1

Install Meter & Energize System

Develop & Submit Change Order CE-003
Install Light Poles (CE-003)
Relocate Fiber Optic & Disconnects / Remove SCADA Equip (CE-003)

HON Review & Approve (CE-003)

Install Instrumentation Devices
Install Secondary Panels

Pull and Land Wiring

Install SCADA Cabinet

Install Security System Devices

Backwash Holding Tank-Elect Tower Foundation
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584 WTFD-N0010 North Side - Install Guardrails - Stantions 12 0 100% 22-Sep-21 A 07-Oct-21 A WTFD-N0020 WTFD-N0015, SITE-0010, 
WTFD-N135A

585 SITE-0010 Fine Grade & Asphalt - North 4 0 100% 19-Jan-22 A 19-Jan-22 A WTAG-0005, WTFD-N0010 SITE-0015, SITE-20A, SITE-2
586 WTFD-N140 North Side - Install Guardrails 3 0 100% 07-Mar-22 A 08-Mar-22 A WTFD-N0015
587 WTFD-S0010 South Side - Install Guardrails 3 0 100% 08-Mar-22 A 09-Mar-22 A WTFD-S0020, WTAG-30 CN-0020, SITE-0020
588 WTFD-N135A Install Filtration Platform 3 1 0% 28-Mar-22 A 19-Apr-22 WTAG-0005, WTFD-N0010 SITE-20A, SITE-0020
589 SITE-0015 Entrance Gate Inductive Loop Replacement 1 1 0% 28-Mar-22* 28-Mar-22 WTS-0025, SITE-0010 SITE-0020
590 SITE-25A Fine Grade and Asphalt - South 4 4 0% 28-Mar-22* 31-Mar-22 SITE-0010 SITE-20A
591 WTFD-S0005 South Side - Install Bollards to Protect Utility 

Transformers
1 1 0% 18-Apr-22* 18-Apr-22 WTUG-S0085 WTAG-0065

592 SITE-20A Striping 2 2 0% 19-Apr-22 21-Apr-22 WTFD-N135A, SITE-0010, 
SITE-25A

593 WTFD-N0015 North Side - Install Fencing 3 3 0% 20-May-22* 24-May-22 WTFD-N140, WTFD-N0010 SITE-0020
594 SITE-0020 Perform As-Built Survey 2 2 0% 25-May-22 26-May-22 WTFD-N0015, WTFD-N135A, 

SITE-0015, WTFD-S0010
CN-0020

595 Transport & DiTransport & Disposal of Non-Hazardous Spoils 323 19 18-Jan-21 A 22-Apr-22

596 DEMO-0070 Transport & Disposal of Non-Hazardous Excavation 
Spoils - North

3 0 100% 18-Jan-21 A 20-Jan-21 A DEMO-0030, DEMO-0050 WTUG-N0055

597 WTUG-N0055 Transport & Disposal of Non-Hazardous Excavation 
Spoils

1 0 100% 18-Mar-21 A 18-Mar-21 A DEMO-0070, WTUG-N0015, 
M13

WTUG-N0060

598 WTFD-N0090 Transport & Disposal of Non-Hazordous Excavation 
Spoils

54 0 100% 14-Jun-21 A 26-Aug-21 A WTFD-N0025, WTFD-N0085 WTFD-S0055

599 GW-EX0005 Transport & Disposal of Non-Hazordous Excavation 
Spoils

45 0 100% 14-Jan-22 A 14-Jan-22 A GW-DM0020, GW-DM0010 CN-0020

600 WTFD-S0055 Transport & Disposal of Non-Hazordous Excavation 
Spoils

26 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0080, WTFD-S0020, 
WTFD-N0090, WTFD-S0050

WTS-0060

601 WTUG-S0080 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0070 WTFD-S0055

602 WTUG-S0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0065 WTUG-S0080

603 WTUG-S0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0060 WTUG-S0070

604 WTUG-S0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-N0065, WTUG-S0010 WTUG-S0065

605 WTUG-N0065 Transport & Disposal of Non-Hazardous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-N0020, WTUG-N0060, 
WTUG-N0015, WTUG-N0020, 
M13

WTUG-S0060

606 WTUG-N0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-N0055, WTUG-N0040, 
WTFD-N0020, DEMO-0070S

WTUG-N0065

607 DEMO-0070S Transport & Disposal of Non-Hazardous Excavation 
Spoils - South

1 0 100% 14-Jan-22 A 14-Jan-22 A DEMO-0050S WTUG-N0060

608 WTS-0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 28-Mar-22 28-Mar-22 WTFD-S0055, WTS-0050 WTS-0065

609 WTS-0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 18-Apr-22 18-Apr-22 WTS-0060, WTS-0030, 
WTS-0055

WTS-0070

610 WTS-0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils

4 4 0% 19-Apr-22 22-Apr-22 WTS-0045, WTS-0065 CN-0020

611 Pre-CommissiPre-Commissioning 77 77 02-May-22 18-Aug-22

612 CN-0020 Substantial Completion 0 0 0% 18-Aug-22 WTAG-225A, A1485, 
WTFD-N0065, WTFD-N0075, 
WTFD-N0070, A1505, 
WTEQ 135A WTEQ 0060

M8, CO-0010, CO-0006, 
AIS-9000, M9, CO-0025, M10, 
CO-0015, M11

613 Pre-Clean & DPre-Clean & Disinfect 13 13 02-May-22 18-May-22

614 WTAG-95 Test & Disinfect- Ion Exchange Equipment 5 5 0% 02-May-22* 06-May-22 WTAG-0005, WTAG-30 WTAG-110, CN-0020
615 WTAG-90 Test & Disenfect - Inlet Strainer 5 5 0% 02-May-22* 06-May-22 WTEQ-0060, WTAG-30 CN-0020
616 WTAG-200A Test & Disinfect - Bag Filters 5 5 0% 02-May-22* 06-May-22 WTAG-30 CN-0020
617 WTAG-100 Test & Disinfect- LPGAC System 5 5 0% 12-May-22* 18-May-22 WTAG-30, WTS-75 WTAG-115, CN-0020
618 TestTest 20 20 22-Jul-22 18-Aug-22

619 WTAG-140A Test Video Surveillance System 2 2 0% 22-Jul-22 25-Jul-22 WTAG-0085, WTAG-0090 CN-0020
620 WTAG-145A Test Fire Alarm System 2 2 0% 22-Jul-22 25-Jul-22 WTAG-0020, WTAG-0085 CN-0020
621 WTAG-150A Test Lighting Control Panel 2 2 0% 22-Jul-22 25-Jul-22 WTAG-0020, WTAG-0085 CN-0020
622 WTAG-190A Test Card Reader System 2 2 0% 22-Jul-22 25-Jul-22 WTAG-0085 CN-0020

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024

North Side - Install Guardrails - Stantions

Fine Grade & Asphalt - North
North Side - Install Guardrails
South Side - Install Guardrails

Install Filtration Platform
Entrance Gate Inductive Loop Replacement
Fine Grade and Asphalt - South

South Side - Install Bollards to Protect Utility Transformers

Striping

North Side - Install Fencing
Perform As-Built Survey

Transport & Disposal of Non-Hazardous Excavation Spoils - North

Transport & Disposal of Non-Hazardous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazardous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazardous Excavation Spoils - South

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Substantial Completion

Test & Disinfect- Ion Exchange Equipment
Test & Disenfect - Inlet Strainer
Test & Disinfect - Bag Filters

Test & Disinfect- LPGAC System

Test Video Surveillance System
Test Fire Alarm System
Test Lighting Control Panel
Test Card Reader System
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623 WTAG-195A Test Phone System 2 2 0% 22-Jul-22 25-Jul-22 WTAG-165A CN-0020
624 WTAG-205A Test AOP 5 5 0% 22-Jul-22 28-Jul-22 WTAG-0085 CN-0020
625 WTAG-155A Test SCADA Communicaitons 8 8 0% 22-Jul-22 02-Aug-22 WTAG-0055, WTAG-0085 CN-0020, WTAG-180A
626 WTAG-165A Test Loops 20 20 0% 22-Jul-22 18-Aug-22 WTAG-0020, WTAG-0085 WTAG-195A, CN-0020
627 WTAG-185A Test Funtionality of Instrumentation Devices 5 5 0% 25-Jul-22 29-Jul-22 WTAG-0085, WTAG-135A CN-0020
628 WTAG-170A Test Motorized Control Valves 5 5 0% 26-Jul-22 01-Aug-22 WTAG-0085, WTAG-120A CN-0020
629 WTAG-175A Test Rotational (Pump) 5 5 0% 27-Jul-22 02-Aug-22 GW-EQ10A, WTAG-0085, 

WTAG-0010
CN-0020

630 WTAG-160A Test HVAC Systems 1 1 0% 28-Jul-22 28-Jul-22 WH-0365, WTAG-0085 CN-0020
631 WTAG-180A Test Radio System 5 5 0% 03-Aug-22 09-Aug-22 WTAG-0085, WTAG-155A CN-0020
632 Install MediaInstall Media 11 11 09-May-22 23-May-22

633 WTAG-110 Receive & Install Media - Ion Exchange Equipment 1 1 0% 09-May-22 09-May-22 WTAG-95, WTEQ-0065 CN-0020
634 WTAG-115 Receive & Install Media  - LPGAC System Equipmen 1 1 0% 19-May-22 19-May-22 WTAG-100, WTEQ-120 CN-0020, WTAG-210A
635 WTAG-210A Receive & Install Media - Sulfuric Acid Tank 1 1 0% 20-May-22 20-May-22 WTAG-115 CN-0020, WTAG-215A
636 WTAG-215A Receive & Install Media - Hydrogen Peroxide Tank 1 1 0% 23-May-22 23-May-22 WTAG-210A CN-0020
637 Post ConstrucPost Construction Commissioning-1 820 380 01-Jul-20 A 22-Sep-23

638 EIA-9025 Draft Commissioning Plan Development 380 0 99% 01-Jul-20 A 28-Mar-22 EIA-9030, EIA-9050
639 EIA-9050 Submit Commissioning Plan to LADWP 0 0 0% 28-Mar-22 EIA-9025 EIA-9055
640 EIA-9055 LADWP Review/Comment Draft Commissioning Plan 44 44 0% 28-Mar-22 27-May-22 EIA-9050 EIA-9060
641 EIA-9000 Commissioning - EIA 62 62 0% 28-Mar-22 23-Jun-22 EIA-9010, EIA-9030
642 EIA-9060 Incorporate LADWP Commissioning Plan Comments 10 10 0% 31-May-22 13-Jun-22 EIA-9055 EIA-9065
643 EIA-9065 Submit Commissioning Plan to LADWP/DDW for 

Approval
0 0 0% 13-Jun-22 EIA-9060 EIA-9070

644 EIA-9070 LADWP/DDW Review/Approve Commissioning Plan 64 64 0% 14-Jun-22 13-Sep-22 EIA-9065 EIA-9075
645 EIA-9010 Post Commissioning O&M 318 318 0% 24-Jun-22 22-Sep-23 EIA-9000, EIA-9030
646 EIA-9030 Commissioning Report 49 49 0% 21-Jul-22 28-Sep-22 EIA-9000, EIA-9025 EIA-9010
647 EIA-9075 Commissioning Plan Approved 0 0 0% 13-Sep-22 EIA-9070
648 Post ConstrucPost Construction Regulatory Submittals & Approvals (W 822 450 27-Oct-20 A 24-Jan-24

649 CO-0024 Loop Diagram Development 128 0 100% 27-Oct-20 A 30-Apr-21 A M1 CO-0025
650 CO-0025 Construction Completion Report 87 87 0% 18-Apr-22 18-Aug-22 CO-0024, CAR-1010, 

WTS-0045, M8, CN-0020, 
PMOB-0005

M12, CO-0015, CO-0020, 
CO-0020, CO-0010

651 CO-0020 Final O&M Manual 87 87 0% 10-Aug-22 13-Dec-22 CO-0025, CO-0025 M11
652 AIS-9000 Commissioning Startup Support - AIS 21 21 0% 19-Aug-22 19-Sep-22 WTAG-0055, M8, CN-0020, 

WTS-0045, CAR-1010
M11

653 CO-0010 PM Implementation (Post Construction) 349 349 0% 19-Aug-22 04-Jan-24 CO-0025, CN-0020 M11
654 CO-0006 General Regulatory (Post Construction) 363 363 0% 19-Aug-22 24-Jan-24 CN-0020 M16, M11
655 CO-0015 Certificate of Substantial Completion from EPA 0 0 0% 23-Oct-23 M10, CO-0025, CAR-1010, 

WTS-0045, M8, CN-0020
M16

656 Engineering SuEngineering Support 371 56 02-Oct-20 A 15-Jun-22

657 Engineering SEngineering Support During Construction-1 371 56 02-Oct-20 A 15-Jun-22

658 EIA-9035 General Engineering Support During Construction, 
Construction, QC

315 0 96% 02-Oct-20 A 28-Mar-22 EIA-9040

659 EIA-9040 Support During Phase 1B Piping Installation (Offsite) 227 56 80% 30-Apr-21 A 15-Jun-22 EIA-9035
660 Engineering SEngineering Support During Post-Construction 0 0

661 Groundwater MGroundwater Monitoring-1 318 318 28-Mar-22 26-Jun-23

662 CO-25 Submit Site Wide Monitoring Plan 51 51 0% 28-Mar-22 08-Jun-22
663 EIA-9015 GW Monitoring / Reporting During Commissioning 62 62 0% 28-Mar-22 23-Jun-22
664 EIA-9045 O&M NPDES Support 318 318 0% 28-Mar-22 26-Jun-23
665 EIA-9020 GW Monitoring / Reporting During O&M 318 318 0% 28-Mar-22 26-Jun-23

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 2024

Test Phone System
Test AOP
Test SCADA Communicaitons

Test Loops
Test Funtionality of Instrumentation Devices
Test Motorized Control Valves
Test Rotational (Pump)

Test HVAC Systems
Test Radio System

Receive & Install Media - Ion Exchange Equipment
Receive & Install Media  - LPGAC System Equipment
Receive & Install Media - Sulfuric Acid Tank
Receive & Install Media - Hydrogen Peroxide Tank

Draft Commissioning Plan Development
Submit Commissioning Plan to LADWP

LADWP Review/Comment Draft Commissioning Plan
Commissioning - EIA

Incorporate LADWP Commissioning Plan Comments
Submit Commissioning Plan to LADWP/DDW for Approval

LADWP/DDW Review/Approve Commissioning Plan
Post Commissio

Commissioning Report
Commissioning Plan Approved

Loop Diagram Development
Construction Completion Report

Final O&M Manual
Commissioning Startup Support - AIS

PM

Certificate o

General Engineering Support During Construction, Construction, QC

Support During Phase 1B Piping Installation (Offsite)

Submit Site Wide Monitoring Plan
GW Monitoring / Reporting During Commissioning

O&M NPDES Support
GW Monitoring / Reporting
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